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UNBRIDLED SPIRIT ™

CALL NO. 200

CONTRACT ID. 161010

FRANKLIN COUNTY

FED/STATE PROJECT NUMBER 037GR16D010
DESCRIPTION US-421

WORK TYPE BRIDGE REPLACEMENT
PRIMARY COMPLETION DATE 11/15/2016

LETTING DATE: Eebruary 19,2016
Sealed Bids will be received electronicaly through the Bid Express bidding service until
10:00 AM EASTERN STANDARD TIME February 19,2016. Bids will be publicly
announced at 10:00 AM EASTERN STANDARD TIME.

PLANSAVAILABLE FOR THISPROJECT.

DBE CERTIFICATION REQUIRED - 4%

REQUIRED BID PROPOSAL GUARANTY: Not lessthan 5% of the total bid.
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PART I

SCOPE OF WORK
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ADMINISTRATIVE DISTRICT - 05
CONTRACT ID - 161010
037GR16D010
COUNTY - FRANKLIN

PCN - DE03704211610
STP BRO 4201 (076)

US-421 OVER FLAT CREEK REPLACE BRIDGE ON US-421(MP 13.09) OVER FLAT CREEK 2.0 MILE NORTH OF
JCT KY-12.BRIDGE REPLACEMENT SYP NO. 05-01057.00.

GEOGRAPHIC COORDINATES LATITUDE 38:17:52.00 LONGITUDE 84:56:33.00

PCN - DE03704211611
STP BRO 4201 (083)

US-421 OVER LITTLE FLAT CREEK REPLACE BRIDGE ON US-421(MP 15.091) OVER LITTLE FLAT CREEK 3.8
MILE NORTH OF JCT KY-12.BRIDGE REPLACEMENT SYP NO. 05-01059.00.

GEOGRAPHIC COORDINATES LATITUDE 38:17:52.00 LONGITUDE 84:56:33.00

PCN - DE03704211612
STP BRO 4201(082)

US-421 OVER HUDSON CREEK REPLACE BRIDGE ON US-421(MP 14.059) OVER HUDSON CREEK 2.8 MILE
NORTH OF JCT KY-12.BRIDGE REPLACEMENT SYP NO. 05-01058.00.

GEOGRAPHIC COORDINATES LATITUDE 38:17:52.00 LONGITUDE 84:56:33.00

COMPLETION DATE(S):
COMPLETED BY 11/15/2016 APPLIES TO ENTIRE CONTRACT

Contract ID: 161010
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CONTRACT NOTES

PROPOSAL ADDENDA

All addenda to this proposal must be applied when calculating bid and certified in the bid
packet submitted to the Kentucky Department of Highways. Failure to use the correct
and most recent addenda may result in the bid being rejected.

BID SUBMITTAL

Bidder must use the Department’s Expedite Bidding Program available on the Internet
web site of the Department of Highways, Division of Construction Procurement.
(www.transportation.ky.gov/construction-procurement)

The Bidder must download the bid file located on the Bid Express website
(www.bidx.com) to prepare a bid packet for submission to the Department. The bidder
must submit electronically using Bid Express.

JOINT VENTURE BIDDING

Joint venture bidding is permissible. All companies in the joint venture must be
prequalified in one of the work types in the Qualifications for Bidders for the project.
The bidders must get a vendor ID for the joint venture from the Division of Construction
Procurement and register the joint venture as a bidder on the project. Also, the joint
venture must obtain a digital ID from Bid Express to submit a bid. A joint bid bond of
5% may be submitted for both companies or each company may submit a separate bond
of 5%.

UNDERGROUND FACILITY DAMAGE PROTECTION

The contractor is advised that the Underground Facility Damage Protection Act of 1994,
became law January 1, 1995. It is the contractor’s responsibility to determine the impact
of the act regarding this project, and take all steps necessary to be in compliance with the
provision of the act.

SPECIAL NOTE FOR COMPOSITE OFFSET BLOCKS

Contrary to the Standard Drawings (2012 edition) the Cabinet will allow 6 composite
offset blocks in lieu of wooden offset blocks, except as specified on proprietary end
treatments and crash cushions. The composite blocks shall be selected from the Cabinet’s
List of Approved Materials.

Contract ID: 161010
Page 5 of 211
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REGISTRATION WITH THE SECRETARY OF STATE BY A FOREIGN
ENTITY

Pursuant to KRS 176.085(1)(b), an agency, department, office, or political subdivision of
the Commonwealth of Kentucky shall not award a state contract to a person that is a
foreign entity required by KRS 14A.9-010 to obtain a certificate of authority to transact
business in the Commonwealth (“certificate”) from the Secretary of State under KRS
14A.9-030 unless the person produces the certificate within fourteen (14) days of the bid
or proposal opening. If the foreign entity is not required to obtain a certificate as
provided in KRS 14A.9-010, the foreign entity should identify the applicable exception.
Foreign entity is defined within KRS 14A.1-070.

For _all foreign entities required to obtain a certificate of authority to transact
business in the Commonwealth, if a copy of the certificate is not received by the
contracting agency within the time frame identified above, the foreign entity’s
solicitation response shall be deemed non-responsive or the awarded contract shall
be cancelled.

Businesses can register with the Secretary of State at
https://secure.kentucky.gov/sos/ftbr/welcome.aspx .

SPECIAL NOTE FOR PROJECT QUESTIONS DURING ADVERTISEMENT

Questions about projects during the advertisement should be submitted in writing to the
Division of Construction Procurement. This may be done by fax (502) 564-7299 or
email to kytc.projectquestions@ky.gov. The Department will attempt to answer all
submitted questions. The Department reserves the right not to answer if the question is
not pertinent or does not aid in clarifying the project intent.

The deadline for posting answers will be 3:00 pm Eastern Daylight Time, the day
preceding the Letting. Questions may be submitted until this deadline with the
understanding that the later a question is submitted, the less likely an answer will be able
to be provided.

The questions and answers will be posted for each Letting under the heading “Questions
& Answers” on the Construction Procurement website
(www.transportation.ky.gov/contract). The answers provided shall be considered part of
this Special Note and, in case of a discrepancy, will govern over all other bidding
documents.

HARDWOOD REMOVAL RESTRICTIONS

The US Department of Agriculture has imposed a quarantine in Kentucky and several
surrounding states, to prevent the spread of an invasive insect, the emerald ash borer.

Contract ID: 161010
Page 6 of 211



FRANKLIN COUNTY
037GR16D010

Hardwood cut in conjunction with the project may not be removed from the state.
Chipping or burning on site is the preferred method of disposal.

INSTRUCTIONS FOR EXCESS MATERIAL SITES AND BORROW SITES
Identification of excess material sites and borrow sites shall be the responsibility of the
Contractor. The Contractor shall be responsible for compliance with all applicable state
and federal laws and may wish to consult with the US Fish and Wildlife Service to seek
protection under Section 10 of the Endangered Species Act for these activities.

ACCESS TO RECORDS

The contractor, as defined in KRS 45A.030 (9) agrees that the contracting agency, the
Finance and Administration Cabinet, the Auditor of Public Accounts, and the Legislative
Research Commission, or their duly authorized representatives, shall have access to any
books, documents, papers, records, or other evidence, which are directly pertinent to this
contract for the purpose of financial audit or program review. Records and other
prequalification information confidentially disclosed as part of the bid process shall not
be deemed as directly pertinent to the contract and shall be exempt from disclosure as
provided in KRS 61.878(1)(c). The contractor also recognizes that any books, documents,
papers, records, or other evidence, received during a financial audit or program review
shall be subject to the Kentucky Open Records Act, KRS 61.870 to 61.884.

In the event of a dispute between the contractor and the contracting agency, Attorney
General, or the Auditor of Public Accounts over documents that are eligible for
production and review, the Finance and Administration Cabinet shall review the dispute
and issue a determination, in accordance with Secretary's Order 11-004. (See attachment)

10/29/12

Contract ID: 161010
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Commonwealth of Kentucky
Finance and Administration Cabinet
Steven L. Beshear OFFICE OF THE SECRETARY Lori H. Flanery
Governor Room 383, Capitol Annex Secretary
702 Capital Avenue
Frankfort, KY 40601-3462
(502) 564-4240
Fax (502) 564-6785

SECRETARY’S ORDER 11-004

FINANCE AND ADMINISTRATION CABINET
Vendor Document Disclosure

WHEREAS, in order to promote accountability and transparency in governmental operations, the
Finance and Administration Cabinet believes that a mechanism should be created which would provide
for review and assistance to an Executive Branch agency if said agency cannot obtain access to
documents that it deems necessary to conduct a review of the records of a private vendor that holds a
contract to provide goods and/or services to the Commonwealth; and

WHEREAS, in order to promote accountability and transparency in governmental operations, the
Finance and Administration Cabinet believes that a mechanism should be created which would provide
for review and assistance to an Executive Branch agency if said agency cannot obtain access to
documents that it deems necessary during the course of an audit, investigation or any other inquiry by an
Executive Branch agency that involves the review of documents; and

WHEREAS, KRS 42.014 and KRS 12.270 authorizes the Secretary of the Finance and
Administration Cabinet to establish the internal organization and assignment of functions which are not
established by statute relating to the Finance and Administration Cabinet; further, KRS Chapter 45A.050
and 45A.230 authorizes the Secretary of the Finance and Administration Cabinet to procure, manage and
control all supplies and services that are procured by the Commonwealth and to intervene in controversies
among vendors and state agencies; and

NOW, THEREFORE, pursuant to the authority vested in me by KRS 42.014, KRS 12.270, KRS
45A.050, and 45A.230, I, Lori H. Flanery, Secretary of the Finance and Administration Cabinet, do
hereby order and direct the following:

I. Upon the request of an Executive Branch agency, the Finance and Administration Cabinet
(“FAC”) shall formally review any dispute arising where the agency has requested
documents from a private vendor that holds a state contract and the vendor has refused
access to said documents under a claim that said documents are not directly pertinent or
relevant to the agency’s inquiry upon which the document request was predicated.

Il. Upon the request of an Executive Branch agency, the FAC shall formally review any
situation where the agency has requested documents that the agency deems necessary to

KentuckyUnbridledSpirit.com Ke’? W An Equal Opportunity Employer M/F/D
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conduct audits, investigations or any other formal inquiry where a dispute has arisen as to
what documents are necessary to conclude the inquiry.

I11. Upon receipt of a request by a state agency pursuant to Sections | & I, the FAC shall
consider the request from the Executive Branch agency and the position of the vendor or
party opposing the disclosure of the documents, applying any and all relevant law to the
facts and circumstances of the matter in controversy. After FAC’s review is complete,
FAC shall issue a Determination which sets out FAC’s position as to what documents
and/or records, if any, should be disclosed to the requesting agency. The Determination
shall be issued within 30 days of receipt of the request from the agency. This time period
may be extended for good cause.

IV. If the Determination concludes that documents are being wrongfully withheld by the
private vendor or other party opposing the disclosure from the state agency, the private
vendor shall immediately comply with the FAC’s Determination. Should the private
vendor or other party refuse to comply with FAC’s Determination, then the FAC, in
concert with the requesting agency, shall effectuate any and all options that it possesses to
obtain the documents in question, including, but not limited to, jointly initiating an action
in the appropriate court for relief.

V. Any provisions of any prior Order that conflicts with the provisions of this Order shall be
deemed null and void.
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FEDERAL CONTRACT NOTES

The Kentucky Department of Highways, in accordance with the Regulations of the United States
Department of Transportation 23 CFR 635.112 (h), hereby notifies all bidders that failure by a
bidder to comply with all applicable sections of the current Kentucky Standard Specifications,
including, but not limited to the following, may result in a bid not being considered responsive
and thus not eligible to be considered for award:

102.02 Current Capacity Rating 102.10 Delivery of Proposals
102.8 Irregular Proposals 102.14 Disqualification of Bidders
102.9 Proposal Guaranty

CIVIL RIGHTS ACT OF 1964

The Kentucky Department of Highways, in accordance with the provisions of Title VI of the
Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Federal Department of
Transportation (49 C.F.R., Part 21), issued pursuant to such Act, hereby notifies all bidders that
it will affirmatively insure that the contract entered into pursuant to this advertisement will be
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or
national origin.

NOTICE TO ALL BIDDER
To report bid rigging activities call: 1-800-424-9071.

The U.S. Department of Transportation (DOT) operates the above toll-free “hotline” Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the “hotline” to report such
activities.

The “hotline” is part of the DOT’s continuing effort to identify and investigate highway
construction contract fraud and abuse and is operated under the direction of the DOT Inspector
General. All information will be treated confidentially and caller anonymity will be respected.

SECOND TIER SUBCONTRACTS

Second Tier subcontracts on federally assisted projects shall be permitted. However, in the case
of DBE’s, second tier subcontracts will only be permitted where the other subcontractor is also a
DBE. All second tier subcontracts shall have the consent of both the Contractor and the
Engineer.

Contract ID: 161010
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DISADVANTAGED BUSINESS ENTERPRISE PROGRAM

It is the policy of the Kentucky Transportation Cabinet (“the Cabinet”) that Disadvantaged
Business Enterprises (“DBE”) shall have the opportunity to participate in the performance of
highway construction projects financed in whole or in part by Federal Funds in order to create a
level playing field for all businesses who wish to contract with the Cabinet. To that end, the
Cabinet will comply with the regulations found in 49 CFR Part 26, and the definitions and
requirements contained therein shall be adopted as if set out verbatim herein.

The Cabinet, contractors, subcontractors, and sub-recipients shall not discriminate on the basis of
race, color, national origin, or sex in the performance of work performed pursuant to Cabinet
contracts. The contractor shall carry out applicable requirements of 49 CFR 26 in the award and
administration of federally assisted highway construction projects. The contractor will include
this provision in all its subcontracts and supply agreements pertaining to contracts with the
Cabinet.

Failure by the contractor to carry out these requirements is a material breach of its contract with
the Cabinet, which may result in the termination of the contract or such other remedy as the
Cabinet deems necessary.

DBE GOAL
The Disadvantaged Business Enterprise (DBE) goal established for this contract, as listed on the
front page of the proposal, is the percentage of the total value of the contract.

The contractor shall exercise all necessary and reasonable steps to ensure that Disadvantaged
Business Enterprises participate in a least the percent of the contract as set forth above as goals
for this contract.

OBLIGATION OF CONTRACTORS

Each contractor prequalified to perform work on Cabinet projects shall designate and make
known to the Cabinet a liaison officer who is assigned the responsibility of effectively
administering and promoting an active program for utilization of DBEs.

If a formal goal has not been designated for the contract, all contractors are encouraged to
consider DBEs for subcontract work as well as for the supply of material and services needed to
perform this work.

Contract ID: 161010
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Contractors are encouraged to use the services of banks owned and controlled by minorities and
women.

CERTIFICATION OF CONTRACT GOAL

Contractors shall include the following certification in bids for projects for which a DBE goal
has been established. BIDS SUBMITTED WHICH DO NOT INCLUDE CERTIFICATION OF
DBE PARTICIPATION WILL NOT BE ACCEPTED. These bids will not be considered for
award by the Cabinet and they will be returned to the bidder.

“The bidder certifies that it has secured participation by Disadvantaged Business Enterprises
(“DBE”) in the amount of percent of the total value of this contract and that the DBE
participation is in compliance with the requirements of 49 CFR 26 and the policies of the
Kentucky Transportation Cabinet pertaining to the DBE Program.”

The certification statement is located in the electronic bid file. All contractors must certify
their DBE participation on that page. DBEs utilized in achieving the DBE goal must be
certified and prequalified for the work items at the time the bid is submitted.

DBE PARTICIPATION PLAN
Lowest responsive bidders must submit the DBE Plan/ Subcontractor Request, form TC 14-35
DBE, within 7 days of the letting. This is necessary before the Awards Committee will review

and make a recommendation. The project will not be considered for award prior to
submission and approval of the apparent low bidder’s DBE Plan/Subcontractor Request.

The DBE Participation Plan shall include the following:

1 Name and address of DBE Subcontractor(s) and/or supplier(s) intended to be used in the
proposed project;
2 Description of the work each is to perform including the work item, unit, quantity, unit

price and total amount of the work to be performed by the individual DBE. The Project Code
Number (PCN), Category Number, and the Project Line Number can be found in the “material
listing” on the Construction Procurement website under the specific letting;
3 The dollar value of each proposed DBE subcontract and the percentage of total project
contract value this represents. DBE participation may be counted as follows; a) If DBE suppliers
and manufactures assume actual and contractual responsibility, the dollar value of materials to be
furnished will be counted toward the goal as follows:
e The entire expenditure paid to a DBE manufacturer;
e 60 percent of expenditures to DBE suppliers that are not manufacturers provided
the supplier is a regular dealer in the product involved. A regular dealer must be
engaged in, as its principal business and in its own name, the sale of products to

Contract ID: 161010
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the public, maintain an inventory and own and operate distribution equipment;
and
e The amount of fees or commissions charged by the DBE firms for a bona fide
service, such as professional, technical, consultant, or managerial services and
assistance in the procurement of essential personnel, facilities, equipment,
materials, supplies, delivery of materials and supplies or for furnishing bonds, or
insurance, providing such fees or commissions are determined to be reasonable
and customary.
b) The dollar value of services provided by DBES such as quality control testing,
equipment repair and maintenance, engineering, staking, etc.;
c) The dollar value of joint ventures. DBE credit for joint ventures will be
limited to the dollar amount of the work actually performed by the DBE in the
joint venture;

4 Written and signed documentation of the bidder’s commitment to use a DBE contractor
whose participation is being utilized to meet the DBE goal; and
5 Written and signed confirmation from the DBE that it is participating in the contract as

provided in the prime contractor’s commitment.

UPON AWARD AND BEFORE A WORK ORDER WILL BE ISSUED

Contractors must submit the signed subcontract between the contractor and the DBE contractor,
the DBE’s certificate of insurance, and an affidavit for bidders, offerors, and contractors from the
DBE to the Division of Construction Procurement. The affidavit can be found on the
Construction Procurement website. If the DBE is a supplier of materials for the project, a signed
purchase order and an affidavit for bidders, offerors, and contractors must be submitted to the
Division of Construction Procurement.

Changes to DBE Participation Plans must be approved by the Cabinet. The Cabinet may
consider extenuating circumstances including, but not limited to, changes in the nature or scope
of the project, the inability or unwillingness of a DBE to perform the work in accordance with
the bid, and/or other circumstances beyond the control of the prime contractor.

CONSIDERATION OF GOOD FAITH EFFORTS REQUESTS
If the DBE participation submitted in the bid by the apparent lowest responsive bidder does not

meet or exceed the DBE contract goal, the apparent lowest responsive bidder must submit a
Good Faith Effort Package to satisfy the Cabinet that sufficient good faith efforts were made to
meet the contract goals prior to submission of the bid. Efforts to increase the goal after bid
submission will not be considered in justifying the good faith effort, unless the contractor can
show that the proposed DBE was solicited prior to the letting date. DBEs utilized in achieving
the DBE goal must be certified and prequalified for the work items at the time the bid is
submitted. One complete set and nine (9) copies of this information must be received in the

Contract ID: 161010
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office of the Division of Contract Procurement no later than 12:00 noon of the tenth calendar day
after receipt of notification that they are the apparent low bidder.

Where the information submitted includes repetitious solicitation letters it will be acceptable to
submit a sample representative letter along with a distribution list of the firms solicited.
Documentation of DBE quotations shall be a part of the good faith effort submittal as necessary
to demonstrate compliance with the factors listed below which the Cabinet considers in judging
good faith efforts. This documentation may include written subcontractors’ quotations,
telephone log notations of verbal quotations, or other types of quotation documentation.

The Good Faith Effort Package shall include, but may not be limited to information showing
evidence of the following:

1 Whether the bidder attended any pre-bid meetings that were scheduled by the Cabinet to
inform DBEs of subcontracting opportunities;

2 Whether the bidder provided solicitations through all reasonable and available means;

3 Whether the bidder provided written notice to all DBEs listed in the DBE directory at the
time of the letting who are prequalified in the areas of work that the bidder will be
subcontracting;

4 Whether the bidder followed up initial solicitations of interest by contacting DBEs to
determine with certainly whether they were interested. If a reasonable amount of DBEs within
the targeted districts do not provide an intent to quote or no DBEs are prequalified in the
subcontracted areas, the bidder must notify the DBE Liaison in the Office of Minority Affairs to
give notification of the bidder’s inability to get DBE quotes;

5 Whether the bidder selected portions of the work to be performed by DBEs in order to
increase the likelihood of meeting the contract goals. This includes, where appropriate, breaking
out contract work items into economically feasible units to facilitate DBE participation, even
when the prime contractor might otherwise perform these work items with its own forces;

6 Whether the bidder provided interested DBEs with adequate and timely information
about the plans, specifications, and requirements of the contract;

7 Whether the bidder negotiated in good faith with interested DBESs not rejecting them as
unqualified without sound reasons based on a thorough investigation of their capabilities. Any
rejection should be so noted in writing with a description as to why an agreement could not be
reached,

8 Whether quotations were received from interested DBE firms but were rejected as
unacceptable without sound reasons why the quotations were considered unacceptable. The fact
that the DBE firm’s quotation for the work is not the lowest quotation received will not in itself
be considered as a sound reason for rejecting the quotation as unacceptable. The fact that the
bidder has the ability and/or desire to perform the contract work with its own forces will not be
considered a sound reason for rejecting a DBE quote. Nothing in this provision shall be
construed to require the bidder to accept unreasonable quotes in order to satisfy DBE goals;

9 Whether the bidder specifically negotiated with subcontractors to assume part of the
responsibility to meet the contract DBE goal when the work to be subcontracted includes
potential DBE participation;

10 Whether the bidder made any efforts and/or offered assistance to interested DBES in
obtaining the necessary equipment, supplies, materials, insurance and/or bonding to satisfy the

Contract ID: 161010
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work requirements of the bid proposal; and
11 Any other evidence that the bidder submits which may show that the bidder has made
reasonable good faith efforts to include DBE participation.

FAILURE TO MEET DFAITH REQUIREMENT

Where the apparent lowest responsive bidder fails to submit sufficient participation by DBE
firms to meet the contract goal and upon a determination by the Good Faith Committee based
upon the information submitted that the apparent lowest responsive bidder failed to make
sufficient reasonable efforts to meet the contract goal, the bidder will be offered the opportunity
to meet in person for administrative reconsideration. The bidder will be notified of the
Committee’s decision within 24 hours of its decision. The bidder will have 24 hours to request
reconsideration of the Committee’s decision. The reconsideration meeting will be held within
two days of the receipt of a request by the bidder for reconsideration.

The request for reconsideration will be heard by the Office of the Secretary. The bidder will
have the opportunity to present written documentation or argument concerning the issue of
whether it met the goal or made an adequate good faith effort. The bidder will receive a written
decision on the reconsideration explaining the basis for the finding that the bidder did or did not
meet the goal or made adequate Good Faith efforts to do so.

The result of the reconsideration process is not administratively appealable to the Cabinet or to
the United States Department of Transportation.

The Cabinet reserves the right to award the contract to the next lowest responsive bidder or to
rebid the contract in the event that the contract is not awarded to the low bidder as the result of a
failure to meet the good faith requirement.

SANCTIONS FOR FAILURE TO MEET DBE REQUIREMENTS OF THE
PROJECT

Failure by the prime contractor to fulfill the DBE requirements of a project under contract or to
demonstrate good faith efforts to meet the goal constitutes a breach of contract. When this
occurs, the Cabinet will hold the prime contractor accountable, as would be the case with all
other contract provisions. Therefore, the contractor’s failure to carry our the DBE contract
requirements shall constitute a breach of contract and as such the Cabinet reserves the right to
exercise all administrative remedies at its disposal including, but not limited to the following:

. Disallow credit toward the DBE goal;
. Withholding progress payments;
. Withholding payment to the prime in an amount equal to the unmet portion of the

contract goal; and/or
. Termination of the contract.

Contract ID: 161010

Page 15 of 211



FRANKLIN COUNTY

037GR16D010

PROMPT PAYMENT

The prime contractor will be required to pay the DBE within seven (7) working days after he or
she has received payment from the Kentucky Transportation Cabinet for work performed or
materials furnished.

CONTRACTOR REPORTING

All contractors must keep detailed records and provide reports to the Cabinet on their progress in
meeting the DBE requirement on any highway contract. These records may include, but shall
not be limited to payroll, lease agreements, cancelled payroll checks, executed subcontracting
agreements, etc. Prime contractors will be required to submit certified reports on monies paid to
each DBE subcontractor or supplier utilized to meet a DBE goal. These reports must be
submitted within 14 days of payment made to the DBE contractor.

Payment information that needs to be reported includes date the payment is sent to the DBE,
check number, Contract ID, amount of payment and the check date. Before Final Payment is
made on this contract, the Prime Contractor will certify that all payments were made to the DBE
subcontractor and/or DBE suppliers.

The Prime Contractor should supply the payment information at the time the DBE is
compensated for their work. Form to use is located at:
http://transportation.ky.gov/Construction/Pages/Subcontracts.aspx

The prime contractor should notify the KYTC Office of Civil Rights and Small Business
Development seven (7) days prior to DBE contractors commencing work on the project. The
contact is Melvin Bynes and the telephone number is (502) 564-3601.

Photocopied payments and completed form to be submitted to: Office of Civil Rights and Small
th
Business Development 6 Floor West 200 Mero Street Frankfort, KY 40622

DEFAULT OR DECERTIFICATION OF THE DBE

If the DBE subcontractor or supplier is decertified or defaults in the performance of its work, and
the overall goal cannot be credited for the uncompleted work, the prime contractor may utilize a
substitute DBE or elect to fulfill the DBE goal with another DBE on a different work item. If
after exerting good faith effort in accordance with the Cabinet’s Good Faith Effort policies and
procedures, the prime contractor is unable to replace the DBE, then the unmet portion of the goal
may be waived at the discretion of the Cabinet.

04/29/2015
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LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC - CARGO
PREFERENCE ACT (CPA).

(REV 12-17-15) (1-16)

SECTION 7 is expanded by the following new Article:

102.10 Cargo Preference Act — Use of United States-flag vessels.
Pursuant to Title 46CFR Part 381, the Contractor agrees

 To utilize privately owned United States-flag commercial vessels to ship at
least 50 percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment, material, or commodities pursuant to
this contract, to the extent such vessels are available at fair and reasonable rates for United
States-flag commercial vessels.

* To furnish within 20 days following the date of loading for shipments
originating within the United States or within 30 working days following the date of loading for
shipments originating outside the United States, a legible copy of a rated, ‘on-board” commercial
ocean bill-of-lading in English for each shipment of cargo described in paragraph 1 of this
section to both the Contracting Officer (through the prime contractor in the case of subcontractor
bills-of-lading) and to the Division of National Cargo, Office of Market Development, Maritime
Administration, Washington, DC 20590.

» To insert the substance of the provisions of this clause in all subcontracts issued

pursuant to this contract.
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EXPEDITE PROJECT WORK ORDER

The Contractor may request that the Department expedite the work order for this project to allow for maximization of time to
complete the work. In order for the Department to accomplish this task, the Contractor may be required to “hand carry” all required
project documentation to facilitate the process. Immediately UPON NOTIFICATION OF AWARD OF THE CONTRACT, deliver
required project documentation to:

Division of Construction Procurement

200 Mero St

Frankfort, KY 40602

ASPHALT MIXTURE
Unless otherwise noted, the Department estimates the rate of application for all asphalt mixturesto be 110 Ibs/sy per inch of depth.

DGA BASE
Unless otherwise noted, the Department estimates the rate of application for DGA Base to be 115 Ibs/sy per inch of depth.

DGA BASE FOR SHOULDERS

Unless otherwise noted, the Department estimates the rate of application for DGA Base for Shoulders to be 115 Ibs/sy per inch of
depth. The Department will not measure necessary grading and/or shaping of existing shoulders prior to placing of DGA Base, but
shall be incidental to the Contract unit price per ton for DGA Base.

Accept payment at the Contract unit price per ton as full compensation for all labor, materials, equipment, and incidentals for grading
and/or shaping of existing shoulders and furnishing, placing, and compacting the DGA Base.

INCIDENTAL SURFACING

The Department has included in the quantities of asphalt mixtures established in the proposal estimated quantities required for
resurfacing or surfacing mailbox turnouts, farm field entrances, residential and commercial entrances, curve widening, ramp gores and
tapers, and road and street approaches, as applicable. Pave these areas to the limits as shown on Standard Drawing RPM-110-06 or as
directed by the Engineer. In the event signal detectors are present in the intersecting streets or roads, pave the crossroads to the right
of way limit or back of the signal detector, whichever is the farthest back of the mainline. Surface or resurface these areas as directed
by the Engineer. The Department will not measure placing and compacting for separate payment but shall be incidental to the
Contract unit price for the asphalt mixtures.

OPTION B
Be advised that the Department will control and accept compaction of asphalt mixtures furnished on this project under OPTION B in
accordance with Sections 402 and 403.
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SPECIAL NOTE
For Tree Removal

Franklin County
US 421 Bridge Replacement
Item No. [05-1057.00]

NO CLEARING OF TREES 3 INCHES OR GREATER (DIAMETER BREAST
HEIGHT) FROM APRIL 1 - OCTOBER 14.

If there are any questions regarding this note, please contact David Waldner,
Director, Division of Environmental Analysis, 200 Mero Street, Frankfort, KY
40601, Phone: (502) 564-7250.

Contract ID: 161010
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SPECIAL NOTE
For Tree Removal

Franklin County
US 421 Bridge Replacement
Item No. [05-1059.00]

NO CLEARING OF TREES 3 INCHES OR GREATER (DIAMETER BREAST
HEIGHT) FROM APRIL 1 - OCTOBER 14.

If there are any questions regarding this note, please contact David Waldner,
Director, Division of Environmental Analysis, 200 Mero Street, Frankfort, KY
40601, Phone: (502) 564-7250.

Contract ID: 161010
Page 20 of 211
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SPECIAL NOTE
For Tree Removal

Franklin County
US 421 Bridge Replacement
Item No. [05-1058.00]

NO CLEARING OF TREES 3 INCHES OR GREATER (DIAMETER BREAST
HEIGHT) FROM APRIL 1 - OCTOBER 14.

If there are any questions regarding this note, please contact David Waldner,
Director, Division of Environmental Analysis, 200 Mero Street, Frankfort, KY
40601, Phone: (502) 564-7250.

Contract ID: 161010
Page 21 of 211
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Special Note for Bridge Demolition, Renovation and Asbestos Abatement

If the project includes any bridge demolition or renovation, the successful bidder is
required to notify Kentucky Division for Air Quality (KDAQ) via filing of form (DEP 7036) a
minimum of 10 days prior to commencement of any bridge demolition or renovation work.

Any available information regarding possible asbestos containing materials (ACM) on or
within bridges to be affected by the project has been included in the bid documents. These
are to be included with the Contractor’s notification filed with the KDAQ. If not included in
the bid documents, the Department will provide that information to the successful bidder
for inclusion in the KDAQ notice as soon as possible. If there are no documents stating
otherwise, the bidders should assume there are no asbestos containing materials that will
in any way affect the work.

Contract ID: 161010

Page 22 of 211
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TRANSPORTATION CABINET

Steven L. Beshear Frankfort, Kentucky 40622 Michael W. Hancock, P.E.
Governor www.transportation.ky.gov/ Secretary

To:  ]eff Schaefer
CC: Tim Foreman
From: O’Dail Lawson
Environmental Scientist I
Division of Environmental Analysis
Date: 2/11/2014
Re:  Asbestos Inspection Report for Franklin 5-1057

This report is prepared to accompany the 10-Day NOI for Demolition to the Division
of Air Quality. Please include all pages with submittal.

Project and Structure Information
Project # 5-1057
Bridge # BO0023N

Description: The concrete samples collected were negative for asbestos, No abatement
necessary.

Inspection Date: January 30th, 2014
Results

The results revealed that there is no ACM abatement required at this time.

Kentuckiy™

UNBRIDLED SPIRIT

An Equal Opportunity Employer M/F/D
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FRANKLIN COUNTY
Page 24 of 211

037GR16D010
M MRS, Inc. Analytical Laboratory Division
332 West Broadway, Suite 613 {502) 495-1212
Louisville, Kentucky 40202 Fax: (502)491-7111
BULK SAMPLE ASBESTOS ANALYSIS
Analysis N # 2102105 Address: Franklin 5-1057 / BO0023N
Client Name: KYTC
Sampled By: 0'Dail Lawson
% FIBROUS ASBESTOS % NON-ASBESTOS FIBERS
Number Color Layered Fibrous |Chrysotile Amosite | crocidolite Others Cellulose | Fiberglass { Syn. Fiber | Other/Mat.

F57-1 |Gray Yes No None 100%
F57-2 |Gray Yes No None 100%

Methodology : EPA Method 600/R-93-116
Date Analyzed : 10-Feb-14

Analyst : Winterford Mensah Reviewed By: @ FE
Y T Tsignaire M—'

The test relates only to the items tested. This report does not represent endorsement by NVLAP or any agency of the

U.5 Gevernment. Partial Reproduction of any part of this report is strictly prohibited, Samples shall be retained for {30} days.

AlHA # 102459 AJHA #1 02459
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TRANSPORTATION CABINET

Steven L. Beshear Frankfort, Kentucky 40622 Michael W. Hancock, P.E.
Governor www.transportation.ky.gov/ Secretary
Memorandum

To:  Joe Schaefer
CC: Tim Foreman
From: O’Dail Lawson
Environmental Scientist I
Division of Environmental Analysis
Date: 2/11/2014
Re:  Asbestos Inspection Report for Franklin 5-1058

This report is prepared to accompany the 10-Day NOI for Demolition to the Division
of Air Quality. Please include all pages with submittal.

Project and Structure Information
Project # 5-1058
Bridge # B00024N

Description: The concrete samples collected were negative for asbestos. No abatement
necessary.

Inspection Date: January 30%, 2014
Results

The results revealed that there is no ACM abatement required at this time.

Kentuckiy™

An Equal Opportunity Employer M/F/D
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M MRS, Inc. Analytical Laboratory Division
332 West Broadway, Suite 613 {502) 495-1212
Louisville, Kentucky 40202 Fax: {502)491-7111
BULK SAMPLE ASBESTOS ANALYSIS
Analysis N# 2102106 Address: Franklin / 5-1058 / BOOD24N
Client Name: KYTC
Sampled By: O'Dail Lawson
% FIBROUS ASBESTOS % NON-ASBESTOS FIBERS
Number Color Layered Fibrous |Chrysotile Amosite | crocidolite Others Cellulose | Fiberglass | Syn. Fiber | Other/Mat.
F58-1 |[Gray Yes No None 100%
F58-2 |Gray Yes No None 100%

Methodology : EPA Method 600/R-93-116
Date Analyzed : 10-Feb-14

Analyst : Winterford Mensah Reviewed By: M .
— %____

The test relates only to the items tested. This report does not represent endorsement by NVLAP or any agency of the

U.5 Government. Partial Reproduction of any part of this report is strictly prohibited. Samples shall be retained for {30) days.

AlHA # 102459 AJHA #1 02459
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=

TRANSPORTATION CABINET

Steven L. Beshear Frankfort, Kentucky 40622 Michael W. Hancock, P.E.
Governor www.transportation.ky.gov/ Secretary
Memorandum

To:  Tim Foreman
CC:  Jeff Schaefer
From: 0’Dail Lawson
Environmental Scientist Il
Division of Environmental Analysis
Date: 2/11/2014
Re:  Asbestos Inspection Report for Franklin 5-1059

This report is prepared to accompany the 10-Day NOI for Demolition to the Division
of Air Quality. Please include all pages with submittal.

Project and Structure Information

Project # Franklin 5-1059
Bridge # BO0025N

Description: The concrete samples collected were negative for asbestos. No abatement
necessary.

Inspection Date; January 30t, 2014
Results

The results revealed that there is no ACM abatement required at this time.

Kentudkiy™

An Equal Opportunity Employer M/F/D
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M MRS, inc. Analytical Laboratory Division

332 West Broadway, Suite 613 {502) 495-1212
Louisville, Kentucky 40202 Fax: (502)491-7111

BULK SAMPLE ASBESTOS ANALYSIS

Analysis N# 2102107 Address: Franklin - 5-1059 / BOOO25N
Client Name: KYTC
Sampled By: O'Dail Lawson
% FIBROUS ASBESTQS % NON-ASBESTOS FIBERS

Number Color Layered Fibrous [Chrysotile Amosite | crocidalite Others Cellulose | Fiberglass | Syn. Fiber | Other/Mat.
F59-1 |Gray Yes No None 100%
F59-2 |Gray Yes No None 100%
F59-3 |Gray Yes No None 100%

Methodology : EPA Method 600/R-93-116
Date Analyzed : 10-Feb-14

Analyst % Winterford Mensah Reviewed By: W o
Y Yo %.—_

The test relates only to the items tested. This report does not represent endorsement by NVLAP or any agency of the

U.5 Government. Partial Reproduction of any part of this report is strictly prohibited. 5amples shall be retained for (30} days.

AIHA # 102459 AJHA #1 02459
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= KENTUCKY TRANSPORTATION CABINET TC62-226
P S, Department of Highways Rev. 01/2016
) Pagelof1l

DIVISION OF RIGHT OF WAY & UTILITIES

RIGHT OF WAY CERTIFICATION
& [ originat. | {1 | Re-Certification RIGHT OF WAY CERTIFICATION h
{ ITEM#. ] COUNTY | PROJECT # (STATE). PROJECT.# (FEDERAL)" |
5-1057 Franklin | 12F0 FDS2 037 85749 D1R BRO 4201 (075)
|PROJECT, DESCRIPTION

US 421 Bridge over Flat Creek
I | ! No Additional Right of Way Required! _
Construction will be within the limits of the existing right of way. The right of way was acquired in accordance to FHWA regulations
under the Uniform Relocation Assistance and Real Property Acquisitions Policy Act of 1870, as amended. No additional right of way or
relocation assistance were required for this project.

Condition #:1 (Additional Right of Way Requiredand Cleared)
All necessary right of way, including control of access rights when applicable, have been acquired including legal and physical
possession. Trial or appeal of cases may be pending in court but legal possession has been obtained. There may be some improvements
remaining on the right-of-way, but all occupants have vacated the lands and improvements, and KYTC has physical possession and the
rights to remove, salvage, or demolish all improvements and enter on all land. Just Compensation has been paid or deposited with the
court. All relocations have been relocated to decent, safe, and sanitary housing or that KYTC has made available to displaced persons
adeguate replacement housing in accordance with the provisions of the current FHWA directive.
L/ | Condition # 2{Additional Right of Way Requirediwith Exception])| i
The right of way has not been fully acquired, the right to occupy and to use all rights-of-way required for the proper execution of the
project has been acquired. Some parcels may be pending in court and on other parcels full legal possession has not been obtained, but
right of entry has been obtained, the occupants of all lands and Improvements have vacated, and KYTC has physical possession and right
to remove, salvage, or demolish all improvements. Just Compensation has been pald or deposited with the court for most parcels. Just
Compensation for all pending parcels wili be paid or deposited with the court prior to AWARD of construction contract
L] [icendition # 3/{Additional Right.of Way Required with Exception).
The acquisition or right of occupancy and use of a few remaining parcels are not complete and/or some parcels still have occupants. All
remaining occupants have had replacement housing made available to them in accordance with 49 CFR 24.204. KYTC Is hereby
requesting authorization to advertise this project for bids and to proceed with bid letting even though the necessary right of way will not
be fully acquired, and/or some occupants will not be retacated, and/or the Just compensation will not be paid or deposited with the
court for some parcels until after bid letting. KYTC will fully meet all the requirements outlined in 23 CFR 635.309{c){3) and 45 CFR
24.102(j) and wilt expedite completion of all acquisitions, relocations, and full payments after bid letting and prior to
AWARD of the construction contract or force account construction.
Yatal Number of Parcels on Project | a EXCEPTION (S) Parcel ¥ ANTICIPATED DAYE OF POSSESSION WITH EXPLANATION
Number of Parcets That Have Been Acquired

Signed Deed 4

Condemnation
Signed Aok
Notes/ Comments (Use Additional Sheet If necessary)

LPA RW Project Manager _Right of Way Supervisor
Printed Name " Printed Name —ﬂm Bo Hoem
Signature Signature T 7%’,,_
Date Date IETIrAe
Right of Way Director FHWA
Printed Name AN~ L-\-l Printed Name I NO blgnE}tIJ‘r‘e‘eAHeS\llJ_lrt_‘Eu
Signature ‘ Signature 2015, Stewardship Agreament
2 e Date -
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= KENTUCKY TRANSPORTATION CABINET TC62-226
}"ﬂc Department of Highways Rev. 01/2016
' Pagelofl

DIVISION OF RIGHT OF WAY & UTILITIES

FRANKLIN COUNTY
037GR16D010

RIGHT OF WAY CERTIFICATION
X |  original | (] [ Re-certiication RIGHT OF WAY CERTIFICATION
e 'COUNTY PROJECT # (STATE). T PROJECT(H (FEDERAL)
5-1058 Frankin 12F0 FD52 037 85750018 | BRO 4201 (078)
|PROJECTIDESCRIPTION

US 421 Bridge over Hudson Creek
] Ino'Additional Right of Way Required' R
Construction will be within the limits of the existing right of way. The right of way was acquired In accardance to FHWA regulations
under the Uniform Relocation Assistance and Real Property Acquisitions Policy Act of 1970, as amended. No additional right of way or
relocation assistance were required for this project.
] | Condition # 1 (Additional Right-of Way Required.and Cleared) e
All necessary right of way, including control of access rights when applicable, have been acquired including legal and physical
possession. Trial or appeal of cases may be pending In court but legal possession has been abtained. There may be some improvements
remaining on the right-of-way, but all occupants have vacated the tands and improvements, and KYTC has physical possession and the
rights to remave, salvage, or demolish all improvements and enter on all land. Just Compensation has been pald or deposited with the
court. All relocations have been relocated to decent, safe, and sanitary housing or that KYTC has made available to displaced persons
adequate replacement housln! In a:.:nrdance with the provisions of the current FHWA directive.
| condition'#2 {AdditionallRight of Way Required with Exception),
The right of way has not been fully acquired, the right to occupy and to use all rights-of-way required for the proper execution of the
project has been acquired. Same parcels may be pending in court and on ather parcels full legal possession has not been obtained, but
right of entry has been abtained, the occupants of all lands and improvements have vacated, and KYTC has physical possession and right
to remove, salvage, or demolish all improvements. Just Compensation has been paid or deposited with the court far most parcels, Just
Compensation for all pendlrg parcels will be pald or deposited with the court priar to AWARD of construction contract
D_] Condition'#:3/{Additional Rl_i_ﬁt:of'wy._kgqtili‘édfvmﬁ' Exception) I
The acquisition or right of occupancy and use of a few remaining parcels are not complete and/or some parcels stil have occupants. All
remaining occupants have had replacement housing made available to them in accordance with 49 CFR 24.204. KYTC is hereby
requesting authorization to advertise this project for bids and to proceed with bid letting even though the necessary right of way will nat
be fully acquired, and/or some occupants will not be relocated, and/or the Just compensation will not be paid or deposited with the
court for some parcels until after bid letting. KYTC will fully meet all the requirements outlined in 23 CFR £35.309(c}{3) and 49 CFR
24.102(]} and will expedite completion of all acquisitions, relocations, and full payments after bid letting and prior to
AWARD of the construction contract or force account construction.
Tatal Number of Parcels on Project | 3 ENCEPTION (S} Parcel ¥ ANTICIPATED DATE OF POSSESSION WITH EXPLANATION
Number of Parcels That Have Baen Aequired

Signed Deed 3
_Condemnation

_Slgned ROE
Notes/ Comments {tise Additional Sheet if necessary)

LPA RW Project Manager _ Right of Way Supervisor
Printed Name ' Printed Name Tons  Pe L
Signature Signature S r?_?_, /L————'
Date Date Jmg-reth
Right of Way Director FHWA
ntsO e F'L‘:)M Loy Printed Name LD S!gnittﬂrf‘ﬂgc’]\lgid
Signature 7 S PET FTIWWA = T 1O
Slgnature 2013 Stewardship-Agreament—
Date J ‘_% M[‘ Date
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Fig, KENTUCKY TRANSPORTATION CABINET TC62-226
Py Department of Highways Rev. 07/2015
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DIVISION OF RIGHT OF WAY & UTILITIES

RIGHT OF WAY CERTIFICATION

ITEM & COUNTY PROJECT# FEDERAL PROJECT #
5-1059.00 Franklin 12FO FD52 037 85751 O1R BRO 4201 (080)

ROJECT DESCRIPTION s 421 Bridge over Little Flat Creek

e NO ADDITIONAL RIGHT.OF WAY REQUIRED

onstruction will be within the limits of the existing right of way. The right of way was acquired in accordance with FHWA
egulations under the Uniform Relocation Assistance and Real Property Acquisitions Policy Act of 1970, as amended. No additional
ights of way or relocation assistance were required for this project.

ADDITIONAL RIGHT.OF WAY,REQUIRED'AND CLEARED

OTAL NUMBER OF PARCELS ON PROJECT 3 IMPROVEMENTS
NUMBER OF PARCELS THAT HAVE BEEN ACQUIRED BY: < ':here were no improvements within the required right
[5'gned Deed 3 2l nfway
ndemnation Il improvements have ben removed from the required
igned Right of Entry Agreement O ght of way
CATION ASSISTANCE mprovements are currently being removed and it is
elocation Assistance was not required for this project 5 [J |enticipated that right of way will be dleared prior to the
tting date
Il parties have been relocated in accordance with FHW. 0 0 Improvement removal will be included in the
ulations onstruction contract

'ADDITIONAL RIGHT OF WAY,REQUIRED WITH EXCEPTION AR I
OTAL NUMBER OF PARCELS ON PROJECT

umber of parcels acquired by Deed, Condemnation or Signed Right of Entry Agreement
[ExcerTION (s) ANTICIPATED DATE OF POSSESSION " IMPROVEMENTS
|:| There were no improvements within the required right of way I |

O Ilimprovements have been removed from the required right of
ay
O Improvements are currently being removed and it is anticipated
hat right of way will be cleared prior to the letting date

E |lmprovement removal will be included in the construction contract

[RELOCATION ASSISTANCE

]Relocatiun assistance was not required for this project E]
ro.ll parties have been relocated in accordance with FHWA regulations [:|
Piotes/Comments:

LPA
Printed Name Printed Name | Lleen /] :zujr?;

Signature Signature / ko e ——
Date Date ":’I_z"'r o fj 15 g
Printed Name Printed Name No Signature Required
Signature < - Signature s Tﬁa;[g:.rra l::WA - KYTC
Date Date Ship Agreement




FRANKLIN COUNTY

037GR16D010

SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

FRANKLIN COUNTY, BRO 4201 (077)
FD52 037 85749 01U

REPLACE BRIDGE ON US 421 OVER FLAT CREEK
ITEM NO. 5-1057.00

GENERAL PROJECT NOTE ON UTILITY PROTECTION

]Utility coordination efforts determined that no significant utility relocation work is required to complete
the project. Any work pertaining to these utility facilities is defined in the bid package and is to be
carried out as instructed by the Kentucky Transportation Cabinet. The contractor will be responsible for
any coordination or adjustments that are discussed or quantified in the proposal.

(List N/A or None when applicable)\
|

NOTE: DO NOT DISTURB THE FOLLOWING UTILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS

North Shelby Water and AT&T have facilities that are within the project area. Please see the notes
below pertaining to their locations and relocations.

North Shelby Water- Existing underground facilities shall remain in place as described below. An existing
6-inch PVC water line runs along the east side of US 421 at varying distances from the centerline for the
length of the project. The waterline is approximately 25’ right of the centerline at the beginning of the
project and 68’ right of the centerline at the bridge. These facilities are not to be disturbed and will
remain in place.

AT&T- Existing overhead lines run across the project and shall remain in place as described below. An

existing overhead line crosses US 421 at STA. 300+44 with a low wire elevation of 700.70’. A utility pole
is located 67.5’ RT of STA. 300+07.) These facilities are not to be disturbed and will remain in place..\

*The Contractor is fully responsible for protection of all utilities listed above*

THE FOLLOWING COMPANIES ARE RELOCATING/ADJUSTING THEIR UTILITIES WITHIN THE PROJECT
LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION

{(N/A)
|

THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE COMPANY OR
THE COMPANY’S SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT

(N/A) .

THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD
CONTRACTOR AS INCLUDED IN THIS CONTRACT

(N/A)

Page 1 0of 6
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FRANKLIN COUNTY

037GR16D010

SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

FRANKLIN COUNTY, BRO 4201 (077)
FD52 037 85749 01U

REPLACE BRIDGE ON US 421 OVER FLAT CREEK
ITEM NO. 5-1057.00

SPECIAL CAUTION NOTE - PROTECTION OF UTILITIES

The contractor will be responsible for contacting all utility facility owners on the subject project
to coordinate his activities. The contractor will coordinate his activities to minimize and, where
possible, avoid conflicts with utility facilities. Due to the nature of the work proposed, it is
unlikely to conflict with the existing utilities beyond minor facility adjustments. Where conflicts
with utility facilities are unavoidable, the contractor will coordinate any necessary relocation
work with the facility owner and Resident Engineer. The Kentucky Transportation Cabinet
maintains the right to remove or alter portions of this contract if a utility conflict occurs.

The utility facilities as noted in the previous section(s) have been determined using data garnered
by varied means and with varying degrees of accuracy: from the facility owners, a result of
S.U.E., field inspections, and/or reviews of record drawings. The facilities defined may not be
inclusive of all utilities in the project scope and are not Level A quality, unless specified as
such. It is the contractor’s responsibility to verify all utilities and their respective locations
before excavating.

The contractor is instructed to call 1-800-752-6007 to reach KY 811, the one-call system for
information on the location of existing underground utilities. The call is to be placed a minimum
of two (2) and no more than ten (10) business days prior to excavation. The contractor should be
aware that owners of underground facilities are not required to be members of the KY 811 one-
call Before-U-Dig (BUD) service. The contractor must coordinate excavation with the utility
owners, including those whom do not subscribe to KY 811. It may be necessary for the
contractor to contact the County Court Clerk to determine what utility companies have facilities
in the area.

Please Note: The information presented in this Utility Note is informational in nature and the
information contained herein is not guaranteed.

Page 2 of 6

Contract ID: 161010
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FRANKLIN COUNTY
037GR16D010

SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

FRANKLIN COUNTY, BRO 4201 (077)
FD52 037 85749 01U

REPLACE BRIDGE ON US 421 OVER FLAT CREEK
ITEM NO. 5-1057.00

AREA UTILITIES CONTACT LIST

Utility Company/Agency

AT&T KY
894 East Main St Ext
Georgetown, KY 40324

Frankfort Plant Board - Electric

P O Box 308
Frankfort, K<Y 40601

Frankfort Plant Board - CATV
P O Box 308
Frankfort, K<Y 40601

Frankfort Plant Board - Water
P O Box 308

Frankfort, KY 40601

Frankfort Sewer Department
1200 Kentucky Ave.
Frankfort, KY 40601

Bluegrass Energy

P O Box 990 1201
Lexington Rd.
Nicholasville, KY 40356

Contact Name

Page 3 of 6

Contact Information

Frank A. Ambrose.
fa2207 @att.com
Office 502-875-5983
Cell 859-753-8377

Vent Foster

(502) 352-4402
VFoster@FEWPB.com
or

Jim Carter
(502)352-4401
JCarter@FEWPB.com

Shane Holt

(502) 352-4546
SHolt@FEWPB.com
and/or

Adam Hellard

(502) 352-4551
AHellard@FEWPB.com

David Billings

(502) 352-4468
DBillings@FEWPB.com
(502) 875-4501

William Scalf
WScalf@Frankfort.ky.gov
(502) 875-2448

Or

Bob Peterson
BPeterson@Frankfort.ky.gov
Cell (502)229-6313

Chris Brewer
ChrisB@BGEnergy.com
(859) 885-4191

(888) 224-7322

Contract ID: 161010
Page 40 of 211
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Contract ID: 161010
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SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

FRANKLIN COUNTY, BRO 4201 (077)
FD52 037 85749 01U

REPLACE BRIDGE ON US 421 OVER FLAT CREEK
ITEM NO. 5-1057.00

Peaks Mill Water District
7165 US Highway 127 N
Frankfort, K<Y 40601

Farmdale Water District
100 Highwood Drive
Frankfort, K<Y 40601
FWD@fewpb.net

Columbia Gas of Kentucky, Inc.
2001 Mercer Rd., PO Box 14241
Lexington, KY 40512

LG&E KU

820 West Broadway

Louisville, KY 40202

LG&E Emergency Number (502) 589-1444
KU Emergency Number 1-800-331-7370

Elkhorn Water District

P.0.Box 67 OR
Frankfort, KY 40602

Telephone (502) 695-2641(maint. office)

Atmos Energy
130 Stonecrest Road Suite105
Shelbyville, KY 40065

Dale Gatewood
(502) 227-5740
(502) 695-2641 — Maint. Office

David Robinson or

Clifford Toles

(502) 223-3562

Does not participate in BUD; call
David Robinson for locate
assistance.

David Lemons
DNLemons@NiSource.com
cell — (859) 940-9210
Office-(859) 288-0249

Or

Bryan Slone
BKSlone@NiSource.com
Office-(859)221-2185

Greg Geiser
work: (502) 627-3708
Greg.Geiser@lge-ku.com

Dale Gatewood
Jolene Parris (office manager)
(502)695-4431

Bernie Anderson
cell: 502-321-8073

Bernie.Anderson@AtmosEnergy.com

(502) 633-2831 ext. 104

North Shelby Water

North Shelby Water District
P O Box 97

Bagdad, KY 40003

Page 4 of 6

Pete Hedges
PeteHedges@bellsouth.net
(502) 747-8942
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SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

FRANKLIN COUNTY, BRO 4201 (077)
FD52 037 85749 01U

REPLACE BRIDGE ON US 421 OVER FLAT CREEK
ITEM NO. 5-1057.00

Kentucky Data Link (KDL now Windstream)

3701 Communications Way
Evansville, IN 47715

(Address envelopes ATTN LaDon Haley)

Windstream Kentucky East, LLC
130 West New Circle Road
Suite 170

Lexington, KY 40505

East Kentucky Power Coop
4775 Lexington Road
Winchester, KY 40391

OR
P O Box 707
Winchester, KY 40391

OR

Windstream Kentucky, Inc.
229 Lees Valley Road
Shepherdsville, KY
OR

111 S. Main St.
Elizabethtown, KY 42071

40165

Insight Communications Company
4701 Commerce Crossings Dr.
Louisville, KY 40229
Dwight.Barbour@TWCable.com

John McDowell
John.McDowell@windstream.com
Office (606)329-6196

Cell (606)369-3623

Timothy Gibson (Fiber location/relocation)

Page 5 of 6

Timothy.Gibson@Windstream.com
(812) 454-6756

Larry Brashear
Larry.Brashear@Windstream.com
Office (859) 357-6255

Cell (859) 490-0555

Lezlie Allison
Lezlie.Allison@Windstream.com
Send to all contacts

Garry Harvey
Garry.Harvey@EKPC.coop
(859)745-9601

Jason Witt
Jason.Witt@EKPC.coop
Cell: (859) 749-9110
Office (859) 745-9596
Barry Warner
Barry.Warner@EKPC.coop
(859)745-9304

Roger Redford

cell — (270) 723-7549
Roger.Redford@Windstream.com
(502) 957-7127

Barry Roberts

(270) 723-7358

Deno Barbour
Cell: (502) 664-7395
Office(502) 357-4376



FRANKLIN COUNTY

037GR16D010

19.

20.

21.

22.

23.

Contract ID: 161010
Page 43 of 211

SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

FRANKLIN COUNTY, BRO 4201 (077)
FD52 037 85749 01U

REPLACE BRIDGE ON US 421 OVER FLAT CREEK
ITEM NO. 5-1057.00

Sprint - Fiber Optics
11370 Enterprise Park Dr.
Sharonville, OH 45241

AT&T Legacy
4500 Johnston Pkwy.
Cleveland, OH 44128

Kentucky American Water Company
2300 Richmond Rd
Lexington, KY 40502

Shelby Energy Cooperative

P.O. Box 311, 620 Old Finchville Road
Shelbyville, KY 40065

(502) 633-4420

Crown Castle Network Operations

10170 Linn Station Road

Suite 525

Louisville, KY 40223

(builds cell towers and leases space on them)

Railroad Companies

C.S.X. Transportation, Inc.
Contacts:
Milton Holder — crossings — cell (502) 817-2011

Joe Thomas
Joe.Thomas@Ericsson.com
Office (513) 612-4204
Cell (937) 209-9754

Mike Diederich
MD4145@att.com
(216)-587-6267
(216)-212-8556

Don Garr
DRGarr@Hughes.net
Cell: (502) 741-8374

Wes Felts
Jon.Felts@AMWater.com
(859) 537-0762 cell
(859) 268-6360 office

Jason Ginn
Jason@ShelbyEnergy.com
cell: 502-643-2778

Brian Watkins
Brian.Watkins@CrownCastle.com
(502)318-1323

Brandy Bowling (Brian’s supervisor)
Brandy.Bowling@CrownCastle.com
(502)318-1322

Cindy Shaffer
Cynthia.Shaffer@CrownCastle.com
(502) 318-1313

Chris Gladstone
Chris.Gladstone@CrownCastle.com
(502)689-2162

David Hall, KY Liaison, (502) 815-1865

John Williams — crossings — cell (502) 376-8745, Office (502) 364-1133

Joe Malandruco (Florida) — signals (904) 245—116d

Page 6 of 6



FRANKLIN COUNTY Contract ID: 161010
037GR16D010 Page 44 of 211

SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

FRANKLIN COUNTY, BRO 4201 (078)
FD52 037 85750 01U

REPLACE BRIDGE ON US 421 OVER HUDSON CREEK
ITEM NO. 5-1058

GENERAL PROJECT NOTE ON UTILITY PROTECTION

Insert general notes as below for projects where no utility impact expected
Utility coordination efforts determined that no significant utility relocation work is required to complete
the project. Any work pertaining to these utility facilities is defined in the bid package and is to be
carried out as instructed by the Kentucky Transportation Cabinet. The contractor will be responsible for
any coordination or adjustments that are discussed or quantified in the proposal.
(List N/A or None when applicable)\

NOTE: DO NOT DISTURB THE FOLLOWING UTILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS

Bluegrass Energy, North Shelby Water, and AT&T have facilities that are within the project area. Please
see the notes below pertaining to their locations and relocations.

North Shelby Water — Existing underground facilities shall remain in place as described below. An
existing 6-inch water main runs along the west side of US 421 at varying distances (100 feet or more)
from the centerline. These facilities are not to be disturbed and will remain in place.

Bluegrass Energy — Existing aerial facilities shall remain in place as described below. Overhead lines run
along the west side of US 421, with a utility pole located 42’ LT of STA. 4+30. There are three (3) overhead
crossings from the aforementioned pole at STA. 4+04.5, STA. 4+23 and STA. 4+64.5 with low wire
elevations of 686.20’°, 684.09’ and 683.77’ respectively. The overhead crossing at STA. 4+04.5 connects to
a pole to the east of US 421 that is outside of the project limits. The overhead crossing at STA. 4+23
connects to an AT&T pole 73’ RT of STA. 4+11.4. The overhead crossing at STA. 4+64.5 connects to a
service pole located 38’ RT of STA. 4+94.5.

AT&T - Existing aerial facilities shall remain in place as described below. An overhead line crosses US 421
at STA. 4+23 with a low wire crossing of 684.09’. The overhead line runs from the Bluegrass Energy pole
located 42’ LT of STA. 4+30 to an AT&T pole located 73’ RT of STA. 4+11.4.

*The Contractor is fully responsible for protection of all utilities listed above*

THE FOLLOWING COMPANIES ARE RELOCATING/ADJUSTING THEIR UTILITIES WITHIN THE PROJECT
LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION

]Bluegrass Energy - A utility pole located 42’ LT of STA. 4+30 and will have guy wires impacted by the
temporary diversion of US 421. Guy wires will be installed that connect to the AT&T pole located across

US 421 at STA. 4+11.4 (73’ LT).‘
[
THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE COMPANY OR

THE COMPANY’S SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT
\ North Shelby Water — Existing underground water lines serving parcel 3 may be affected and are to be
coordinated with North Shelby Water. .
THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD
CONTRACTOR AS INCLUDED IN THIS CONTRACT
(N/A),

Page 1 0of 6



FRANKLIN COUNTY

037GR16D010

SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

FRANKLIN COUNTY, BRO 4201 (078)
FD52 037 85750 01U

REPLACE BRIDGE ON US 421 OVER HUDSON CREEK
ITEM NO. 5-1058

SPECIAL CAUTION NOTE - PROTECTION OF UTILITIES

The contractor will be responsible for contacting all utility facility owners on the subject project
to coordinate his activities. The contractor will coordinate his activities to minimize and, where
possible, avoid conflicts with utility facilities. Due to the nature of the work proposed, it is
unlikely to conflict with the existing utilities beyond minor facility adjustments. Where conflicts
with utility facilities are unavoidable, the contractor will coordinate any necessary relocation
work with the facility owner and Resident Engineer. The Kentucky Transportation Cabinet
maintains the right to remove or alter portions of this contract if a utility conflict occurs.

The utility facilities as noted in the previous section(s) have been determined using data garnered
by varied means and with varying degrees of accuracy: from the facility owners, a result of
S.U.E., field inspections, and/or reviews of record drawings. The facilities defined may not be
inclusive of all utilities in the project scope and are not Level A quality, unless specified as
such. It is the contractor’s responsibility to verify all utilities and their respective locations
before excavating.

The contractor is instructed to call 1-800-752-6007 to reach KY 811, the one-call system for
information on the location of existing underground utilities. The call is to be placed a minimum
of two (2) and no more than ten (10) business days prior to excavation. The contractor should be
aware that owners of underground facilities are not required to be members of the KY 811 one-
call Before-U-Dig (BUD) service. The contractor must coordinate excavation with the utility
owners, including those whom do not subscribe to KY 811. It may be necessary for the
contractor to contact the County Court Clerk to determine what utility companies have facilities
in the area.

Please Note: The information presented in this Utility Note is informational in nature and the
information contained herein is not guaranteed.

Page 2 of 6

Contract ID: 161010
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FRANKLIN COUNTY
037GR16D010

SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

FRANKLIN COUNTY, BRO 4201 (078)
FD52 037 85750 01U

REPLACE BRIDGE ON US 421 OVER HUDSON CREEK
ITEM NO. 5-1058

AREA UTILITIES CONTACT LIST

Utility Company/Agency

AT&T KY
894 East Main St Ext
Georgetown, KY 40324

Contact Name

Frankfort Plant Board - Electric

P O Box 308
Frankfort, K<Y 40601

Frankfort Plant Board - CATV
P O Box 308
Frankfort, K<Y 40601

Frankfort Plant Board - Water
P O Box 308

Frankfort, KY 40601

Frankfort Sewer Department
1200 Kentucky Ave.
Frankfort, KY 40601

Bluegrass Energy

P O Box 990 1201
Lexington Rd.
Nicholasville, KY 40356

Page 3 of 6

Contact Information

Frank A. Ambrose.
fa2207 @att.com
Office 502-875-5983
Cell 859-753-8377

Vent Foster

(502) 352-4402
VFoster@FEWPB.com
or

Jim Carter
(502)352-4401
JCarter@FEWPB.com

Shane Holt

(502) 352-4546
SHolt@FEWPB.com
and/or

Adam Hellard

(502) 352-4551
AHellard @FEWPB.com

David Billings

(502) 352-4468
DBillings@FEWPB.com
(502) 875-4501

William Scalf
WScalf@Frankfort.ky.gov
(502) 875-2448

Or

Bob Peterson
BPeterson@Frankfort.ky.gov
Cell (502)229-6313

Chris Brewer
ChrisB@BGEnergy.com
(859) 885-4191

(888) 224-7322

Contract ID: 161010
Page 46 of 211
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SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

FRANKLIN COUNTY, BRO 4201 (078)
FD52 037 85750 01U

REPLACE BRIDGE ON US 421 OVER HUDSON CREEK
ITEM NO. 5-1058

Peaks Mill Water District
7165 US Highway 127 N
Frankfort, K<Y 40601

Farmdale Water District
100 Highwood Drive
Frankfort, K<Y 40601
FWD@fewpb.net

Columbia Gas of Kentucky, Inc.
2001 Mercer Rd., PO Box 14241
Lexington, KY 40512

LG&E KU

820 West Broadway

Louisville, KY 40202

LG&E Emergency Number (502) 589-1444
KU Emergency Number 1-800-331-7370

Elkhorn Water District

P.0.Box 67 OR
Frankfort, KY 40602

Telephone (502) 695-2641(maint. office)

Atmos Energy
130 Stonecrest Road Suite105
Shelbyville, KY 40065

Dale Gatewood
(502) 227-5740
(502) 695-2641 — Maint. Office

David Robinson or

Clifford Toles

(502) 223-3562

Does not participate in BUD; call
David Robinson for locate
assistance.

David Lemons
DNLemons@NiSource.com
cell — (859) 940-9210
Office-(859) 288-0249

Or

Bryan Slone
BKSlone@NiSource.com
Office-(859)221-2185

Greg Geiser
work: (502) 627-3708
Greg.Geiser@lge-ku.com

Dale Gatewood
Jolene Parris (office manager)
(502)695-4431

Bernie Anderson
cell: 502-321-8073

Bernie.Anderson@AtmosEnergy.com

(502) 633-2831 ext. 104

North Shelby Water

North Shelby Water District
P O Box 97

Bagdad, KY 40003

Page 4 of 6

Pete Hedges
PeteHedges@bellsouth.net
(502) 747-8942
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SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

FRANKLIN COUNTY, BRO 4201 (078)
FD52 037 85750 01U

REPLACE BRIDGE ON US 421 OVER HUDSON CREEK
ITEM NO. 5-1058

Kentucky Data Link (KDL now Windstream)

3701 Communications Way
Evansville, IN 47715

(Address envelopes ATTN LaDon Haley)

Windstream Kentucky East, LLC
130 West New Circle Road
Suite 170

Lexington, KY 40505

East Kentucky Power Coop
4775 Lexington Road
Winchester, KY 40391

OR
P O Box 707
Winchester, KY 40391

OR

Windstream Kentucky, Inc.
229 Lees Valley Road
Shepherdsville, KY
OR

111 S. Main St.
Elizabethtown, KY 42071

40165

Insight Communications Company
4701 Commerce Crossings Dr.
Louisville, KY 40229
Dwight.Barbour@TWCable.com

John McDowell
John.McDowell@windstream.com
Office (606)329-6196

Cell (606)369-3623

Timothy Gibson (Fiber location/relocation)

Page 5 of 6

Timothy.Gibson@Windstream.com
(812) 454-6756

Larry Brashear
Larry.Brashear@Windstream.com
Office (859) 357-6255

Cell (859) 490-0555

Lezlie Allison
Lezlie.Allison@Windstream.com
Send to all contacts

Garry Harvey
Garry.Harvey@EKPC.coop
(859)745-9601

Jason Witt
Jason.Witt@EKPC.coop
Cell: (859) 749-9110
Office (859) 745-9596
Barry Warner
Barry.Warner@EKPC.coop
(859)745-9304

Roger Redford

cell — (270) 723-7549
Roger.Redford@Windstream.com
(502) 957-7127

Barry Roberts

(270) 723-7358

Deno Barbour
Cell: (502) 664-7395
Office(502) 357-4376
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SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

FRANKLIN COUNTY, BRO 4201 (078)
FD52 037 85750 01U

REPLACE BRIDGE ON US 421 OVER HUDSON CREEK
ITEM NO. 5-1058

Sprint - Fiber Optics
11370 Enterprise Park Dr.
Sharonville, OH 45241

AT&T Legacy
4500 Johnston Pkwy.
Cleveland, OH 44128

Kentucky American Water Company
2300 Richmond Rd
Lexington, KY 40502

Shelby Energy Cooperative

P.O. Box 311, 620 Old Finchville Road
Shelbyville, KY 40065

(502) 633-4420

Crown Castle Network Operations

10170 Linn Station Road

Suite 525

Louisville, KY 40223

(builds cell towers and leases space on them)

Railroad Companies

C.S.X. Transportation, Inc.
Contacts:
Milton Holder — crossings — cell (502) 817-2011

Joe Thomas
Joe.Thomas@Ericsson.com
Office (513) 612-4204
Cell (937) 209-9754

Mike Diederich
MD4145@att.com
(216)-587-6267
(216)-212-8556

Don Garr
DRGarr@Hughes.net
Cell: (502) 741-8374

Wes Felts
Jon.Felts@AMWater.com
(859) 537-0762 cell
(859) 268-6360 office

Jason Ginn
Jason@ShelbyEnergy.com
cell: 502-643-2778

Brian Watkins
Brian.Watkins@CrownCastle.com
(502)318-1323

Brandy Bowling (Brian’s supervisor)
Brandy.Bowling@CrownCastle.com
(502)318-1322

Cindy Shaffer
Cynthia.Shaffer@CrownCastle.com
(502) 318-1313

Chris Gladstone
Chris.Gladstone@CrownCastle.com
(502)689-2162

David Hall, KY Liaison, (502) 815-1865

John Williams — crossings — cell (502) 376-8745, Office (502) 364-1133

Joe Malandruco (Florida) — signals (904) 245—116d

Page 6 of 6



FRANKLIN COUNTY Contract ID: 161010
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SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

FRANKLIN COUNTY, BRO 4201 (081)
FD52 037 85751 01U

REPLACE BRIDGE ON US 421 OVER LITTLE FLAT CREEK
5-1059.00

‘ GENERAL PROJECT NOTE ON UTILITY PROTECTION ‘
]Utility coordination efforts determined that no significant utility relocation work is required to complete
the project. Any work pertaining to these utility facilities is defined in the bid package and is to be
carried out as instructed by the Kentucky Transportation Cabinet. The contractor will be responsible for
any coordination or adjustments that are discussed or quantified in the proposal.

NOTE: DO NOT DISTURB THE FOLLOWING UTILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS

North Shelby Water has existing underground facilities that are within the project area and shall remain
in place. The existing 6-inch water main runs along the south side of US 421 at varying distances (36’ —
68’) from the centerline. USE CAUTION WHEN CONSTRUCTING THE WING WALL SOUTH OF US 421 (STA
302+80 TO STA 303+00). THE PROPOSED WING IS ABOUT 10’ FROM THESE FACILITIES. These facilities
are not to be disturbed and will remain in place. |

*The Contractor is fully responsible for protection of all utilities listed above*

THE FOLLOWING COMPANIES ARE RELOCATING/ADJUSTING THEIR UTILITIES WITHIN THE PROJECT
LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION
{(N/A)

THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE COMPANY OR
THE COMPANY’S SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT

(N/A)

THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD
CONTRACTOR AS INCLUDED IN THIS CONTRACT

(N/A).

Page 1 0of 6



FRANKLIN COUNTY

037GR16D010

SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

FRANKLIN COUNTY, BRO 4201 (081)
FD52 037 85751 01U

REPLACE BRIDGE ON US 421 OVER LITTLE FLAT CREEK
5-1059.00

SPECIAL CAUTION NOTE - PROTECTION OF UTILITIES

The contractor will be responsible for contacting all utility facility owners on the subject project
to coordinate his activities. The contractor will coordinate his activities to minimize and, where
possible, avoid conflicts with utility facilities. Due to the nature of the work proposed, it is
unlikely to conflict with the existing utilities beyond minor facility adjustments. Where conflicts
with utility facilities are unavoidable, the contractor will coordinate any necessary relocation
work with the facility owner and Resident Engineer. The Kentucky Transportation Cabinet
maintains the right to remove or alter portions of this contract if a utility conflict occurs.

The utility facilities as noted in the previous section(s) have been determined using data garnered
by varied means and with varying degrees of accuracy: from the facility owners, a result of
S.U.E., field inspections, and/or reviews of record drawings. The facilities defined may not be
inclusive of all utilities in the project scope and are not Level A quality, unless specified as
such. It is the contractor’s responsibility to verify all utilities and their respective locations
before excavating.

The contractor is instructed to call 1-800-752-6007 to reach KY 811, the one-call system for
information on the location of existing underground utilities. The call is to be placed a minimum
of two (2) and no more than ten (10) business days prior to excavation. The contractor should be
aware that owners of underground facilities are not required to be members of the KY 811 one-
call Before-U-Dig (BUD) service. The contractor must coordinate excavation with the utility
owners, including those whom do not subscribe to KY 811. It may be necessary for the
contractor to contact the County Court Clerk to determine what utility companies have facilities
in the area.

Please Note: The information presented in this Utility Note is informational in nature and the
information contained herein is not guaranteed.

Page 2 of 6
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SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

FRANKLIN COUNTY, BRO 4201 (081)
FD52 037 85751 01U

REPLACE BRIDGE ON US 421 OVER LITTLE FLAT CREEK
5-1059.00

AREA UTILITIES CONTACT LIST

Utility Company/Agency

AT&T KY
894 East Main St Ext
Georgetown, KY 40324

Frankfort Plant Board - Electric

P O Box 308
Frankfort, K<Y 40601

Frankfort Plant Board - CATV
P O Box 308
Frankfort, K<Y 40601

Frankfort Plant Board - Water
P O Box 308

Frankfort, KY 40601

Frankfort Sewer Department
1200 Kentucky Ave.
Frankfort, KY 40601

Bluegrass Energy

P O Box 990 1201
Lexington Rd.
Nicholasville, KY 40356

Contact Name

Page 3 of 6

Contact Information

Frank A. Ambrose.
fa2207 @att.com
Office 502-875-5983
Cell 859-753-8377

Vent Foster

(502) 352-4402
VFoster@FEWPB.com
or

Jim Carter
(502)352-4401
JCarter@FEWPB.com

Shane Holt

(502) 352-4546
SHolt@FEWPB.com
and/or

Adam Hellard

(502) 352-4551
AHellard @FEWPB.com

David Billings

(502) 352-4468
DBillings@FEWPB.com
(502) 875-4501

William Scalf
WScalf@Frankfort.ky.gov
(502) 875-2448

Or

Bob Peterson
BPeterson@Frankfort.ky.gov
Cell (502)229-6313

Chris Brewer
ChrisB@BGEnergy.com
(859) 885-4191

(888) 224-7322

Contract ID: 161010
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SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

FRANKLIN COUNTY, BRO 4201 (081)
FD52 037 85751 01U

REPLACE BRIDGE ON US 421 OVER LITTLE FLAT CREEK
5-1059.00

Peaks Mill Water District
7165 US Highway 127 N
Frankfort, K<Y 40601

Farmdale Water District
100 Highwood Drive
Frankfort, K<Y 40601
FWD@fewpb.net

Columbia Gas of Kentucky, Inc.
2001 Mercer Rd., PO Box 14241
Lexington, KY 40512

LG&E KU

820 West Broadway

Louisville, KY 40202

LG&E Emergency Number (502) 589-1444
KU Emergency Number 1-800-331-7370

Elkhorn Water District

P.0.Box 67 OR
Frankfort, KY 40602

Telephone (502) 695-2641(maint. office)

Atmos Energy
130 Stonecrest Road Suite105
Shelbyville, KY 40065

Dale Gatewood
(502) 227-5740
(502) 695-2641 — Maint. Office

David Robinson or

Clifford Toles

(502) 223-3562

Does not participate in BUD; call
David Robinson for locate
assistance.

David Lemons
DNLemons@NiSource.com
cell — (859) 940-9210
Office-(859) 288-0249

Or

Bryan Slone
BKSlone@NiSource.com
Office-(859)221-2185

Greg Geiser
work: (502) 627-3708
Greg.Geiser@lge-ku.com

Dale Gatewood
Jolene Parris (office manager)
(502)695-4431

Bernie Anderson
cell: 502-321-8073

Bernie.Anderson@AtmosEnergy.com

(502) 633-2831 ext. 104

North Shelby Water

North Shelby Water District
P O Box 97

Bagdad, KY 40003

Page 4 of 6

Pete Hedges
PeteHedges@bellsouth.net
(502) 747-8942




FRANKLIN COUNTY
037GR16D010

15.

16.

17.

18.

Contract ID: 161010
Page 54 of 211

SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

FRANKLIN COUNTY, BRO 4201 (081)
FD52 037 85751 01U

REPLACE BRIDGE ON US 421 OVER LITTLE FLAT CREEK
5-1059.00

Kentucky Data Link (KDL now Windstream)

3701 Communications Way
Evansville, IN 47715

(Address envelopes ATTN LaDon Haley)

Windstream Kentucky East, LLC
130 West New Circle Road
Suite 170

Lexington, KY 40505

East Kentucky Power Coop
4775 Lexington Road
Winchester, KY 40391

OR
P O Box 707
Winchester, KY 40391

OR

Windstream Kentucky, Inc.
229 Lees Valley Road
Shepherdsville, KY
OR

111 S. Main St.
Elizabethtown, KY 42071

40165

Insight Communications Company
4701 Commerce Crossings Dr.
Louisville, KY 40229
Dwight.Barbour@TWCable.com

John McDowell
John.McDowell@windstream.com
Office (606)329-6196

Cell (606)369-3623

Timothy Gibson (Fiber location/relocation)

Page 5 of 6

Timothy.Gibson@Windstream.com
(812) 454-6756

Larry Brashear
Larry.Brashear@Windstream.com
Office (859) 357-6255

Cell (859) 490-0555

Lezlie Allison
Lezlie.Allison@Windstream.com
Send to all contacts

Garry Harvey
Garry.Harvey@EKPC.coop
(859)745-9601

Jason Witt
Jason.Witt@EKPC.coop
Cell: (859) 749-9110
Office (859) 745-9596
Barry Warner
Barry.Warner@EKPC.coop
(859)745-9304

Roger Redford

cell - (270) 723-7549
Roger.Redford@Windstream.com
(502) 957-7127

Barry Roberts

(270) 723-7358

Deno Barbour
Cell: (502) 664-7395
Office(502) 357-4376
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SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

FRANKLIN COUNTY, BRO 4201 (081)
FD52 037 85751 01U

REPLACE BRIDGE ON US 421 OVER LITTLE FLAT CREEK
5-1059.00

Sprint - Fiber Optics
11370 Enterprise Park Dr.
Sharonville, OH 45241

AT&T Legacy
4500 Johnston Pkwy.
Cleveland, OH 44128

Kentucky American Water Company
2300 Richmond Rd
Lexington, KY 40502

Shelby Energy Cooperative

P.O. Box 311, 620 Old Finchville Road
Shelbyville, KY 40065

(502) 633-4420

Crown Castle Network Operations

10170 Linn Station Road

Suite 525

Louisville, KY 40223

(builds cell towers and leases space on them)

Railroad Companies

C.S.X. Transportation, Inc.
Contacts:
Milton Holder — crossings — cell (502) 817-2011

Joe Thomas
Joe.Thomas@Ericsson.com
Office (513) 612-4204
Cell (937) 209-9754

Mike Diederich
MD4145@att.com
(216)-587-6267
(216)-212-8556

Don Garr
DRGarr@Hughes.net
Cell: (502) 741-8374

Wes Felts
Jon.Felts@AMWater.com
(859) 537-0762 cell
(859) 268-6360 office

Jason Ginn
Jason@ShelbyEnergy.com
cell: 502-643-2778

Brian Watkins
Brian.Watkins@CrownCastle.com
(502)318-1323

Brandy Bowling (Brian’s supervisor)
Brandy.Bowling@CrownCastle.com
(502)318-1322

Cindy Shaffer
Cynthia.Shaffer@CrownCastle.com
(502) 318-1313

Chris Gladstone
Chris.Gladstone@CrownCastle.com
(502)689-2162

David Hall, KY Liaison, (502) 815-1865

John Williams — crossings — cell (502) 376-8745, Office (502) 364-1133

Joe Malandruco (Florida) — signals (904) 245—116d
Page 6 of 6
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NOTICE

DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
NATIONWIDE PERMIT AUTHORIZATION
KENTUCKY DIVISION OF WATER 401 WQC

PROJECT: Franklin County, Item No. 5-1057
US 421 over Flat Creek Bridge Replacement

The Section 404 & 401 activities for this project have been previously permitted under the
authority of the Department of the Army Nationwide Permit No. 14 “Linear Transportation
Projects” & Division of Water General Water Quality Certification. In order for these
authorizations to be valid, the attached conditions must be followed. The contractor shall post a
copy of this Nationwide Permit & General WQC in a conspicuous location at the project site for
the duration of construction and comply with the general conditions as required.

Station 299+85 — Replace the existing 66.7 ft X 26.2ft double span bridge over Flat Creek with a single
Station 300+70 span 64 ft X 32 ft. box beam bridge. The perennial stream will have impacts below
See sheet R4 the normal high water mark due to removal of piers and construction of new

piers/headwalls. The estimated area of impact is 49 linear feet and 0.011acres. The
drainage area at the bridge is 5.63 square miles.
Lat 38.297754, Long -84.942521

Station 5+10 — Construct a temporary diversion upstream of the current bridge over Flat Creek. The
Station 5+55 perennial stream will have impacts below the normal high water mark due to
Diversion Plan Sheet construction of the diversion. The impacts will be temporary and according to our
See sheet R6 standard drawings. The diversion will be removed after construction and the channel

returned to its previous state. The estimated area of impact is 110 linear feet and
0.06 acres. The drainage area at the bridge is 5.63 square miles.
Lat 38.297921, Long -84.942186

This project involves work near and/or within Jurisdictional Waters of the United States as
defined by the United States Army Corps of Engineers and therefore requires a Nationwide 14
General 404 Permit. The Division of Water certified this General Permit with several conditions
(See attached). One that should be brought to your attention is regarding the use of heavy
equipment in the stream channel. If there is need to cross the stream channel with heavy



FRANKLIN COUNTY

037GR16D010

equipment or conduct work from within the stream channel a working platform or temporary
crossing is authorized. This should be constructed with clean rock and sufficient pipe to allow
stream flow to continue unimpeded (see attached typical drawing).

In order for this authorization to be valid, the attached conditions must be followed. The
contractor shall post a copy of this Nationwide Approval in a conspicuous location at the project
site for the duration of construction and comply with the general conditions as required.

To more readily expedite construction, the contractor may elect to alter the design or perform the
work in a manner different from what was originally proposed and specified. Prior to
commencing such alternative work, the contractor shall obtain written permission from the
Division of Construction and the Division of Environmental Analysis. If such changes
necessitate further permitting then the contractor will be responsible for applying to the Army
Corps of Engineers and the Kentucky Division of Water (KDOW). A copy of any request to the
Corps of Engineers or the KDOW to alter this proposal and subsequent responses shall be
forwarded to the Division of Environmental Analysis, DA Permit Coordinator, for office records
and for informational purposes.

Contract ID: 161010
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LEONARD K. PETERS
SECRETARY

STEVEN L, BESHEAR
GOVERNOR
ENERGY AND ENVIRONMENTAL PROTECTION CABINET

DEPARTMENT FOR ENVIRONMENTAL PROTECTION
DIvISION OF WATER
200 FaIR QAKS LANE
FRANKFORT, KENTUCKY 40601

www.kenlucky.gov

General Certification--Nationwide Permit # 14
Linear Transportation Projects

This General Ceriification is issued March 19, 2012, in conformity with the
requirements of Section 401 of the Clean Water Act of 1977, as amended (33 U.S.C.
§1341), as well as Kentucky Statute KRS 224.16-050.

For this and all nationwide permits, the definition of surface water is as per 401 KAR
10:001 Chapter 10, Section 1(80): Surface Waters means those waters having well-
defined banks and beds, either constantly or intermiitenily flowing; lakes and impounded
waters; marshes and wetlands; and any subterranean waters flowing in well-defined
channels and having a demonstrable hydrologic connection with the surface. Lagoons
used for waste treatment and eifluent diiches that are situated on property owned, leased,
or under valid easement by a permitted discharger are not considered to be surface waters
of the commonwealth.

Agriculiural operations, as defined by KRS 224.71-100(1) conducting activities
pursuant to KRS 224.71-100 (3), (4), (5), (6), or 10 are deemed to have certification if they
are implementing an Agricutture Water Quality Plan pursuant to KRS 224.71-145,

For all other operations, the Commonwealth of Kentucky hereby certifies under
Section 401 of the Clean Water Act (CWA) that it has reasonable assurances that
applicable water quality standards under Kentucky Administrative Regulations Title 401,
Chapter 10, established pursuant to Sections 301, 302, 304, 306 and 307 of the CWA, will
not be violated for the activity covered under NATIONWIDE PERMIT 14, namely Linear
Transportation Projects, provided that the following conditions are met:

1. The activity will not occur within surface waters of the Commonwealth identified by
the Kentucky Division of Water as Qutstanding State or National Resource Water,
Cold Water Aquatic Habitat, or Exceptional Waters.

2. The activity will not accur within surface waters of the Commonwealth identified as
perpetually-protected {8.g. deed resiriction, conservation easement) mitigation sites.

3. The activity will impact less than 1/2 acre of wetland/marsh.

4. The activity will impact less than 300 linear feet of surface waters of the
Commonwealth. Sitream realignment greater than 100 feet is not covered under
this general water quality certification.

Kentuckiy™

KentuckyUnbridledSpirit.com UNBRIOLED ﬁ'ﬂ!rry An Equal Gpportonity Employer M/F/D
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General Certification--Nationwide Permit # 14
Linear Transportation Projects
Page 2

. For a single and complete linear transportation project, the cumulative length of

impacts less than 300 linear feet of surface waters within each Hydrologic Unit
Code (HUC) 14 watershed will not exceed 500 linear feet.

. Stream impacts covered under this General Water Quality Certification and

undertaken by those persons defined as an agricuitural operation under the
Agricuitural Water Quality Act must be completed in compliance with the Kentucky
Agricultural Water Quality Plan (KWQP).

. The Kentucky Division of Water may require submission of a formal application for

an individual certification for any project if the project has been determined to likely
have a significant adverse effect upon water quality or degrade the waters of the
Commonwealth so that existing uses of the water body or downstream waters are
precluded.

. Activities that do not meet the conditions of this General Water Quality Certification

require an Individual Section 401 Water Quality Certification.

. Activities qualifying for coverage under this General Water Quality Certificaiion are

subject to the following conditions:

» Erosion and sedimentation pollution control plans and Best Management
Practices must be designed, installed, and maintained in effective
operating condition at all times during construction activities so ihat violations
of state water quality standards do not occur {401 KAR 10:031 Section 2 and
KRS 224.70-100).

e Sediment and erosion control measures, such as check-dams constructed of
any material, siit fencing, hay bales, etc., shall not be placed within surface
waters of the Commonwealth, either temporarily or permanently, without prior
approval by the Kentucky Division of Water's Water Quality Certification
Section, If placement of sediment and erosion control measures in surface
waters is unavoidable, design and placement of temporary erosion control
measures shall not be conducted in such a manner that may result in
instability of streams that are adjacent to, upstream, or downstream of the
structures. All sediment and erosion control devices shall be removed and
the natural grade restored within the completion timeline of the activities.

* Measures shall be taken to prevent or control spills of fuels, lubricants, or
other toxic materials used in construction from entering the waiercourse.

¢ Removal of riparian vegetation in the utility line right-of-way shall be limited to
that necessary for equipment access.

+ To the maximum extent practicable, all in-stream work under this certification
shall be performed under low-flow conditions.

Contract ID: 161010
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General Certification--Nationwide Permit # 14
Linear Transportation Projects
Page 2

» Heavy equipment, e.g. bulldozers, backhoes, draglines, etc., if required for

this project, should not be used or operated within the stream channel. In
those instances in which such in-stream work is unavoidable, then it shall be
performed in such a manner and duration as to minimize turbidity and
disturbance to substrates and bank or riparian vegetation.

Any fill shall be of such composition that it will not adversely affect the
biological, chemical, or physical properties of the receiving waters and/or
cause violations of water quality standards. If rip-rap is utilized, it should be

Contract ID: 161010
Page 60 of 211

of such weight and size that bank stress or slump conditions will not be -

created because of its placement. ‘

if there are water supply intakes located downstream that may be affected by
increased turbidity and suspended solids, the permittee shall notify the
operator when such work will be done.

Should evidence of stream pollution or jurisdictional wetland impairment
and/or violations of water quality standards occur as a result of this activity
(either from a spill or other forms of water pollution), the KDOW shall be
notified immediately by calling (800} 928-2380.

Non-compliance with the conditions of this general ceriification or violation of
‘Kentucky state water quality standards may result in civil penalties.
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KENTUCKY REGIONAL GENERAL CONDITIONS

These regional conditions are in addition to, but do not supersede, the requirements in the Federal

Register (Volume 77 No. 34 of February 21, 2012)

Notifications for all Nationwide Permits (NWPs) shall be in accordance with General Condition No.

31.

1. For activities that would result in a loss of Outstanding State or National Resource Waters
(OSNRWs), Exceptional Waters (EWs), Coldwater Aquatic Habitat Waters (CAHs) and
waters with Designated Critical Habitat (DCH) under the Endangered Species Act for the
NWPs listed below, a Pre-Construction Notification (PCN) will be required to the Corps. The
Corps will coordinate with the appropriate resource agencies (see attached list) on these
NWPs for impacts to these waters.

NWP 3 (Maintenance)

NWP 7 (Outfall Structures and Associated Intake Structures)
NWP 12 (Utility Line Activities)

NWP 14 (Linear Transportation Projects)

NWP 29 (Residential Developments)

NWP 39 (Commercial and Institutional Developments)

NWP 40 (Agricultural Activities)

NWP 41 (Reshaping Existing Drainage Ditches)

NWP 42 (Recreational Facilities)

NWP 43 (Stormwater Management Facilities)

NWP 44 (Mining Activities)

NWP 51 (Land-Based Renewable Energy Generation Facilities)
NWP 52 (Water-Based Renewable Energy Generation Pilot Prq]ects)

2. In addition to the notification and agency coordination requitements in the NWPs, [or impacts
greater than 0.25 acres in all “waters of the U.S.” for the NWPs listed below, a PCN will be
required to the Corps. The Corps will coordinate with the appropriate resource agencies (see
attached list) on these NWPs:

NWP 3 (Maintenance)

NWP 7 (Outfall Structures and Associated Intake Structures)
NWP 12 (Utility Line Activities)

NWP 14 (Linear Transportation Projects)

NWP 29 (Residential Developments)

NWP 39 (Commercial and Institutional Developments)

NWP 40 (Agricultural Activities)

NWP 4] (Reshaping Existing Drainage Ditches)

NWP 42 (Recreational Facilities)

NWP 43 (Stormwater Management Facilities)

NWP 44 (Mining Activitics)

NWP 51 (Land-Based Renewable Energy Generation Facilities)
NWP 52 (Water-Based Renewable Energy Generation Pilot Projects)

Contract ID: 161010
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3. For activities in all “waters of the U.S.” for the NWPs listed below, a PCN will be required to the

Corps. The Corps will coordinate with the appropriate resource agencies (see attached list) on
these NWPs:

NWP 21 (Surface Coal Mining Activities)

NWP 27 (Aquatic Habitat Restoration, Establishment & Enhancement Activities)
NWP 49 (Coal Remining Activities)

NWP 50 (Underground Coal Mining Activities)

4. Nationwide Permit No. 14 — Linear Transportation Projects.

(a) Activities in Section 10 navigable waters will require a PCN to the Corps.

(b) New public road alignments or realignments are limited to a permanent loss of 500

linear feet of intermittent or perennial stream length at each crossing. Public road
crossings with permanent losses greater than 500 linear feet of intermittent or
perennial stream associated with new alignments or realignments will be
evaluated as an individual permit i.e., a Letter of Permission or as a Standard
Individual Permit.

(c) Al linear transportation project crossings resulting in the permanent loss of greater

than 300 linear feet of intermittent or perennial stream will require mitigation to
compensate for impacts to the “waters of the U.S.” The permanent loss of “waters
of the U.S.” includes the linear feet of water that is permanently adversely
affected by filling, flooding, excavation, or drainage because of the regulated
activity and not restored to pre-construction contours and elevations after
construction. In addition to the notification requirements contained in NWP 14,
the permittee must submit a PCN to the district engineer prior to commencing the
activity for the permanent loss of greater than 300 feet of intermittent and
perennial stream of all “waters of the U.S.”. (See General Condition 31 and the
definition of "loss of waters of the United States" in the Nationwide Permits for
further information.)

Further information:

Outstanding State or National Resource Water (OSNRWs), Exceptional Waters (EWs), and
Coldwater Aquatic Habitat Waters (CAHs) are waters designated by the Commonwealth of
Kentucky, Natural Resources and Environmental Protection Cabinet. The list can be found at the
following link: http://eppcapp.ky.gov/spwaters/

Designated Critical Habitat (DCH) under the Endangered Species Act is determined within the
Commonwealth of Kentucky by the U.S. Fish and Wildlife Service. The current list of Kentucky’s
Threatened, Endangered, and Federal Candidate Species can be found at the following link:
http://www.fws.gov/frankfort/EndangeredSpecies.htmi
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Information on Pre-Construction Notification (PCN) can be found at NWP General Condition No. 31
(Federal Register, Volume 77, No. 34, Tuesday, February 21, 2012, pp 10286-10288).
Mitigation includes activities that avoid, minimize, and compensate for impacts.
COORDINATING RESOURCE AGENCIES
Chief, Wetlands Regulatory Section
U.S. Environmental Protection Agency
Region IV
Atlanta Federal Center
61 Forsyth Street, SW
Atlanta, Georgia 30303
Supervisor
U.S. Fish & Wildlife Service
JC Watts Federal Building, Room 265
330 West Broadway
Frankfort, Kentucky 40601
Supervisor
401 Water Quality Certification
Kentucky Division of Water
200 Fair Oaks Lane, 44 Floor
Frankfort, Kentucky 40601
Commissioner
Department of Fish and Wildlife Resources
#1 Game Farm Road
Frankfort, Kentucky 40601
Executive Director and State Historic Preservation Officer
Kentucky Heritage Council
300 Washington Street
Frankfort, Kentucky 40601 :
ADDITIONAL COORDINATING RESOURCE AGENCY
FOR NWPS 21, 49, AND 50
Kentucky Department of Natural Resources
Division of Mine Permits
#2 Hudson Hollow
Frankfort, Kentucky 40601
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US Army Corps of Enginesrs.

Nationwide Permit
No. 14, Linear Transportation Projects

Activities required for the construction, expansion, modification, or improvement of linear
transportation projects (e.g., roads, highways, railways, irails, airport runways, and taxiways)
in waters of the United States.

a. For linear transportation projects in non-tidal waters, the discharge cannot cause the
loss of greater than 1/2-acre of waters of the United States. For lingar transportation
projects in tidal waters, the discharge cannot cause the loss of greater than 1/3-acre of
waters of the United States,

b. Any stream channel modification, including bank stabilization, is limited to the
mimimum necessary to construct or protect the linear transportation project; such
modifications must be in the immediate vicinity of the project.

c. This NWP also authorizes temporary structures, fills, and work necessary to construct
the linear transportation project. Appropriate measures must be taken to maintain
normal downstream flows and minimize flooding to the maximum extent practicable,
when temporary structures, work, and discharges, including cofferdams, are
necessary for construction activities, access fills, or dewatering of construction sites.
Temporary fills must consist of materials, and be placed in a manner, that will not be
eroded by expected high flows. Temporary fills must be removed in their entirety and
the affected areas returned to pre-construction elevations. The areas affected by
temporary fills must be revegetated, as appropriate.

d. This NWP cannot be used to authorize non-linear features commonly associated with
transportation projects, such as vehicle maintenance or storage buildings, parking lots,
train stations, or aircraft hangars.

Notification: The permittee must submit a pre-construction notification to the district

engineer prior to commencing the activity if: (1) the loss of waters of the United States
exceeds

1/10-acre; or (2) there is a discharge in a special aquatic site, including wetlands. (See general
condition 31.) (Sections 10 and 404)

Note: Some discharges for the construction of farm roads or forest roads, or temporary
roads for moving mining equipment, may qualify for an exemption under Section 404(f) of the
Clean Water Act (see 33 CFR 323.4).

‘Valid from March 19, 2012 through March 18, 2017
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Nationwide Permit General Conditions

Note: To qualify for NWP authorization, the prospective permittee must comply with the
following general conditions, as applicable, in addition to any regional or case-specific
conditions imposed by the division engineer or district engineer. Prospective permittees should
contact the appropriate Corps district office to determine if regional conditions have been
imposed on an NWP, Prospective permiitees should also contact the appropriate Corps district
office to determine the status of Clean Water Act Section 401 water quality certification and/or
Coastal Zone Management Act consistency for an NWP. Every person who may wish to obtain
permit authorization under one or more NWPs, or who is currently relying on an existing or prior
permit authorization under one or more NWPs, has been and is on notice that all of the
provisions of 33 CFR §§ 330.1 through 330.6 apply to every NWP authorization. Note especially
33 CFR § 330.5 relating to the modification, suspension, or revocation of any NWP
authorization.

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation.

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through regulations
or otherwise, must be installed and maintained at the permittee's expense on authorized facilities
in navigable waters of the United States.

(¢) The permittee understands and agrees that, if future operations by the United States
require the removal, relocation, or other alteration, of the structure or work herein authorized, or
if, in the opinion of the Secretary of the Army or his authorized representative, said structure or
work shall cause unreasonable obstruction to the free navigation of the navigable waters, the
permittee will be required, upon due notice from the Corps of Engineers, to remove, refocate, or
alter the structural work or obstructions caused thereby, without expense to the United States. No
claim shall be made against the United States on account of any such removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle
movements of those species of aquatic life indigenous to the waterbody, including those species
that normally migrate through the area, unless the activity's primary purpose is to impound
water, All permanent and temporary crossings of waterbodies shall be suitably culverted,

- bridged, or otherwise designed and constructed fo maintain low flows to sustain the movement of

those aquatic species.

3. Spawning Areas. Activities in spawning areas during spawning seasons must be
avoided to the maximum extent practicable. Activities that result in the physical destruction (e.g.,
through excavation, fill, or downstream smothering by substantial turbidity) of an important
spawning area are not authorized.

4, Migratory Bird Breeding Areas. Activities in waters of the United States that serve as
breeding areas for migratory birds must be avoided to the maximum extent practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations,
unless the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and
48, or is a shellfish seeding or habitat restoration activity authorized by NWP 27.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car
1
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bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see Section 307 of the Clean Water Act).

7. Water Supply Intakes. No activity may occur in the proximity of a public water supply
intake, except where the activity is for the repair or improvement of public water supply intake
structures or adjacent bank stabilization.

8. Adverse Effects From Impoundments. If the activity creates an impoundment of water,
adverse effects to the aquatic system due to accelerating the passage of water, and/or restricting
its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-construction
course, condition, capacity, and location of open waters must be maintained for each activity,
including stream channelization and storm water management activities, except as provided
below. The activity must be constructed to withstand expected high flows. The activity must not
restrict or impede the passage of normal or high flows, unless the primary purpose of the activity
is to impound water or manage high flows, The activity may alter the pre-construction course,
condition, capacity, and location of open waters if it benefits the aquatic environment (e.g.,
siream restoration or relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in weflands or mudflats must be placed on
mats, or other measures must be taken to minimize soil disturbance.

12. Soil Erosion and Sediment Conirols. Appropriate soil erosion and sediment controls
must be used and maintained in effective operating condition during construction, and all
exposed soil and other fills, as well as any work below the ordinary high water mark or high tide
line, must be permanently stabilized at the earliest practicable date. Permittees are encouraged to
perform work within waters of the United States during periods of low-flow or no-flow.

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety and
the affected areas retumed to pre-construction elevations. The affected areas must be
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly maintained,
including maintenance to ensure public safety and compliance with applicable NWP general
conditions, as well as any activity-specific conditions added by the district engineer to an NWP
authorization.

15, Bingle and Complete Project. The activity must be a single and complete project. The
same NWP cannot be used more than once for the same single and complete project.

16. Wild and Scenic Rivers. No activity may occur in a component of the National Wild
and Scenic River System, or in a river officially designated by Congress as a “study river” for
possible inclusion in the system while the river is in an official study status, unless the
appropriate Federal agency with direct management responsibility for such river, has determined
in writing that the proposed activity will not adversely affect the Wild and Scenic River

2
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designation or study status. Information on Wild and Scenic Rivers may be obtained from the
appropriate Federal land management agency responsible for the designated Wild and Scenic
River or study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land
Management, U.S. Fish and Wildlife Service).

17. Tribal Rights. No activity or its operation may impair reserved tribal rights, including,
but not limited to, reserved water rights and treaty fishing and hunting rights.

18. Endangered Species. (a) No activity is authorized under any NWP which is likely to
directly or indirectly jeopardize the continued existence of a threatened or endangered species or
a species proposed for such designation, as identified under the Federal Endangered Species Act
(ESA), or which will directly or indirectly destroy or adversely modify the critical habitat of such
species. No activity is authorized under any NWP which “may affect” a listed species or critical
habitat, unless Section 7 consultation addressing the effects of the proposed activity has been
completed.

(b) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. Federal permittees must provide the district engineer with the
appropriate documentation to demonstrate compliance with those requirements. The district
engineer will review the documentation and determine whether it is sufficient to address ESA
compliance for the NWP activity, or whether additional ESA consultation is necessary.

(¢) Non-federal permittees must submit a pre-construction notification to the district
engineer if any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, and shall not begin work
on the activity until notified by the district engineer that the requirements of the ESA have been
satisfied and that the activity is authorized. For activities that might affect Federally-listed
endangered or threatened species or designated critical habitat, the pre-construction notification
must include the name(s) of the endangered or threatened species that might be affected by the
proposed work or that utilize the designated critical habitat that might be affected by the
proposed work. The district engineer will determine whether the proposed activity “may affect”
or will have “no effect” to listed species and designated critical habitat and will notify the non-
Federal applicant of the Corps’ determination within 45 days of receipt of a complete pre-
construction nofification. In cases where the non-Federal applicant has identified listed species or
critical habitat that might be affected or is in the vicinity of the project, and has so notified the
Corps, the applicant shall not begin work until the Corps has provided notification the proposed
activities will have “no effect” on listed species or critical habitat, or until Section 7 consultation
has been completed. If the non-Federal applicant has not heard back from the Corps within 45
days, the applicant must stifl wait for notification from the Corps.

(d) As a result of formal or informal consultation with the FWS or NMFS the district
engineer may add species-specific regional endangered species conditions to the NWPs. .

{e) Authorization of an activity by a NWP does not authorize the “take” of a threatened or
endangered species as defined under the ESA. In the absence of separate authorization (e.g., an
ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the
U.S. FWS or the NMFS, The Endangered Species Act prohibits any person subject to the
Jurisdiction of the United States to take a listed species, where "take" means to harass, harm,
pursue, hunt, shoot, wound, kill, trap, capture, or collect, or fo attempt to engage in any such
conduct, The word “harm” in the definition of “take" means an act which actually kills or injures
wildlife. Such an act may include significant habitat modification or degradation where it
actually kills or injures wildlife by significantly impairing essential behavioral paitemns,
including breeding, feeding or sheltering.
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(f) Information on the location of threatened and endangered species and their critical
habitat can be obtained directly from the offices of the U.S. FWS and NMFS or their world wide
web pages at hitp://www.fws.gov/ or hitp://www.fws.gov/ipac and

http://www.noaa.gov/fisheries.html respectively.

19. Migratory Birds and Bald and Golden Eagles, The permittee is responsible for
obtaining any “take” permits required under the U.S. Fish and Wildlife Service’s regulations

governing compliance with the Migratory Bird Treaty Act or the Bald and Golden Eagle
Protection Act. The permittee should contact the appropriate local office of the U.S. Fish and
Wildlife Service to determine if such “take” permits are required for a particular activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may affect properties listed, or eligible for listing, in the National Register of Historic
Places, the activity is not authorized, until the requirements of Section 106 of the National
Historic Preservation Act (NHPA) have been satisfied. _ _

(b) Federal permittees should follow their own procedures for complying with the
requirements of Section 106 of the National Historic Preservation Act. Federal permittees must
provide the district engineer with the appropriate documentation to demonstrate compliance with
those requirements. The district engineer will review the documentation and determine whether
it is sufficient to address section 106 compliance for the NWP activity, or whether additional
section 106 consultation is necessary.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if the authorized activity may have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties may be affected
by the proposed work or include a vicinity map indicating the location of the historic properties
or the potential for the presence of historic properties. Assistance regarding information on the
location of or potential for the presence of historic resources can be sought from the State
Historic Preservation Officer or Tribal Historic Preservation Officer, as appropriate, and the
National Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction
notifications, district engineers will comply with the current procedures for addressing the
requirements of Section 106 of the National Historic Preservation Act. The district engineer shall
make a reasonable and good faith effort to carry out appropriate identification efforts, which may
include background research, consultation, oral history interviews, sample field investigation,
and field survey. Based on the information submitted and these efforts, the district engineer shall
determine whether the proposed activity has the potential to cause an effect on the historic
properties. Where the non-Federal applicant has identified historic propertics on which the
activity may have the potential to cause effects and so notified the Corps, the non-Federal
applicant shall not begin the activity until notified by the district engineer either that the activity
has no potential to cause effects or that consultation under Section 106 of the NHPA has been
completed.

(d) The district engineer will notify the prospective permittee within 45 days of receipt
of a complete pre-construction notification whether NHPA Section 106 consultation is required.
Section 106 consultation is not required when the Corps determines that the activity does not
have the potential to cause effects on historic properties (see 36 CFR §800.3(a)). If NHPA
section 106 consultation is required and will occur, the district engineer will notify the non-
Federal applicant that he or she cannot begin work until Section 106 consultation is completed. If
the non-Federal applicant has not heard back from the Corps within 45 days, the applicant must

- 4 .
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still wait for notification from the Corps.

(e) Prospective permittees should be aware that section 110k of the NHPA. (16 U.S.C.
470h-2(k)) prevents the Corps from granting a permit or other assistance to an applicant who,
with intent to avoid the requirements of Section 106 of the NHPA, has intentionally significantly
adversely affected a historic property to which the permit would relate, or having legal power to

prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances
justify granting such assistance despite the adverse effect created or permitted by the applicant.
If circumstances justify granting the assistance, the Corps is required to notify the ACHP and
provide documentation specifying the circumstances, the degree of damage to the integrity of
any historic properties affected, and proposed mitigation. This documentation raust include any
views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the undertaking
occurs on or affects historic properties on tribal lands or affects properties of interest to those
tribes, and other parties known to have a legitimate interest in the impacts to the permitted
activity on historic properties.

21. Discovery of Previously Unknown Remains and Artifacts. If you discover any
previously unknown historic, cultural or archeological remains and artifacts while accomphshmg
the activity authorized by this permlt, you must immediately notify the district engineer of what
you have found, and to the maximum extent practicable, avoid construction activities that may
affect the remains and artifacts until the required coordination has been completed. The district
engineer will initiate the Federal, Tribal and state coordination required to determine if the items
or remains warrant a recovery effort or if the site is eligible for listing in the National Register of
Historic Places.

22. Designated Critical Resource Waters, Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research Reserves.
The district engineer may designate, after notice and opportunity for public comment, additional
waters officially designated by a state as having particular environmental or ecological
significance, such as outstanding national resource waters or state natural heritage sites. The
district engineer may also designate additional critical resource waters after notice and
opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for
any activity within, or d1rectly affecting, critical resource waters, including wetlands adjacent to
such waters,

(b) For NWPs 3,8,10,13,15,18,19,22, 23, 25,27, 28, 30, 33, 34, 36, 37, and 38,

- notification is required in accordance with general condition 31, for any activity proposed in the

designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts
to the critical resource waters will be no more than minimal.

23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that adverse effects on
the aquatic environment are minimal:

(a) The activity must be designed and constructed to avoid and minimize adverse effects,
both temporary and permanent, to waters of the United States to the maximum extent practicable

- at the project site (i.e., on site).
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(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or
compensating for resource losses) will be required to the extent necessary to ensure that the
adverse effects to the aquatic environment are minimal.

(¢) Compensatory mitigation at a miniroum one-for-one ratio will be required for all
wetland losses that exceed 1/10-acre and require pre-construction notification, unless the
district engineer determines in writing that either some other form of mitigation would be
more environmentally appropriate or the adverse effects of the proposed activity are
minimal, and provides a project-specific waiver of this requirement. For wetland losses of
1/10-acre or less that require pre-construction notification, the district engineer may
determine on a case-by-case basis that compensatory mitigation is required to ensure that
the activity results in minimal adverse effects on the aquatic environment. Compeénsatory
mitigation projects provided to offset losses of aquatic resources must comply with the
applicable provisions of 33 CFR part 332.

(1) The prospective permittee is responsible for proposing an appropriate compensatory
mitigation option if compensatory mitigation is necessary to ensure that the activity results in
minimal adverse effects on the aquatic environment.

(2) Since the likelihood of success is greater and the impacts to potentially valuable
uplands are reduced, wetland restoration should be the first compensatory mitigation option
considered.

(3) If permittee-responsible mitigation is the proposed option, the prospective permittee is
responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan may be
used by the district engineer to make the decision on the NWP verification request, but a final
mitigation plan that addresses the applicable requirements of 33 CER 332.4(c)(2) — (14) must be
approved by the district engineer before the permittee begins work in waters of the United States,
unless the district engineer determines that prior approval of the final mitigation plan is not
practicable or not necessary to ensure timely completion of the required compensatory mitigation
(see 33 CFR 332.3(k)(3)).

(4) If mitigation bank or in-lieu fee program credits are the proposed option, the
mitigation plan only needs to address the baseline conditions at the impact site and the number of
credits to be provided.

(5) Compensatory mitigation requirements (e.g., resource type and amount to be provided
as compensatory mitigation, site protection, ecological performance standards, monitoring
requirements) may be addressed through conditions added to the NWP authorization, instead of

. components of a compensatory mitigation plan.

(d) For losses of strearns or other open waters that require pre-construction notification,
the district engineer may require compensatory mitigation, such as stream rehabilitation,
enhancement, or preservation, to ensure that the activity results in minimal adverse effects on the
aquatic environment,

{e) Compensatory mitigation will not be used to increase the acreage losses allowed by
the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1/2-acre, it
cannot be used to authorize any project resulting in the loss of greater than 1/2-acre of waters of
the United States, even if compensatory mitigation is provided that replaces or restores some of
the lost waters. However, compensatory mitigation can and should be used, as necessary, to
ensure that a project already meeting the established acreage limits also satisfies the minimal
impact requirement associated with the NWPs.

(f) Compensatory mitigation plans for projects in or near streams or other open waters
will normally include & requirerent for the restoration or establishment, maintenance, and legal
protection (e.g., conservation easements) of riparian areas next to open waters. In some cases,
riparian areas may be the only compensatory mitigation required. Riparian areas should consist

6
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of native species. The width of the required riparian area will address documented water quality

 or aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each

side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat foss concerns. If it is not possible to establish a riparian
area on both sides of a stream, or if the waterbody is a lake or coastal waters, then restoring or
establishing a riparian area along a single bank or shoreline may be sufficient. Where both
wetlands and open waters exist on the project site, the district engineer will determine the
appropriate compensatory mitigation {e.g., riparian areas and/or wetlands compensation) based
on what is best for the aquatic environment on a watershed basis, In cases where riparian areas
are determined to be the most appropriate form of compensatory mitigation, the district
engineer may waive or reduce the requirement to provide wetland compensatory mitigation for
wetland losses.

(g) Permittees may propose the use of mitigation banks, in-lieu fee programs, or separate
permittee-responsible mitigation. For activities resulting in the loss of marine or estuarine
resources, perrittee-responsible compensatory mitigation may be environmentally preferable if
there are no mitigation banks or in-lieu fee programs in the area that have marine or estuarine
credits available for sale or transfer to the permittee. For permittee-responsible mitigation, the
special conditions of the NWP verification must clearly indicate the party or parties responsible
for the implementation and performance of the compensatory mitigation project, and, if required,
its long-term management.

(h) Where certain functions and services of waters of the United States are permanently
adversely affected, such as the conversion of a forested or scrub-shrub wetland to a herbaceous
wetland in a permanently maintained utility line right-of-way, mitigation may be required to
reduce the adverse effects of the project to the minimal level.

24, Safety of Impoundment Structures. To ensure that all impoundment structures are.
safely designed, the district engineer may require non-Federal applicants to demonstrate that the
structures comply with established state dam safety criteria or have been designed by qualified
persons. The district engineer may also require documentation that the design has been
independently reviewed by similarly qualified persons, and appropriate modifications made to
ensure safety. :

25. Water Quality. Where States and authorized Tribes, or EPA where applicable, have
not previously certified compliance of an NWP with CWA. Section 401, individuat 401 Water
Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district engineer or
State or Tribe may require additional water quality management measures to ensure that the
authorized activity does not result in more than minimal degradation of water quality.

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal
zone management consistency concurrence must be obtained, or a presumption of concurrence
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any regional
condifions that may have been added by the Division Engineer (see 33 CFR 330.4(¢)) and with
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any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA inits
section 401 Water Quality Certification, or by the state in its Coastal Zone Management Act
consistency determination.

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and
complete project is prohibited, except when the acreage loss of waters of the United States
authorized by the NWPs does not exceed the acreage limit of the NWP with the highest specified
acreage limit. For example, if 2 road crossing over tidal waters is constructed under NWP 14,
with associated bank stabilization authorized by NWP 13, the maximum acreage loss of waters
of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittes may transfer the nationwide
permit verification to the new owner by submitting a letter to the appropriate Corps district office
to validate the transfer. A copy of the nationwide permit verification must be attached to the
letter, and the letter must contain the following statement and signature: ‘

“When the structures or work authorized by this nationwide permit are still in existence at
the time the property is transferred, the terms and conditions of this nationwide permit, including
any special conditions, will continne to be binding on the new owner(s) of the property. To
validate the transfer of this nationwide permit and the associated liabilities associated with
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification letter
from the Corps must provide a signed certification documenting completion of the authorized
activity and any required compensatory mitigation. The success of any required permittee-
responsible mitigation, inciuding the achievement of ecological performance standards, will be
addressed separately by the district engineer. The Corps will provide the permittee the
certiftcation document with the NWP verification letter. The certification document will
include:

(2) A statement that the authorized work was done in accordance with the NWP

. authorization, including any general, regional, or activity-specific conditions;

(b} A statement that the implementation of any required compensatory mitigation was
completed in accordance with the permit conditions. If credits from a mitigation bank or in-lieu
fee program are used to satisfy the compensatory mitigation requirements, the certification must
include the documentation required by 33 CFR 332.3(1)(3) to confirm that the permittee secured
the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the work and mitigation.
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31. Pre-Construction Notification. (a) Timing. Where required by the terms of the NWP,
the prospective permittee must notify the district engineer by submitting a pre-construction
notification (PCN) as early as possible. The district engineer must determine if the PCN is
complete within 30 calendar days of the date of receipt and, if the PCN is determined to be
incomplete, notify the prospective permittee within that 30 day period to request the additional
information necessary to make the PCN complete. The request must specify the information
needed to make the PCN complete. As a general rule, district engineers will request additional
information necessary to make the PCN complete only once. However, if the prospective
permittee does not provide all of the requested information, then the district engineer will notify
the prospective permittee that the PCN is still incomplete and the PCN review process will not
commence until all of the requested information has been received by the district engineer. The
prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may proceed
under the NWP with any special conditions imposed by the district or division engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the complete PCN
and the prospective permittee has not received written notice from the district or division
engineer, However, if the permittee was required to notify the Corps pursuant to general
condition 18 that listed species or critical habitat might be affected or in the vicinity of the
project, or to notify the Corps pursuant to general condition 20 that the activity may have the
potential to cause effects to historic properties, the permittee cannot begin the activity uatil
receiving written notification from the Corps that there is “no effect” on listed species or “no
potential to cause effects” on historic properties, or that any consultation required under Section
7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or Section 106 of the National
Historic Preservation (see 33 CFR 330.4(g)) has been completed. Also, work cannot begin under
NWPs 21, 49, or 50 until the permittee has received written approval from the Corps. If the
proposed activity requires a written waiver to exceed specified limits of an NWP, the permittee
may not begin the activity until the district engineer issues the waiver. If the district or division
engineer notifies the permittee in writing that as individual permit is required within 45 calendar
days of receipt of a complete PCN, the permittee cannot begin the activity until an individual
permit has been obtained. Subsequently, the permittee’s right to proceed under the NWP may be
modified, suspended, or revoked only in accordance with the procedure set forth in 33 CFR
330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include
the following information:

(1) Name, address and telephone numbers of the prospective permittee;

(2) Location of the proposed project;

(3) A description of the proposed project; the project’s purpose; direct and indirect
adverse environmental effects the project would cause, including the anticipated amount of loss
of water of the United States expected to result from the NWP activity, in acres, linear feet, or
other appropriate unit of measure; any other NWP(s), regional general permit(s), or individual
permit(s) used or intended to be used to authorize any part of the proposed project or any related
activity. The description should be sufficiently detailed to allow the district engineer to

. determine that the adverse effects of the project will be minimal and to determine the need for

compensatory mitigation. Sketches should be provided when necessary to show that the activity
complies with the terms of the NWP. (Sketches usually clarify the project and when provided
results in a quicker decision. Sketches should contain sufficient detail to provide an illustrative
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description of the proposed activity (e.g., a conceptual plan), but do not need to be detailed
engineering plans);

(4) The PCN must include a delineation of wetlands, other special aquatic sites, and other
waters, such as lakes and ponds, and perennial, intermittent, and ephemeral sireams, on the
project site. Wetland delineations must be prepared in accordance with the current method
required by the Corps. The permittes may ask the Corps to delineate the special aquatic sites and
other waters on the project site, but there may be a delay if the Corps does the delineation,
especially if the project site is large or contains many waters of the United States. Furthermore,
the 45 day period will not start until the delineation has been submitted to or completed by the
Corps, as appropriate; '

(5) I the proposed activity will result in the loss of greater than 1/10-acre of wetlands and
a PCN is required, the prospective permittee must submit a statement describing how the
mitigation requirement will be satisfied, or explaining why the adverse effects are minimal and
why compensatory mitigation should not be required. As an alternative, the prospective
permittee may submit a conceptual or detailed mitigation plan.

(6) If any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, for non-Federal applicants
the PCN must include the name(s) of those endangered or threatened species that might be
affected by the proposed work or utilize the designated critical habitat that may be affected by

- the proposed work. Federal applicants must provide documentation demonstrating compliance

with the Endangered Species Act; and :

(7) For an activity that may affect a historic property listed on, determined to be eligible
for listing on, or potentially eligible for listing on, the National Register of Historic Places, for
non-Federal applicants the PCN must state which historic property may be affected by the
proposed work or include a vicinity map indicating the location of the historic property. Federal
applicants must provide documentation demonstrating compliance with Section 106 of the
National Historic Preservation Act.

(c) Form of Pre-Construction Notification: The standard individual permit application
form (Form ENG 4345) may be used, but the completed application form must clearly indicate
that it is 2 PCN and must include all of the information required in paragraphs (b)(1) through (7}
of this general condition. A letter containing the required information may also be used.

(d) Agency Coordination: (1) The district engineer will consider any comments from
Federal and state agencies concerning the proposed activity’s compliance with the terms and
conditions of the NWPs and the need for mitigation to reduce the project’s adverse
environmental effects to a minimal level.

(2) For all NWP activities that require pre-construction notification and result in the loss
of greater than 1/2-acre of waters of the United States, for NWP 21, 29, 39, 40, 42, 43, 44, 50,
51, and 52 activities that require pre-construction notification and will result in the loss of greater
than 300 linear feet of intermittent and ephemeral stream bed, and for all NWP 48 activities that
require pre-construction notification, the district engineer will immediately provide (e.g., via e-
mail, facsimile transmission, overnight mail, or other expeditious manner) a copy of the
complete PCN to the appropriate Federal or state offices (U.S. FWS, state natural resource or
water quality agency, EPA, State Historic Preservation Officer (SHPO) or Tribal Historic
Preservation Office (THPO), and, if appropriate, the NMFS). With the exception of NWP 37,
these agencies will have 10 calendar days from the date the material is transmitted to telephone
or fax the district engineer notice that they intend to provide substantive, site-specific comments.

10
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The comments must explain why the agency believes the adverse effects will be more than
minimal. If so contacted by an agency, the district engineer will wait an additional 15 calendar
days before making a decision on the pre-construction notification. The district engineer will
fully consider agency comments received within the specified time frame concerning the
proposed activity’s compliance with the terms and conditions of the NWPs, including the need
for mitigation to ensure the net adverse environmental effects to the aquatic environment of the
proposed activity are minimal. The district engineer will provide no response to the resource
agency, except as provided below. The district engineer will indicate in the administrative record
associated with each pre-construction notification that the resource agencies’ concerns were
considered. For NWP 37, the emergency watershed protection and rehabilitation activity may
proceed immediately in cases where there is an unacceptable hazard to life or a significant loss of
property or economic hardship will occur. The district engineer will consider any comments
received to decide whether the NWP 37 authorization should be modified, suspended, or revoked
in accordance with the procedures at 33 CFR 330.5. )

(3) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by Section 305(b)(4)(B) of the
Magnuson-Stevens Fishery Conservation and Management Act.

(4) Applicants are encouraged to provide the Corps with either electronic files or multiple
copies of pre-construction notifications to expedite agency coordination.

D. District Engineer’s Decision

1. In reviewing the PCN for the proposed activity, the district engineer will determine
whether the activity authorized by the NWP will result in more than minimal individual or
cumulative adverse environmental effects or may be contrary to the public interest. For a linear
project, this determination will include an evaluation of the individual crossings to determine
whether they individually satisfy the terms and conditions of the NWP(s), as well as the
cumulative effects caused by all of the crossings authorized by NWP. If an applicant requests a
watver of the 300 linear foot limit on impacts to intermittent or ephemeral streams or of an
otherwise applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51 or
52, the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in minimal adverse effects. When making minimal effects determinations the
district engineer will consider the direct and indirect effects caused by the NWP activity. The
district engineer will also consider site specific factors, such as the environmental setting in the
vicinity of the NWP activity, the type of resource that will be affected by the NWP activity, the
functions provided by the aguatic resources that will be affected by the NWP activity, the degree
or magnitude to which the aquatic resources perform those functions, the extent that aquatic
resource functions will be lost as a result of the NWP activity (e.g., partial or complete loss), the
duration of the adverse effects (femporary or permanent), the importance of the aquatic resource
functions to the region (e.g., watershed or ecoregion), and mitigation required by the district
engineer. If an appropriate finctional assessment method is available and practicable to use, that
assessment method may be used by the district engineer to assist in the minimal adverse effects

" determination. The district engineer may add case-specific special conditions to the NWP

authorization to address site-specific environmental concerns.

11
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2, If the proposed activity requires a PCN and will result in a loss of greater than 1/10-

- acre of wetlands, the prospective permittee should submit a mitigation proposal with the PCN.

Applicants may also propose compensatory mitigation for projects with smaller impacts. The
district engineer will consider any proposed compensatory mitigation the applicant has included
in the proposal in determining whether the net adverse environmental effects to the aquatic
enviromment of the proposed activity are minimal. The compensatory mitigation proposal may be
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse effects on the aquatic enviromment are
minimal, after considering mitigation, the district engineer will notify the permittee and include
any activity-specific conditions in the NWP verification the district engineer deems necessary.
Conditions for compensatory mitigation requirements must comply with the appropriate
provisions at 33 CFR 332.3(k). The district engineer must approve the final mitigation plan
before the permittee commences work in waters of the United States, unless the district engineer
determines that prior approval of the final mitigation plan is not practicable or not necessary to
ensure timely completion of the required compensatory mitigation. If the prospective permittee
elects to submit a compensatory mitigation plan with the PCN, the district engineer will
expeditiously review the proposed compensatory mitigation plan. The district engineer must
review the proposed compensatory mitigation plan within 45 calendar days of receiving a
complete PCN and determine whether the proposed mitigation would ensure no more than
minimal adverse effects on the aquatic environment. If the net adverse effects of the project on
the aquatic environment (after consideration of the compensatory mitigation proposal) are
determined by the district engineer to be minimal, the district engineer will provide a timely
written response to the applicant. The response will state that the project can proceed under the
terms and conditions of the NWP, including any activity-specific conditions added to the NWP
authorization by the district engineer. ‘

3. If the district engineer determines that the adverse effects of the proposed work are
more than minimal, then the district engineer will notify the applicant either: (a) that the project
does not qualify for authorization under the NWP and instruct the applicant on the procedures to
seek authorization under an individual permit; (b) that the project is authorized under the NWP
subject to the applicant’s submission of a mitigation plan that would reduce the adverse effects
on the aquatic environment to the minimal level; or {c) that the project is authorized under the
NWP with specific modifications or conditions. Where the district engineer determines that
mitigation is required to ensure no more than minimal adverse effects occur to the aquatic
environment, the activity will be authorized within the 45-day PCN period, with activity-specific
conditions that state the mitigation requirements. The authorization will include the necessary
conceptual or detailed mitigation or a requirement that the applicant submit a mitigation plan that
would reduce the adverse effects on the aquatic environment to the minimal level. When
mitigation is required, no work in waters of the United States may occur until the district
engineer has approved a specific mitigation plan or has determined that prior approval of a final
mitigation plan is not practicable or not necessary to ensure timely completion of the required
compensatory mitigation.

12
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E. Further Infermation

1. District Engineers have authority to determine if an activity complies with the terms
and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges.

4. NWPs do not authorize any injury to the property or rights of others.

5. NWPs do not authorize interference with any existing or proposed Federal project.

13
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NOTICE

DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
NATIONWIDE PERMIT AUTHORIZATION

KENTUCKY DIVISION OF WATER 401 WQC

PROJECT: Franklin County, Item No. 5-1058
US 421 over Hudson Creek Bridge Replacement

The Section 404 & 401 activities for this project have been previously permitted under the
authority of the Department of the Army Nationwide Permit No. 14 “Linear Transportation
Projects” & Division of Water General Water Quality Certification. In order for these
authorizations to be valid, the attached conditions must be followed. The contractor shall post a
copy of this Nationwide Permit & General WQC in a conspicuous location at the project site for
the duration of construction and comply with the general conditions as required.

Station 5+20 -
Station 5+65
See sheet R4

Station 2+26 —
Station 2+43
Diversion Plan Sheet
See sheet R6

Replace the existing 23.3 ft X 23 ft concrete span bridge over Hudson Creek with a
single span 23 ft X 32 ft. PCI bridge. The perennial stream will have impacts below
the normal high water mark due to removal of piers and construction of new
piers/headwalls and riprap. The estimated area of impact is 35 linear feet and 0.02
acres. The drainage area at the bridge is 301acres.

Lat 38.311083, Long -84.941403

Construct a temporary diversion upstream of the current bridge over Hudson Creek.
The perennial stream will have impacts below the normal high water mark due to
construction of the diversion. The impacts will be temporary and according to our
standard drawings. The diversion will be removed after construction and the channel
returned to its previous state. The estimated area of impact is 158 linear feet and
0.065 acres. The drainage area at the bridge is 301 acres.

Lat 38.311031, Long -84.941579

This project involves work near and/or within Jurisdictional Waters of the United States as
defined by the United States Army Corps of Engineers and therefore requires a Nationwide 14
General 404 Permit. The Division of Water certified this General Permit with several conditions
(See attached). One that should be brought to your attention is regarding the use of heavy
equipment in the stream channel. If there is need to cross the stream channel with heavy
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equipment or conduct work from within the stream channel a working platform or temporary
crossing is authorized. This should be constructed with clean rock and sufficient pipe to allow
stream flow to continue unimpeded (see attached typical drawing).

In order for this authorization to be valid, the attached conditions must be followed. The
contractor shall post a copy of this Nationwide Approval in a conspicuous location at the project
site for the duration of construction and comply with the general conditions as required.

To more readily expedite construction, the contractor may elect to alter the design or perform the
work in a manner different from what was originally proposed and specified. Prior to
commencing such alternative work, the contractor shall obtain written permission from the
Division of Construction and the Division of Environmental Analysis. If such changes
necessitate further permitting then the contractor will be responsible for applying to the Army
Corps of Engineers and the Kentucky Division of Water (KDOW). A copy of any request to the
Corps of Engineers or the KDOW to alter this proposal and subsequent responses shall be
forwarded to the Division of Environmental Analysis, DA Permit Coordinator, for office records
and for informational purposes.

Contract ID: 161010
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LEONARD K. PETERS
SECRETARY

STEVEN L, BESHEAR
GOVERNOR
ENERGY AND ENVIRONMENTAL PROTECTION CABINET

DEPARTMENT FOR ENVIRONMENTAL PROTECTION
DIvISION OF WATER
200 FaIR QAKS LANE
FRANKFORT, KENTUCKY 40601

www.kenlucky.gov

General Certification--Nationwide Permit # 14
Linear Transportation Projects

This General Ceriification is issued March 19, 2012, in conformity with the
requirements of Section 401 of the Clean Water Act of 1977, as amended (33 U.S.C.
§1341), as well as Kentucky Statute KRS 224.16-050.

For this and all nationwide permits, the definition of surface water is as per 401 KAR
10:001 Chapter 10, Section 1(80): Surface Waters means those waters having well-
defined banks and beds, either constantly or intermiitenily flowing; lakes and impounded
waters; marshes and wetlands; and any subterranean waters flowing in well-defined
channels and having a demonstrable hydrologic connection with the surface. Lagoons
used for waste treatment and eifluent diiches that are situated on property owned, leased,
or under valid easement by a permitted discharger are not considered to be surface waters
of the commonwealth.

Agriculiural operations, as defined by KRS 224.71-100(1) conducting activities
pursuant to KRS 224.71-100 (3), (4), (5), (6), or 10 are deemed to have certification if they
are implementing an Agricutture Water Quality Plan pursuant to KRS 224.71-145,

For all other operations, the Commonwealth of Kentucky hereby certifies under
Section 401 of the Clean Water Act (CWA) that it has reasonable assurances that
applicable water quality standards under Kentucky Administrative Regulations Title 401,
Chapter 10, established pursuant to Sections 301, 302, 304, 306 and 307 of the CWA, will
not be violated for the activity covered under NATIONWIDE PERMIT 14, namely Linear
Transportation Projects, provided that the following conditions are met:

1. The activity will not occur within surface waters of the Commonwealth identified by
the Kentucky Division of Water as Qutstanding State or National Resource Water,
Cold Water Aquatic Habitat, or Exceptional Waters.

2. The activity will not accur within surface waters of the Commonwealth identified as
perpetually-protected {8.g. deed resiriction, conservation easement) mitigation sites.

3. The activity will impact less than 1/2 acre of wetland/marsh.

4. The activity will impact less than 300 linear feet of surface waters of the
Commonwealth. Sitream realignment greater than 100 feet is not covered under
this general water quality certification.

Kentuckiy™

KentuckyUnbridledSpirit.com UNBRIOLED ﬁ'ﬂ!rry An Equal Gpportonity Employer M/F/D
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General Certification--Nationwide Permit # 14
Linear Transportation Projects
Page 2

. For a single and complete linear transportation project, the cumulative length of

impacts less than 300 linear feet of surface waters within each Hydrologic Unit
Code (HUC) 14 watershed will not exceed 500 linear feet.

. Stream impacts covered under this General Water Quality Certification and

undertaken by those persons defined as an agricuitural operation under the
Agricuitural Water Quality Act must be completed in compliance with the Kentucky
Agricultural Water Quality Plan (KWQP).

. The Kentucky Division of Water may require submission of a formal application for

an individual certification for any project if the project has been determined to likely
have a significant adverse effect upon water quality or degrade the waters of the
Commonwealth so that existing uses of the water body or downstream waters are
precluded.

. Activities that do not meet the conditions of this General Water Quality Certification

require an Individual Section 401 Water Quality Certification.

. Activities qualifying for coverage under this General Water Quality Certificaiion are

subject to the following conditions:

» Erosion and sedimentation pollution control plans and Best Management
Practices must be designed, installed, and maintained in effective
operating condition at all times during construction activities so ihat violations
of state water quality standards do not occur {401 KAR 10:031 Section 2 and
KRS 224.70-100).

e Sediment and erosion control measures, such as check-dams constructed of
any material, siit fencing, hay bales, etc., shall not be placed within surface
waters of the Commonwealth, either temporarily or permanently, without prior
approval by the Kentucky Division of Water's Water Quality Certification
Section, If placement of sediment and erosion control measures in surface
waters is unavoidable, design and placement of temporary erosion control
measures shall not be conducted in such a manner that may result in
instability of streams that are adjacent to, upstream, or downstream of the
structures. All sediment and erosion control devices shall be removed and
the natural grade restored within the completion timeline of the activities.

* Measures shall be taken to prevent or control spills of fuels, lubricants, or
other toxic materials used in construction from entering the waiercourse.

¢ Removal of riparian vegetation in the utility line right-of-way shall be limited to
that necessary for equipment access.

+ To the maximum extent practicable, all in-stream work under this certification
shall be performed under low-flow conditions.

Contract ID: 161010
Page 82 of 211
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General Certification--Nationwide Permit # 14
Linear Transportation Projects
Page 2

» Heavy equipment, e.g. bulldozers, backhoes, draglines, etc., if required for

this project, should not be used or operated within the stream channel. In
those instances in which such in-stream work is unavoidable, then it shall be
performed in such a manner and duration as to minimize turbidity and
disturbance to substrates and bank or riparian vegetation.

Any fill shall be of such composition that it will not adversely affect the
biological, chemical, or physical properties of the receiving waters and/or
cause violations of water quality standards. If rip-rap is utilized, it should be

Contract ID: 161010
Page 83 of 211

of such weight and size that bank stress or slump conditions will not be -

created because of its placement. ‘

if there are water supply intakes located downstream that may be affected by
increased turbidity and suspended solids, the permittee shall notify the
operator when such work will be done.

Should evidence of stream pollution or jurisdictional wetland impairment
and/or violations of water quality standards occur as a result of this activity
(either from a spill or other forms of water pollution), the KDOW shall be
notified immediately by calling (800} 928-2380.

Non-compliance with the conditions of this general ceriification or violation of
‘Kentucky state water quality standards may result in civil penalties.
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KENTUCKY REGIONAL GENERAL CONDITIONS

These regional conditions are in addition to, but do not supersede, the requirements in the Federal

Register (Volume 77 No. 34 of February 21, 2012)

Notifications for all Nationwide Permits (NWPs) shall be in accordance with General Condition No.

31.

1. For activities that would result in a loss of Outstanding State or National Resource Waters
(OSNRWs), Exceptional Waters (EWs), Coldwater Aquatic Habitat Waters (CAHs) and
waters with Designated Critical Habitat (DCH) under the Endangered Species Act for the
NWPs listed below, a Pre-Construction Notification (PCN) will be required to the Corps. The
Corps will coordinate with the appropriate resource agencies (see attached list) on these
NWPs for impacts to these waters.

NWP 3 (Maintenance)

NWP 7 (Outfall Structures and Associated Intake Structures)
NWP 12 (Utility Line Activities)

NWP 14 (Linear Transportation Projects)

NWP 29 (Residential Developments)

NWP 39 (Commercial and Institutional Developments)

NWP 40 (Agricultural Activities)

NWP 41 (Reshaping Existing Drainage Ditches)

NWP 42 (Recreational Facilities)

NWP 43 (Stormwater Management Facilities)

NWP 44 (Mining Activities)

NWP 51 (Land-Based Renewable Energy Generation Facilities)
NWP 52 (Water-Based Renewable Energy Generation Pilot Prq]ects)

2. In addition to the notification and agency coordination requitements in the NWPs, [or impacts
greater than 0.25 acres in all “waters of the U.S.” for the NWPs listed below, a PCN will be
required to the Corps. The Corps will coordinate with the appropriate resource agencies (see
attached list) on these NWPs:

NWP 3 (Maintenance)

NWP 7 (Outfall Structures and Associated Intake Structures)
NWP 12 (Utility Line Activities)

NWP 14 (Linear Transportation Projects)

NWP 29 (Residential Developments)

NWP 39 (Commercial and Institutional Developments)

NWP 40 (Agricultural Activities)

NWP 4] (Reshaping Existing Drainage Ditches)

NWP 42 (Recreational Facilities)

NWP 43 (Stormwater Management Facilities)

NWP 44 (Mining Activitics)

NWP 51 (Land-Based Renewable Energy Generation Facilities)
NWP 52 (Water-Based Renewable Energy Generation Pilot Projects)

Contract ID: 161010
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3. For activities in all “waters of the U.S.” for the NWPs listed below, a PCN will be required to the

Corps. The Corps will coordinate with the appropriate resource agencies (see attached list) on
these NWPs:

NWP 21 (Surface Coal Mining Activities)

NWP 27 (Aquatic Habitat Restoration, Establishment & Enhancement Activities)
NWP 49 (Coal Remining Activities)

NWP 50 (Underground Coal Mining Activities)

4. Nationwide Permit No. 14 — Linear Transportation Projects.

(a) Activities in Section 10 navigable waters will require a PCN to the Corps.

(b) New public road alignments or realignments are limited to a permanent loss of 500

linear feet of intermittent or perennial stream length at each crossing. Public road
crossings with permanent losses greater than 500 linear feet of intermittent or
perennial stream associated with new alignments or realignments will be
evaluated as an individual permit i.e., a Letter of Permission or as a Standard
Individual Permit.

(c) Al linear transportation project crossings resulting in the permanent loss of greater

than 300 linear feet of intermittent or perennial stream will require mitigation to
compensate for impacts to the “waters of the U.S.” The permanent loss of “waters
of the U.S.” includes the linear feet of water that is permanently adversely
affected by filling, flooding, excavation, or drainage because of the regulated
activity and not restored to pre-construction contours and elevations after
construction. In addition to the notification requirements contained in NWP 14,
the permittee must submit a PCN to the district engineer prior to commencing the
activity for the permanent loss of greater than 300 feet of intermittent and
perennial stream of all “waters of the U.S.”. (See General Condition 31 and the
definition of "loss of waters of the United States" in the Nationwide Permits for
further information.)

Further information:

Outstanding State or National Resource Water (OSNRWs), Exceptional Waters (EWs), and
Coldwater Aquatic Habitat Waters (CAHs) are waters designated by the Commonwealth of
Kentucky, Natural Resources and Environmental Protection Cabinet. The list can be found at the
following link: http://eppcapp.ky.gov/spwaters/

Designated Critical Habitat (DCH) under the Endangered Species Act is determined within the
Commonwealth of Kentucky by the U.S. Fish and Wildlife Service. The current list of Kentucky’s
Threatened, Endangered, and Federal Candidate Species can be found at the following link:
http://www.fws.gov/frankfort/EndangeredSpecies.htmi
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Information on Pre-Construction Notification (PCN) can be found at NWP General Condition No. 31
(Federal Register, Volume 77, No. 34, Tuesday, February 21, 2012, pp 10286-10288).
Mitigation includes activities that avoid, minimize, and compensate for impacts.
COORDINATING RESOURCE AGENCIES
Chief, Wetlands Regulatory Section
U.S. Environmental Protection Agency
Region IV
Atlanta Federal Center
61 Forsyth Street, SW
Atlanta, Georgia 30303
Supervisor
U.S. Fish & Wildlife Service
JC Watts Federal Building, Room 265
330 West Broadway
Frankfort, Kentucky 40601
Supervisor
401 Water Quality Certification
Kentucky Division of Water
200 Fair Oaks Lane, 44 Floor
Frankfort, Kentucky 40601
Commissioner
Department of Fish and Wildlife Resources
#1 Game Farm Road
Frankfort, Kentucky 40601
Executive Director and State Historic Preservation Officer
Kentucky Heritage Council
300 Washington Street
Frankfort, Kentucky 40601 :
ADDITIONAL COORDINATING RESOURCE AGENCY
FOR NWPS 21, 49, AND 50
Kentucky Department of Natural Resources
Division of Mine Permits
#2 Hudson Hollow
Frankfort, Kentucky 40601
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US Army Corps of Enginesrs.

Nationwide Permit
No. 14, Linear Transportation Projects

Activities required for the construction, expansion, modification, or improvement of linear
transportation projects (e.g., roads, highways, railways, irails, airport runways, and taxiways)
in waters of the United States.

a. For linear transportation projects in non-tidal waters, the discharge cannot cause the
loss of greater than 1/2-acre of waters of the United States. For lingar transportation
projects in tidal waters, the discharge cannot cause the loss of greater than 1/3-acre of
waters of the United States,

b. Any stream channel modification, including bank stabilization, is limited to the
mimimum necessary to construct or protect the linear transportation project; such
modifications must be in the immediate vicinity of the project.

c. This NWP also authorizes temporary structures, fills, and work necessary to construct
the linear transportation project. Appropriate measures must be taken to maintain
normal downstream flows and minimize flooding to the maximum extent practicable,
when temporary structures, work, and discharges, including cofferdams, are
necessary for construction activities, access fills, or dewatering of construction sites.
Temporary fills must consist of materials, and be placed in a manner, that will not be
eroded by expected high flows. Temporary fills must be removed in their entirety and
the affected areas returned to pre-construction elevations. The areas affected by
temporary fills must be revegetated, as appropriate.

d. This NWP cannot be used to authorize non-linear features commonly associated with
transportation projects, such as vehicle maintenance or storage buildings, parking lots,
train stations, or aircraft hangars.

Notification: The permittee must submit a pre-construction notification to the district

engineer prior to commencing the activity if: (1) the loss of waters of the United States
exceeds

1/10-acre; or (2) there is a discharge in a special aquatic site, including wetlands. (See general
condition 31.) (Sections 10 and 404)

Note: Some discharges for the construction of farm roads or forest roads, or temporary
roads for moving mining equipment, may qualify for an exemption under Section 404(f) of the
Clean Water Act (see 33 CFR 323.4).

‘Valid from March 19, 2012 through March 18, 2017
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Nationwide Permit General Conditions

Note: To qualify for NWP authorization, the prospective permittee must comply with the
following general conditions, as applicable, in addition to any regional or case-specific
conditions imposed by the division engineer or district engineer. Prospective permittees should
contact the appropriate Corps district office to determine if regional conditions have been
imposed on an NWP, Prospective permiitees should also contact the appropriate Corps district
office to determine the status of Clean Water Act Section 401 water quality certification and/or
Coastal Zone Management Act consistency for an NWP. Every person who may wish to obtain
permit authorization under one or more NWPs, or who is currently relying on an existing or prior
permit authorization under one or more NWPs, has been and is on notice that all of the
provisions of 33 CFR §§ 330.1 through 330.6 apply to every NWP authorization. Note especially
33 CFR § 330.5 relating to the modification, suspension, or revocation of any NWP
authorization.

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation.

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through regulations
or otherwise, must be installed and maintained at the permittee's expense on authorized facilities
in navigable waters of the United States.

(¢) The permittee understands and agrees that, if future operations by the United States
require the removal, relocation, or other alteration, of the structure or work herein authorized, or
if, in the opinion of the Secretary of the Army or his authorized representative, said structure or
work shall cause unreasonable obstruction to the free navigation of the navigable waters, the
permittee will be required, upon due notice from the Corps of Engineers, to remove, refocate, or
alter the structural work or obstructions caused thereby, without expense to the United States. No
claim shall be made against the United States on account of any such removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle
movements of those species of aquatic life indigenous to the waterbody, including those species
that normally migrate through the area, unless the activity's primary purpose is to impound
water, All permanent and temporary crossings of waterbodies shall be suitably culverted,

- bridged, or otherwise designed and constructed fo maintain low flows to sustain the movement of

those aquatic species.

3. Spawning Areas. Activities in spawning areas during spawning seasons must be
avoided to the maximum extent practicable. Activities that result in the physical destruction (e.g.,
through excavation, fill, or downstream smothering by substantial turbidity) of an important
spawning area are not authorized.

4, Migratory Bird Breeding Areas. Activities in waters of the United States that serve as
breeding areas for migratory birds must be avoided to the maximum extent practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations,
unless the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and
48, or is a shellfish seeding or habitat restoration activity authorized by NWP 27.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car
1

Page 88 of 211



FRANKLIN COUNTY
037GR16D010

Contract ID: 161010
Page 89 of 211

bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see Section 307 of the Clean Water Act).

7. Water Supply Intakes. No activity may occur in the proximity of a public water supply
intake, except where the activity is for the repair or improvement of public water supply intake
structures or adjacent bank stabilization.

8. Adverse Effects From Impoundments. If the activity creates an impoundment of water,
adverse effects to the aquatic system due to accelerating the passage of water, and/or restricting
its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-construction
course, condition, capacity, and location of open waters must be maintained for each activity,
including stream channelization and storm water management activities, except as provided
below. The activity must be constructed to withstand expected high flows. The activity must not
restrict or impede the passage of normal or high flows, unless the primary purpose of the activity
is to impound water or manage high flows, The activity may alter the pre-construction course,
condition, capacity, and location of open waters if it benefits the aquatic environment (e.g.,
siream restoration or relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in weflands or mudflats must be placed on
mats, or other measures must be taken to minimize soil disturbance.

12. Soil Erosion and Sediment Conirols. Appropriate soil erosion and sediment controls
must be used and maintained in effective operating condition during construction, and all
exposed soil and other fills, as well as any work below the ordinary high water mark or high tide
line, must be permanently stabilized at the earliest practicable date. Permittees are encouraged to
perform work within waters of the United States during periods of low-flow or no-flow.

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety and
the affected areas retumed to pre-construction elevations. The affected areas must be
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly maintained,
including maintenance to ensure public safety and compliance with applicable NWP general
conditions, as well as any activity-specific conditions added by the district engineer to an NWP
authorization.

15, Bingle and Complete Project. The activity must be a single and complete project. The
same NWP cannot be used more than once for the same single and complete project.

16. Wild and Scenic Rivers. No activity may occur in a component of the National Wild
and Scenic River System, or in a river officially designated by Congress as a “study river” for
possible inclusion in the system while the river is in an official study status, unless the
appropriate Federal agency with direct management responsibility for such river, has determined
in writing that the proposed activity will not adversely affect the Wild and Scenic River
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designation or study status. Information on Wild and Scenic Rivers may be obtained from the
appropriate Federal land management agency responsible for the designated Wild and Scenic
River or study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land
Management, U.S. Fish and Wildlife Service).

17. Tribal Rights. No activity or its operation may impair reserved tribal rights, including,
but not limited to, reserved water rights and treaty fishing and hunting rights.

18. Endangered Species. (a) No activity is authorized under any NWP which is likely to
directly or indirectly jeopardize the continued existence of a threatened or endangered species or
a species proposed for such designation, as identified under the Federal Endangered Species Act
(ESA), or which will directly or indirectly destroy or adversely modify the critical habitat of such
species. No activity is authorized under any NWP which “may affect” a listed species or critical
habitat, unless Section 7 consultation addressing the effects of the proposed activity has been
completed.

(b) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. Federal permittees must provide the district engineer with the
appropriate documentation to demonstrate compliance with those requirements. The district
engineer will review the documentation and determine whether it is sufficient to address ESA
compliance for the NWP activity, or whether additional ESA consultation is necessary.

(¢) Non-federal permittees must submit a pre-construction notification to the district
engineer if any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, and shall not begin work
on the activity until notified by the district engineer that the requirements of the ESA have been
satisfied and that the activity is authorized. For activities that might affect Federally-listed
endangered or threatened species or designated critical habitat, the pre-construction notification
must include the name(s) of the endangered or threatened species that might be affected by the
proposed work or that utilize the designated critical habitat that might be affected by the
proposed work. The district engineer will determine whether the proposed activity “may affect”
or will have “no effect” to listed species and designated critical habitat and will notify the non-
Federal applicant of the Corps’ determination within 45 days of receipt of a complete pre-
construction nofification. In cases where the non-Federal applicant has identified listed species or
critical habitat that might be affected or is in the vicinity of the project, and has so notified the
Corps, the applicant shall not begin work until the Corps has provided notification the proposed
activities will have “no effect” on listed species or critical habitat, or until Section 7 consultation
has been completed. If the non-Federal applicant has not heard back from the Corps within 45
days, the applicant must stifl wait for notification from the Corps.

(d) As a result of formal or informal consultation with the FWS or NMFS the district
engineer may add species-specific regional endangered species conditions to the NWPs. .

{e) Authorization of an activity by a NWP does not authorize the “take” of a threatened or
endangered species as defined under the ESA. In the absence of separate authorization (e.g., an
ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the
U.S. FWS or the NMFS, The Endangered Species Act prohibits any person subject to the
Jurisdiction of the United States to take a listed species, where "take" means to harass, harm,
pursue, hunt, shoot, wound, kill, trap, capture, or collect, or fo attempt to engage in any such
conduct, The word “harm” in the definition of “take" means an act which actually kills or injures
wildlife. Such an act may include significant habitat modification or degradation where it
actually kills or injures wildlife by significantly impairing essential behavioral paitemns,
including breeding, feeding or sheltering.
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(f) Information on the location of threatened and endangered species and their critical
habitat can be obtained directly from the offices of the U.S. FWS and NMFS or their world wide
web pages at hitp://www.fws.gov/ or hitp://www.fws.gov/ipac and

http://www.noaa.gov/fisheries.html respectively.

19. Migratory Birds and Bald and Golden Eagles, The permittee is responsible for
obtaining any “take” permits required under the U.S. Fish and Wildlife Service’s regulations

governing compliance with the Migratory Bird Treaty Act or the Bald and Golden Eagle
Protection Act. The permittee should contact the appropriate local office of the U.S. Fish and
Wildlife Service to determine if such “take” permits are required for a particular activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may affect properties listed, or eligible for listing, in the National Register of Historic
Places, the activity is not authorized, until the requirements of Section 106 of the National
Historic Preservation Act (NHPA) have been satisfied. _ _

(b) Federal permittees should follow their own procedures for complying with the
requirements of Section 106 of the National Historic Preservation Act. Federal permittees must
provide the district engineer with the appropriate documentation to demonstrate compliance with
those requirements. The district engineer will review the documentation and determine whether
it is sufficient to address section 106 compliance for the NWP activity, or whether additional
section 106 consultation is necessary.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if the authorized activity may have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties may be affected
by the proposed work or include a vicinity map indicating the location of the historic properties
or the potential for the presence of historic properties. Assistance regarding information on the
location of or potential for the presence of historic resources can be sought from the State
Historic Preservation Officer or Tribal Historic Preservation Officer, as appropriate, and the
National Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction
notifications, district engineers will comply with the current procedures for addressing the
requirements of Section 106 of the National Historic Preservation Act. The district engineer shall
make a reasonable and good faith effort to carry out appropriate identification efforts, which may
include background research, consultation, oral history interviews, sample field investigation,
and field survey. Based on the information submitted and these efforts, the district engineer shall
determine whether the proposed activity has the potential to cause an effect on the historic
properties. Where the non-Federal applicant has identified historic propertics on which the
activity may have the potential to cause effects and so notified the Corps, the non-Federal
applicant shall not begin the activity until notified by the district engineer either that the activity
has no potential to cause effects or that consultation under Section 106 of the NHPA has been
completed.

(d) The district engineer will notify the prospective permittee within 45 days of receipt
of a complete pre-construction notification whether NHPA Section 106 consultation is required.
Section 106 consultation is not required when the Corps determines that the activity does not
have the potential to cause effects on historic properties (see 36 CFR §800.3(a)). If NHPA
section 106 consultation is required and will occur, the district engineer will notify the non-
Federal applicant that he or she cannot begin work until Section 106 consultation is completed. If
the non-Federal applicant has not heard back from the Corps within 45 days, the applicant must

- 4 .
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still wait for notification from the Corps.

(e) Prospective permittees should be aware that section 110k of the NHPA. (16 U.S.C.
470h-2(k)) prevents the Corps from granting a permit or other assistance to an applicant who,
with intent to avoid the requirements of Section 106 of the NHPA, has intentionally significantly
adversely affected a historic property to which the permit would relate, or having legal power to

prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances
justify granting such assistance despite the adverse effect created or permitted by the applicant.
If circumstances justify granting the assistance, the Corps is required to notify the ACHP and
provide documentation specifying the circumstances, the degree of damage to the integrity of
any historic properties affected, and proposed mitigation. This documentation raust include any
views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the undertaking
occurs on or affects historic properties on tribal lands or affects properties of interest to those
tribes, and other parties known to have a legitimate interest in the impacts to the permitted
activity on historic properties.

21. Discovery of Previously Unknown Remains and Artifacts. If you discover any
previously unknown historic, cultural or archeological remains and artifacts while accomphshmg
the activity authorized by this permlt, you must immediately notify the district engineer of what
you have found, and to the maximum extent practicable, avoid construction activities that may
affect the remains and artifacts until the required coordination has been completed. The district
engineer will initiate the Federal, Tribal and state coordination required to determine if the items
or remains warrant a recovery effort or if the site is eligible for listing in the National Register of
Historic Places.

22. Designated Critical Resource Waters, Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research Reserves.
The district engineer may designate, after notice and opportunity for public comment, additional
waters officially designated by a state as having particular environmental or ecological
significance, such as outstanding national resource waters or state natural heritage sites. The
district engineer may also designate additional critical resource waters after notice and
opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for
any activity within, or d1rectly affecting, critical resource waters, including wetlands adjacent to
such waters,

(b) For NWPs 3,8,10,13,15,18,19,22, 23, 25,27, 28, 30, 33, 34, 36, 37, and 38,

- notification is required in accordance with general condition 31, for any activity proposed in the

designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts
to the critical resource waters will be no more than minimal.

23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that adverse effects on
the aquatic environment are minimal:

(a) The activity must be designed and constructed to avoid and minimize adverse effects,
both temporary and permanent, to waters of the United States to the maximum extent practicable

- at the project site (i.e., on site).
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(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or
compensating for resource losses) will be required to the extent necessary to ensure that the
adverse effects to the aquatic environment are minimal.

(¢) Compensatory mitigation at a miniroum one-for-one ratio will be required for all
wetland losses that exceed 1/10-acre and require pre-construction notification, unless the
district engineer determines in writing that either some other form of mitigation would be
more environmentally appropriate or the adverse effects of the proposed activity are
minimal, and provides a project-specific waiver of this requirement. For wetland losses of
1/10-acre or less that require pre-construction notification, the district engineer may
determine on a case-by-case basis that compensatory mitigation is required to ensure that
the activity results in minimal adverse effects on the aquatic environment. Compeénsatory
mitigation projects provided to offset losses of aquatic resources must comply with the
applicable provisions of 33 CFR part 332.

(1) The prospective permittee is responsible for proposing an appropriate compensatory
mitigation option if compensatory mitigation is necessary to ensure that the activity results in
minimal adverse effects on the aquatic environment.

(2) Since the likelihood of success is greater and the impacts to potentially valuable
uplands are reduced, wetland restoration should be the first compensatory mitigation option
considered.

(3) If permittee-responsible mitigation is the proposed option, the prospective permittee is
responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan may be
used by the district engineer to make the decision on the NWP verification request, but a final
mitigation plan that addresses the applicable requirements of 33 CER 332.4(c)(2) — (14) must be
approved by the district engineer before the permittee begins work in waters of the United States,
unless the district engineer determines that prior approval of the final mitigation plan is not
practicable or not necessary to ensure timely completion of the required compensatory mitigation
(see 33 CFR 332.3(k)(3)).

(4) If mitigation bank or in-lieu fee program credits are the proposed option, the
mitigation plan only needs to address the baseline conditions at the impact site and the number of
credits to be provided.

(5) Compensatory mitigation requirements (e.g., resource type and amount to be provided
as compensatory mitigation, site protection, ecological performance standards, monitoring
requirements) may be addressed through conditions added to the NWP authorization, instead of

. components of a compensatory mitigation plan.

(d) For losses of strearns or other open waters that require pre-construction notification,
the district engineer may require compensatory mitigation, such as stream rehabilitation,
enhancement, or preservation, to ensure that the activity results in minimal adverse effects on the
aquatic environment,

{e) Compensatory mitigation will not be used to increase the acreage losses allowed by
the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1/2-acre, it
cannot be used to authorize any project resulting in the loss of greater than 1/2-acre of waters of
the United States, even if compensatory mitigation is provided that replaces or restores some of
the lost waters. However, compensatory mitigation can and should be used, as necessary, to
ensure that a project already meeting the established acreage limits also satisfies the minimal
impact requirement associated with the NWPs.

(f) Compensatory mitigation plans for projects in or near streams or other open waters
will normally include & requirerent for the restoration or establishment, maintenance, and legal
protection (e.g., conservation easements) of riparian areas next to open waters. In some cases,
riparian areas may be the only compensatory mitigation required. Riparian areas should consist
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of native species. The width of the required riparian area will address documented water quality

 or aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each

side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat foss concerns. If it is not possible to establish a riparian
area on both sides of a stream, or if the waterbody is a lake or coastal waters, then restoring or
establishing a riparian area along a single bank or shoreline may be sufficient. Where both
wetlands and open waters exist on the project site, the district engineer will determine the
appropriate compensatory mitigation {e.g., riparian areas and/or wetlands compensation) based
on what is best for the aquatic environment on a watershed basis, In cases where riparian areas
are determined to be the most appropriate form of compensatory mitigation, the district
engineer may waive or reduce the requirement to provide wetland compensatory mitigation for
wetland losses.

(g) Permittees may propose the use of mitigation banks, in-lieu fee programs, or separate
permittee-responsible mitigation. For activities resulting in the loss of marine or estuarine
resources, perrittee-responsible compensatory mitigation may be environmentally preferable if
there are no mitigation banks or in-lieu fee programs in the area that have marine or estuarine
credits available for sale or transfer to the permittee. For permittee-responsible mitigation, the
special conditions of the NWP verification must clearly indicate the party or parties responsible
for the implementation and performance of the compensatory mitigation project, and, if required,
its long-term management.

(h) Where certain functions and services of waters of the United States are permanently
adversely affected, such as the conversion of a forested or scrub-shrub wetland to a herbaceous
wetland in a permanently maintained utility line right-of-way, mitigation may be required to
reduce the adverse effects of the project to the minimal level.

24, Safety of Impoundment Structures. To ensure that all impoundment structures are.
safely designed, the district engineer may require non-Federal applicants to demonstrate that the
structures comply with established state dam safety criteria or have been designed by qualified
persons. The district engineer may also require documentation that the design has been
independently reviewed by similarly qualified persons, and appropriate modifications made to
ensure safety. :

25. Water Quality. Where States and authorized Tribes, or EPA where applicable, have
not previously certified compliance of an NWP with CWA. Section 401, individuat 401 Water
Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district engineer or
State or Tribe may require additional water quality management measures to ensure that the
authorized activity does not result in more than minimal degradation of water quality.

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal
zone management consistency concurrence must be obtained, or a presumption of concurrence
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any regional
condifions that may have been added by the Division Engineer (see 33 CFR 330.4(¢)) and with
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any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA inits
section 401 Water Quality Certification, or by the state in its Coastal Zone Management Act
consistency determination.

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and
complete project is prohibited, except when the acreage loss of waters of the United States
authorized by the NWPs does not exceed the acreage limit of the NWP with the highest specified
acreage limit. For example, if 2 road crossing over tidal waters is constructed under NWP 14,
with associated bank stabilization authorized by NWP 13, the maximum acreage loss of waters
of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittes may transfer the nationwide
permit verification to the new owner by submitting a letter to the appropriate Corps district office
to validate the transfer. A copy of the nationwide permit verification must be attached to the
letter, and the letter must contain the following statement and signature: ‘

“When the structures or work authorized by this nationwide permit are still in existence at
the time the property is transferred, the terms and conditions of this nationwide permit, including
any special conditions, will continne to be binding on the new owner(s) of the property. To
validate the transfer of this nationwide permit and the associated liabilities associated with
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification letter
from the Corps must provide a signed certification documenting completion of the authorized
activity and any required compensatory mitigation. The success of any required permittee-
responsible mitigation, inciuding the achievement of ecological performance standards, will be
addressed separately by the district engineer. The Corps will provide the permittee the
certiftcation document with the NWP verification letter. The certification document will
include:

(2) A statement that the authorized work was done in accordance with the NWP

. authorization, including any general, regional, or activity-specific conditions;

(b} A statement that the implementation of any required compensatory mitigation was
completed in accordance with the permit conditions. If credits from a mitigation bank or in-lieu
fee program are used to satisfy the compensatory mitigation requirements, the certification must
include the documentation required by 33 CFR 332.3(1)(3) to confirm that the permittee secured
the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the work and mitigation.
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31. Pre-Construction Notification. (a) Timing. Where required by the terms of the NWP,
the prospective permittee must notify the district engineer by submitting a pre-construction
notification (PCN) as early as possible. The district engineer must determine if the PCN is
complete within 30 calendar days of the date of receipt and, if the PCN is determined to be
incomplete, notify the prospective permittee within that 30 day period to request the additional
information necessary to make the PCN complete. The request must specify the information
needed to make the PCN complete. As a general rule, district engineers will request additional
information necessary to make the PCN complete only once. However, if the prospective
permittee does not provide all of the requested information, then the district engineer will notify
the prospective permittee that the PCN is still incomplete and the PCN review process will not
commence until all of the requested information has been received by the district engineer. The
prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may proceed
under the NWP with any special conditions imposed by the district or division engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the complete PCN
and the prospective permittee has not received written notice from the district or division
engineer, However, if the permittee was required to notify the Corps pursuant to general
condition 18 that listed species or critical habitat might be affected or in the vicinity of the
project, or to notify the Corps pursuant to general condition 20 that the activity may have the
potential to cause effects to historic properties, the permittee cannot begin the activity uatil
receiving written notification from the Corps that there is “no effect” on listed species or “no
potential to cause effects” on historic properties, or that any consultation required under Section
7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or Section 106 of the National
Historic Preservation (see 33 CFR 330.4(g)) has been completed. Also, work cannot begin under
NWPs 21, 49, or 50 until the permittee has received written approval from the Corps. If the
proposed activity requires a written waiver to exceed specified limits of an NWP, the permittee
may not begin the activity until the district engineer issues the waiver. If the district or division
engineer notifies the permittee in writing that as individual permit is required within 45 calendar
days of receipt of a complete PCN, the permittee cannot begin the activity until an individual
permit has been obtained. Subsequently, the permittee’s right to proceed under the NWP may be
modified, suspended, or revoked only in accordance with the procedure set forth in 33 CFR
330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include
the following information:

(1) Name, address and telephone numbers of the prospective permittee;

(2) Location of the proposed project;

(3) A description of the proposed project; the project’s purpose; direct and indirect
adverse environmental effects the project would cause, including the anticipated amount of loss
of water of the United States expected to result from the NWP activity, in acres, linear feet, or
other appropriate unit of measure; any other NWP(s), regional general permit(s), or individual
permit(s) used or intended to be used to authorize any part of the proposed project or any related
activity. The description should be sufficiently detailed to allow the district engineer to

. determine that the adverse effects of the project will be minimal and to determine the need for

compensatory mitigation. Sketches should be provided when necessary to show that the activity
complies with the terms of the NWP. (Sketches usually clarify the project and when provided
results in a quicker decision. Sketches should contain sufficient detail to provide an illustrative
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description of the proposed activity (e.g., a conceptual plan), but do not need to be detailed
engineering plans);

(4) The PCN must include a delineation of wetlands, other special aquatic sites, and other
waters, such as lakes and ponds, and perennial, intermittent, and ephemeral sireams, on the
project site. Wetland delineations must be prepared in accordance with the current method
required by the Corps. The permittes may ask the Corps to delineate the special aquatic sites and
other waters on the project site, but there may be a delay if the Corps does the delineation,
especially if the project site is large or contains many waters of the United States. Furthermore,
the 45 day period will not start until the delineation has been submitted to or completed by the
Corps, as appropriate; '

(5) I the proposed activity will result in the loss of greater than 1/10-acre of wetlands and
a PCN is required, the prospective permittee must submit a statement describing how the
mitigation requirement will be satisfied, or explaining why the adverse effects are minimal and
why compensatory mitigation should not be required. As an alternative, the prospective
permittee may submit a conceptual or detailed mitigation plan.

(6) If any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, for non-Federal applicants
the PCN must include the name(s) of those endangered or threatened species that might be
affected by the proposed work or utilize the designated critical habitat that may be affected by

- the proposed work. Federal applicants must provide documentation demonstrating compliance

with the Endangered Species Act; and :

(7) For an activity that may affect a historic property listed on, determined to be eligible
for listing on, or potentially eligible for listing on, the National Register of Historic Places, for
non-Federal applicants the PCN must state which historic property may be affected by the
proposed work or include a vicinity map indicating the location of the historic property. Federal
applicants must provide documentation demonstrating compliance with Section 106 of the
National Historic Preservation Act.

(c) Form of Pre-Construction Notification: The standard individual permit application
form (Form ENG 4345) may be used, but the completed application form must clearly indicate
that it is 2 PCN and must include all of the information required in paragraphs (b)(1) through (7}
of this general condition. A letter containing the required information may also be used.

(d) Agency Coordination: (1) The district engineer will consider any comments from
Federal and state agencies concerning the proposed activity’s compliance with the terms and
conditions of the NWPs and the need for mitigation to reduce the project’s adverse
environmental effects to a minimal level.

(2) For all NWP activities that require pre-construction notification and result in the loss
of greater than 1/2-acre of waters of the United States, for NWP 21, 29, 39, 40, 42, 43, 44, 50,
51, and 52 activities that require pre-construction notification and will result in the loss of greater
than 300 linear feet of intermittent and ephemeral stream bed, and for all NWP 48 activities that
require pre-construction notification, the district engineer will immediately provide (e.g., via e-
mail, facsimile transmission, overnight mail, or other expeditious manner) a copy of the
complete PCN to the appropriate Federal or state offices (U.S. FWS, state natural resource or
water quality agency, EPA, State Historic Preservation Officer (SHPO) or Tribal Historic
Preservation Office (THPO), and, if appropriate, the NMFS). With the exception of NWP 37,
these agencies will have 10 calendar days from the date the material is transmitted to telephone
or fax the district engineer notice that they intend to provide substantive, site-specific comments.

10
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The comments must explain why the agency believes the adverse effects will be more than
minimal. If so contacted by an agency, the district engineer will wait an additional 15 calendar
days before making a decision on the pre-construction notification. The district engineer will
fully consider agency comments received within the specified time frame concerning the
proposed activity’s compliance with the terms and conditions of the NWPs, including the need
for mitigation to ensure the net adverse environmental effects to the aquatic environment of the
proposed activity are minimal. The district engineer will provide no response to the resource
agency, except as provided below. The district engineer will indicate in the administrative record
associated with each pre-construction notification that the resource agencies’ concerns were
considered. For NWP 37, the emergency watershed protection and rehabilitation activity may
proceed immediately in cases where there is an unacceptable hazard to life or a significant loss of
property or economic hardship will occur. The district engineer will consider any comments
received to decide whether the NWP 37 authorization should be modified, suspended, or revoked
in accordance with the procedures at 33 CFR 330.5. )

(3) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by Section 305(b)(4)(B) of the
Magnuson-Stevens Fishery Conservation and Management Act.

(4) Applicants are encouraged to provide the Corps with either electronic files or multiple
copies of pre-construction notifications to expedite agency coordination.

D. District Engineer’s Decision

1. In reviewing the PCN for the proposed activity, the district engineer will determine
whether the activity authorized by the NWP will result in more than minimal individual or
cumulative adverse environmental effects or may be contrary to the public interest. For a linear
project, this determination will include an evaluation of the individual crossings to determine
whether they individually satisfy the terms and conditions of the NWP(s), as well as the
cumulative effects caused by all of the crossings authorized by NWP. If an applicant requests a
watver of the 300 linear foot limit on impacts to intermittent or ephemeral streams or of an
otherwise applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51 or
52, the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in minimal adverse effects. When making minimal effects determinations the
district engineer will consider the direct and indirect effects caused by the NWP activity. The
district engineer will also consider site specific factors, such as the environmental setting in the
vicinity of the NWP activity, the type of resource that will be affected by the NWP activity, the
functions provided by the aguatic resources that will be affected by the NWP activity, the degree
or magnitude to which the aquatic resources perform those functions, the extent that aquatic
resource functions will be lost as a result of the NWP activity (e.g., partial or complete loss), the
duration of the adverse effects (femporary or permanent), the importance of the aquatic resource
functions to the region (e.g., watershed or ecoregion), and mitigation required by the district
engineer. If an appropriate finctional assessment method is available and practicable to use, that
assessment method may be used by the district engineer to assist in the minimal adverse effects

" determination. The district engineer may add case-specific special conditions to the NWP

authorization to address site-specific environmental concerns.

11
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2, If the proposed activity requires a PCN and will result in a loss of greater than 1/10-

- acre of wetlands, the prospective permittee should submit a mitigation proposal with the PCN.

Applicants may also propose compensatory mitigation for projects with smaller impacts. The
district engineer will consider any proposed compensatory mitigation the applicant has included
in the proposal in determining whether the net adverse environmental effects to the aquatic
enviromment of the proposed activity are minimal. The compensatory mitigation proposal may be
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse effects on the aquatic enviromment are
minimal, after considering mitigation, the district engineer will notify the permittee and include
any activity-specific conditions in the NWP verification the district engineer deems necessary.
Conditions for compensatory mitigation requirements must comply with the appropriate
provisions at 33 CFR 332.3(k). The district engineer must approve the final mitigation plan
before the permittee commences work in waters of the United States, unless the district engineer
determines that prior approval of the final mitigation plan is not practicable or not necessary to
ensure timely completion of the required compensatory mitigation. If the prospective permittee
elects to submit a compensatory mitigation plan with the PCN, the district engineer will
expeditiously review the proposed compensatory mitigation plan. The district engineer must
review the proposed compensatory mitigation plan within 45 calendar days of receiving a
complete PCN and determine whether the proposed mitigation would ensure no more than
minimal adverse effects on the aquatic environment. If the net adverse effects of the project on
the aquatic environment (after consideration of the compensatory mitigation proposal) are
determined by the district engineer to be minimal, the district engineer will provide a timely
written response to the applicant. The response will state that the project can proceed under the
terms and conditions of the NWP, including any activity-specific conditions added to the NWP
authorization by the district engineer. ‘

3. If the district engineer determines that the adverse effects of the proposed work are
more than minimal, then the district engineer will notify the applicant either: (a) that the project
does not qualify for authorization under the NWP and instruct the applicant on the procedures to
seek authorization under an individual permit; (b) that the project is authorized under the NWP
subject to the applicant’s submission of a mitigation plan that would reduce the adverse effects
on the aquatic environment to the minimal level; or {c) that the project is authorized under the
NWP with specific modifications or conditions. Where the district engineer determines that
mitigation is required to ensure no more than minimal adverse effects occur to the aquatic
environment, the activity will be authorized within the 45-day PCN period, with activity-specific
conditions that state the mitigation requirements. The authorization will include the necessary
conceptual or detailed mitigation or a requirement that the applicant submit a mitigation plan that
would reduce the adverse effects on the aquatic environment to the minimal level. When
mitigation is required, no work in waters of the United States may occur until the district
engineer has approved a specific mitigation plan or has determined that prior approval of a final
mitigation plan is not practicable or not necessary to ensure timely completion of the required
compensatory mitigation.

12
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E. Further Infermation

1. District Engineers have authority to determine if an activity complies with the terms
and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges.

4. NWPs do not authorize any injury to the property or rights of others.

5. NWPs do not authorize interference with any existing or proposed Federal project.

13
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NOTICE

DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
NATIONWIDE PERMIT AUTHORIZATION

KENTUCKY DIVISION OF WATER 401 WQC

PROJECT: Franklin County, Item No. 5-1059
US 421 over Little Flat Creek Bridge Replacement

The Section 404 & 401 activities for this project have been previously permitted under the
authority of the Department of the Army Nationwide Permit No. 14 “Linear Transportation
Projects” & Division of Water General Water Quality Certification. In order for these
authorizations to be valid, the attached conditions must be followed. The contractor shall post a
copy of this Nationwide Permit & General WQC in a conspicuous location at the project site for
the duration of construction and comply with the general conditions as required.

Station 301+75 -
Station 303+20
See sheet R4

Station 302+35 -
Station 302+80
See sheet R4

Replace the existing 40 ft X 28.5 ft concrete span bridge over Little Flat Creek with a
103.5 ft X 23 ft X 9.67 ft - 3 sided aluminum culvert. The perennial stream will
have impacts below the normal high water mark due to placing the new longer
culvert and construction of new piers/headwalls and riprap. The estimated area of
impact is 178 linear feet and 0.05 acres. The drainage area at the bridge is 826
acres.

Lat 38.321678, Long -84.948921

Move a small ephemeral stream/roadside ditch into a new 2 ft flat bottom ditch to
allow for the longer bridge. The ephemeral stream an unnamed tributary of Little
Flat Creek will have impacts below the normal high water mark due to realignment of
the channel. The estimated area of impact is 47 linear feet and 0.02 acres. The
drainage area is 8 acres.

Lat 38.321678, Long -84.948921

This project involves work near and/or within Jurisdictional Waters of the United States as
defined by the United States Army Corps of Engineers and therefore requires a Nationwide 14
General 404 Permit. The Division of Water certified this General Permit with several conditions
(See attached). One that should be brought to your attention is regarding the use of heavy
equipment in the stream channel. If there is need to cross the stream channel with heavy
equipment or conduct work from within the stream channel a working platform or temporary
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crossing is authorized. This should be constructed with clean rock and sufficient pipe to allow
stream flow to continue unimpeded (see attached typical drawing).

In order for this authorization to be valid, the attached conditions must be followed. The
contractor shall post a copy of this Nationwide Approval in a conspicuous location at the project
site for the duration of construction and comply with the general conditions as required.

To more readily expedite construction, the contractor may elect to alter the design or perform the
work in a manner different from what was originally proposed and specified. Prior to
commencing such alternative work, the contractor shall obtain written permission from the
Division of Construction and the Division of Environmental Analysis. If such changes
necessitate further permitting then the contractor will be responsible for applying to the Army
Corps of Engineers and the Kentucky Division of Water (KDOW). A copy of any request to the
Corps of Engineers or the KDOW to alter this proposal and subsequent responses shall be
forwarded to the Division of Environmental Analysis, DA Permit Coordinator, for office records
and for informational purposes.

Contract ID: 161010
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LECNARD K. PETERS
SEGRETARY

STEVEN L. BESHEAR
GOVERNOR
ENERGY AND ENVIRONMENTAL PROTECTION CABINET

DEPARTMENT FOR ENVIRONMENTAL PROTECTION
DIvISION OF WATER
200 FAIR QAKS LANE
FRANKFORT, KENTUCKY 40601

www.kenlucky.gov

General Certification--Nationwide Permit # 14
Linear Transportation Projects

This General Certification is issued March 19, 2012, in conformity with the
requirements of Section 401 of the Clean Water Act of 1977, as amended (33 U.S.C.
§1341), as well as Kentucky Statute KRS 224.16-050.

For this and all nationwide permits, the definition of surface water is as per 401 KAR
10:001 Chapter 10, Section 1(80): Surface Waters means those waters having well-
defined banks and beds, either constantly or intermittently flowing; lakes and impounded
waters; marshes and wetlands; and any subterranean waters flowing in well-defined
channels and having a demonstrable hydrologic connection with the surface. Lagoons
used for waste treatment and eifluent diiches that are situated on property owned, leased,
or under valid easement by a permitted discharger are not considered to be surface waters
of the commenwealth.

Agricultural operations, as defined by KRS 224.71-100(1) conducting activities
pursuant to KRS 224.71-100 (3), (4), (5), (6), or 10 are deemed to have certification if they
are implementing an Agriculture Water Quality Plan pursuant to KRS 224.71-145,

For ali other operations, the Commonwealth of Kentucky hereby certifies under
Section 401 of the Clean Water Act (CWA) that it has reasonable assurances that
applicable water quality standards under Kentucky Administrative Regulations Title 401,
Chapter 10, established pursuant to Sections 301, 302, 304, 306 and 307 of the CWA, will
neot be violated for the activity covered under NATIONWIDE PERMIT 14, namely Linear
Transportation Projects, provided that the following conditions are met:

1. The activity will not occur within surface waters of the Commonwealth identified by
the Kentucky Division of Water as Qutstanding State or National Resource Water,
Cold Water Aquatic Habitat, or Exceptional Waters.

2. The activity will not occur within surface waters of the Commonweaith identified as
perpetually-protected (e.g. deed resiriction, conservation easement) mitigation sites.

3. The activity will impact less than 1/2 acre of wetland/marsh.

4. The activity will impact less than 300 linear feet of surface waters of the
Commonwealth. Stream realignment greater than 100 feet is not covered under
this general water quality certification.

Kertudkip™

KentuckyUnbridledSpirit.com UNBRIOLED a-mrr.y An Equal Qpportonity Employer M/F/D
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General Certification--Nationwide Permit # 14
Linear Transportation Projects
Page 2

. For a single and complete linear transportation project, the cumulative length of

impacts less than 300 linear feet of surface waters within each Hydrologic Unit
Code (HUC) 14 watershed will not exceed 500 linear feet.

. Stream impacts covered under this General Water Quality Certification and

undertaken by those persons defined as an agricultural operation under the
Agricultural Water Quality Act must be completed in compliance with the Kentucky
Agricultural Water Quality Plan (KWQP).

. The Kentucky Division of Water may require submission of a formal application for

an individual certification for any project if the project has been determined to likely
have a significant adverse effect upon water quality or degrade the waters of the
Commonwealth so that existing uses of the water body or downstream waters are
precluded.

. Activities that do not meet the conditions of this General Water Quality Ceriification

require an Individual Section 401 Water Quality Certification.

. Activities qualifying for coverage under this General Water Quelity Certification are

subject fo the following conditions:

» Erosion and sedimentation pollution control plans and Best Management
Practices must be designed, installed, and maintained in effective
operating condition at all times during construction activities so that violations
of state water quality standards do not occur {401 KAR 10:031 Section 2 and
KRS 224.70-100).

¢ Sediment and erosion control measures, such as check-dams constructed of
any material, silt fencing, hay bales, etc., shall not be placed within surface
waters of the Commonwealth, either temporarily or permanently, without prior
approval by the Kentucky Division of Water's Water Quality Certification
Section. If placement of sediment and erosion control measures in surface
waters is unavoidable, design and placement of temporary erosion control
measures shall not be conducted in such a manner that may result in
instability of streams that are adjacent to, upstream, or downstream of the
structures. All sediment and erosion control devices shall be removed and
the natural grade restored within the completion timeline of the activities.

* Measures shall be taken to prevent or control spitls of fuels, lubricants, or
other toxic materials used in construction from entering the watercourse.

* Removal of riparian vegetation in the utility line right-of-way shall be limited to
that necessary for equipment access.

¢ To the maximum extent practicable, all in-stream work under this certification
shall be performed under low-flow conditions.

Contract ID: 161010
Page 105 of 211



FRANKLIN COUNTY
037GR16D010

General Certification--Nationwide Permit # 14
Linear Transportation Projects
Page 2

» Heavy equipment, e.g. bulldozers, backhoes, draglines, etc., if required for

this project, should not be used or operated within the stream channel. In
those instances in which such in-stream work is unavoidable, then it shall be
performed in such a manner and duration as to minimize turbidity and
disturbance to substrates and bank or riparian vegetation.

Any fill shall be of such composition that it will not adversely affect the
biological, chemical, or physical properties of the receiving waters and/or
cause violations of water quality standards. If rip-rap is utilized, it should be

Contract ID: 161010
Page 106 of 211

of such weight and size that bank stress or slump conditions will not be -

created because of its placement. ‘

If there are water supply intakes located downstream that may be affected by
increased turbidity and suspended solids, the permittee shall notify the
operator when such work will be done.

Should evidence of stream pollution or jurisdictional wetland impairment
and/or violations of water quality standards occur as a result of this activity
{either from a spill or other forms of water pollution), the KDOW shall be
notified immediately by calling (800} 928-2380.

Non-compliance with the conditions of this general certification or violation of
‘Kentucky state water quality standards may result in civil penalties.
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KENTUCKY REGIONAL GENERAL CONDITIONS

These regional conditions are in addition to, but do not supersede, the requirements in the Federal

Register (Volume 77 No. 34 of February 21, 2012)

Notifications for all Nationwide Permits (NWPs) shall be in accordance with General Condition No.

31.

1. For activities that would result in a loss of Outstanding State or National Resource Waters
(OSNRWs), Exceptional Waters (EWs), Coldwater Aquatic Habitat Waters (CAHs) and
waters with Designated Critical Habitat (DCH) under the Endangered Species Act for the
NWPs listed below, a Pre-Construction Notification (PCN) will be required to the Corps. The
Corps will coordinate with the appropriate resource agencies (see attached list) on these
NWPs for impacts to these waters.

NWP 3 (Maintenance)

NWP 7 (Outfall Structures and Associated Intake Structures)
NWP 12 (Utility Line Activities)

NWP 14 (Linear Transportation Projects)

NWP 29 (Residential Developments)

NWP 39 (Commercial and Institutional Developments)

NWP 40 (Agricultural Activities)

NWP 41 (Reshaping Existing Drainage Ditches)

NWP 42 (Recreational Facilities)

NWP 43 (Stormwater Management Facilities)

NWP 44 (Mining Activitics)

NWP 51 (Land-Based Renewable Energy Generation Facilities)
NWP 52 (Water-Based Renewable Energy Generation Pilot Prq]ects)

2. In addition to the notification and agency coordination requiremenis in the NWPs, for impacts
greater than 0.25 acres in all “waters of the U.S.” for the NWPs listed below, a PCN will be
required to the Corps. The Corps will coordinate with the appropriate resource agencies (see
attached list) on these NWPs:

NWP 3 (Maintenance)

NWP 7 (Outfall Structures and Associated Intake Structures)
NWP 12 (Utility Line Activities)

NWP 14 (Linear Transportation Projects)

NWP 29 (Residential Developments)

NWP 39 (Commercial and Institutional Developments)

NWP 40 (Agricultural Activities)

NWP 4] (Reshaping Existing Drainage Ditches)

NWP 42 (Recreational Facilities)

NWP 43 (Stormwater Management Facilities)

NWP 44 (Mining Activities)

NWP 51 (Land-Based Renewable Energy Generation Facilities)
NWP 52 (Water-Based Renewable Energy Generation Pilot Projects)

Contract ID: 161010
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3. For activities in all “waters of the U.S.” for the NWPs listed below, a PCN will be required to the

Corps. The Corps will coordinate with the appropriate resource agencies (see attached list) on
these NWPs:

NWP 21 (Surface Coal Mining Activities)

NWP 27 (Aquatic Habitat Restoration, Establishment & Enhancement Activities)
NWP 49 (Coal Remining Activities)

NWP 50 (Underground Coal Mining Activities)

4. Nationwide Permit No. 14 — Linear Transportation Projects.

(a) Activities in Section 10 navigable waters will require a PCN to the Corps.

(b) New public road alignments or realignments are limited to a permanent loss of 500

linear feet of intermittent or perennial stream length at each crossing, Public road
crossings with permanent losses greater than 500 linear feet of intermittent or
perennial stream associated with new alignments or realignments will be
evaluated as an individual permit i.e., a Letter of Permission or as a Standard
Individual Permit.

(c) All linear transportation project crossings resulting in the permanent loss of greater

than 300 linear feet of intermittent or perennial stream will require mitigation to
compensate for impacts to the “waters of the U.S.” The permanent loss of “waters
of the U.S.” includes the linear feet of water that is permanently adversely
affected by filling, flooding, excavation, or drainage because of the regulated
activity and not restored to pre-construction contours and elevations after
construction. In addition to the notification requirements contained in NWP 14,
the permittee must submit a PCN to the district engineer prior to commencing the
activity for the permanent loss of greater than 300 feet of intermittent and
perennial stream of all “waters of the U.S.”. (See General Condition 31 and the
definition of "loss of waters of the United States" in the Nationwide Permits for
further information.)

Further information:

Outstanding State or National Resource Water (OSNRWs), Exceptional Waters (EWs), and
Coldwater Aquatic Habitat Waters (CAHs) are waters designated by the Commonwealth of
Kentucky, Natural Resources and Environmental Protection Cabinet. The list can be found at the
following link: http://eppcapp.ky.gov/spwaters/

Designated Critical Habitat (DCH) under the Endangered Species Act is determined within the
Commonwealth of Kentucky by the U.S. Fish and Wildlife Service. The current list of Kentucky’s
Threatened, Endangered, and Federal Candidate Species can be found at the following link:
http://www.fws.gov/frankfort/EndangeredSpecies.htmi
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Information on Pre-Construction Notification (PCN) can be found at NWP General Condition No. 31
(Federal Register, Volume 77, No. 34, Tuesday, February 21, 2012, pp 10286-10288).
Mitigation includes activities that avoid, minimize, and compensate for impacts.
COORDINATING RESOURCE AGENCIES
Chief, Wetlands Regulatory Section
U.S. Environmental Protection Agency
Region IV
Atlanta Federal Center
61 Forsyth Street, SW
Atlanta, Georgia 30303
Supervisor
U.S. Fish & Wildlife Service
JC Watts Federal Building, Room 265
330 West Broadway
Frankfort, Kentucky 40601
Supervisor
401 Water Quality Certification
Kentucky Division of Water
200 Fair Oaks Lane, 4t Floor
Frankfort, Kentucky 40601
Commissioner
Department of Fish and Wildlife Resources
#1 Game Farm Road
Frankfort, Kentucky 40601
Executive Director and State Historic Preservation Officer
Kentucky Heritage Council
300 Washington Street
Frankfort, Kentucky 40601 :
ADDITIONAL COORDINATING RESOURCE AGENCY
FOR NWPS 21, 49, AND 50
Kentucky Department of Natural Resources
Division of Mine Permits
#2 Hudson Hollow
Frankfort, Kentucky 40601
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US Army Corps of Engineers.

Nationwide Permit
No. 14, Linear Transportation Projects

Activities required for the construction, expansion, modification, or improvement of linear
transportation projects (e.g., roads, highways, railways, trails, airport runways, and taxiways)
in waters of the United States.

a. For linear transportation projects in non-tidal waters, the discharge cannot cause the
loss of greater than 1/2-acre of waters of the United States. For linear transportation
projects in tidal waters, the discharge cannot cause the loss of greater than 1/3-acre of
waters of the United States,

b. Any stream channel modification, including bank stabilization, is limited to the
minimum necessary to construct or protect the linear transportation project; such
modifications must be in the immediate vicinity of the project.

¢. This NWP also authorizes temporary structures, fills, and work necessary to construct
the linear transportation project. Appropriate measures must be taken to maintain
normal downstream flows and minimize flooding to the maximum extent practicable,
when temporary structures, work, and discharges, including cofferdams, are
necessary for construction activities, access fills, or dewatering of construction sites.
Temporary fills must consist of materials, and be placed in a manner, that will not be
eroded by expected high flows. Temporary fills must be removed in their entirety and
the affected areas returned to pre-construction elevations. The areas affected by
temporary fills must be revegetated, as appropriate.

d. This NWP canoot be used to authorize non-linear features commonly associated with
transportation projects, such as vehicle maintenance or storage buildings, parking lots,
train stations, or aircraft hangars.

Notification: The permittee must submit a pre-construction notification to the district

engineer prior to commencing the activity if: (1) the loss of waters of the United States
exceeds

1/10-acre; or (2) there is a discharge in a special aquatic site, including wetlands. (See general
condition 31.) (Sections 10 and 404)

Note: Some discharges for the construction of farm roads or forest roads, or temporary
roads for moving mining equipment, may qualify for an exemption under Section 404(f) of the
Clean Water Act (see 33 CFR 323.4).

Valid from March 19, 2012 through March 18, 2017
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Nationwide Permit General Conditions

Note: To qualify for NWP authorization, the prospective permittee must comply with the
following general conditions, as applicable, in addition to any regional or case-specific
conditions imposed by the division engineer or district engineer. Prospective permittees should
contact the appropriate Corps district office to determine if regional conditions have been
imposed on an NWP, Prospective permistees should also contact the appropriate Corps district
office to determine the status of Clean Water Act Section 401 water quality certification and/or
Coastal Zone Management Act consistency for an NWP. Every person who may wish to obtain
permit authorization under one or more NWPs, or who is currently relying on an existing or prior
permit authorization under one or more NWPs, has been and is on notice that all of the
provisions of 33 CFR §§ 330.1 through 330.6 apply to every NWP authorization. Note especially
33 CFR § 330.5 relating to the modification, suspension, or revocation of any NWP
authorization.

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation.

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through regulations
or otherwise, must be installed and maintained at the permittee's expense on authorized facilities
in navigable waters of the United States.

(¢) The permittee understands and agrees that, if future operations by the United States
require the removal, relocation, or other alteration, of the structure or work herein authorized, or
if, in the opinion of the Secretary of the Army or his authorized representative, said structure or
work shall canse unreasonable obstruction to the free navigation of the navigable waters, the
permittee will be required, upon due notice from the Corps of Engineers, to remove, relocate, or
alter the structural work or obstructions caused thereby, without expense to the United States. No
claim shall be made against the United States on account of any such removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle
movements of those species of aquatic life indigenous to the waterbody, including those species
that normally migrate through the area, unless the activity's primary purpose is to impound
water, All permanent and temporary crossings of waterbodies shall be suitably culverted,

- bridged, or otherwise designed and constructed fo maintain low flows to sustain the movement of

those aquatic species.

3. Spawning Areas. Activities in spawning areas during spawning seasons must be
avoided to the maximum extent practicable. Activities that result in the physical destruction (e.g.,
through excavation, fill, or downstream smothering by substantial turbidity) of an important
spawning area are not authorized.

4, Migratory Bird Breeding Areas. Activities in waters of the United States that setve as
breeding areas for migratory birds must be avoided to the maximum extent practicable.

5. Shellfish Beds. No activity may oceur in areas of concentrated shellfish populations,
unless the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and
48, or is a shellfish seeding or habitat restoration activity authorized by NWP 27.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car
1
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bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see Section 307 of the Clean Water Act).

7. Water Supply Intakes. No activity may occur in the proximity of a public water supply
intake, except where the activity is for the repair or improvement of public water supply intake
structures or adjacent bank stabilization.

8. Adverse Effects From Impoundments. If the activity creates an impoundment of water,
adverse effects to the aquatic system due to accelerating the passage of water, and/or restricting
its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-construction
course, condition, capacity, and location of open waters must be maintained for each activity,
including stream channelization and storm water management activities, except as provided
below. The activity must be constructed to withstand expected high flows. The activity must not
restrict or impede the passage of normal or high flows, unless the primary purpose of the activity
is to impound water or manage high flows, The activity may alter the pre-construction course,
condition, capacity, and location of open waters if it benefits the aquatic environment (e.g.,
siream restoration or relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on
mats, or other measures must be taken to minimize soil disturbance.

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls
must be used and maintained in effective operating condition during construction, and all
exposed soil and other fills, as well as any work below the ordinary high water mark or high tide
line, must be permanently stabilized at the earliest practicable date. Permittees are encouraged to
perform work within waters of the United States during periods of low-flow or no-flow.

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety and
the affected areas returned to pre-construction elevations. The affected areas must be
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly maintained,
including maintenance to ensure public safety and compliance with applicable NWP general
conditions, as well as any activity-specific conditions added by the district engineer to an NWP
authorization.

15. Bingle and Complete Project. The activity must be a single and complete project. The
same NWP cannot be used more than once for the same single and complete project.

16. Wild and Scenic Rivers. No activity may occur in a component of the National Wild
and Scenic River System, or in a river officially designated by Congress as a “study river” for
possible inclusion in the system while the river is in an official study status, unless the
appropriate Federal agency with direct management responsibility for such river, has determined
in writing that the proposed activity will not adversely affect the Wild and Scenic River

2
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designation or study status. Information on Wild and Scenic Rivers may be obtained from the
appropriate Federal land management agency responsible for the designated Wild and Scenic
River or study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land
Management, U.S. Fish and Wildlife Service).

17. Tribal Rights. No activity or its operation may impair reserved tribal rights, including,
but not limited to, reserved water rights and treaty fishing and hunting rights.

18. Endangered Species. (a) No activity is authorized under any NWP which is likely to
directly or indirectly jeopardize the continued existence of a threatened or endangered species or
a species proposed for such designation, as identified under the Federal Endangered Species Act
(ESA), or which will directly or indirectly destroy or adversely modify the critical habitat of such
species. No activity is authorized under any NWP which “may affect” a listed species or critical
habitat, unless Section 7 consultation addressing the effects of the proposed activity has been
completed,

(b) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. Federal permittees must provide the district engineer with the
appropriate documentation to demonstrate compliance with those requirements. The district
engineer will review the documentation and determine whether it is sufficient to address ESA
compliance for the NWP activity, or whether additional ESA consultation is necessary.

(¢) Non-federal permittees must submit a pre-construction notification to the district
engineer if any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, and shall not begin work
on the activity until notified by the district engineer that the requirements of the ESA have been
satisfied and that the activity is authorized. For activities that might affect Federally-listed
endangered or threatened species or designated critical habitat, the pre-construction notification
must include the name(s) of the endangered or threatened species that might be affected by the
proposed work or that utilize the designated critical habitat that might be affected by the
proposed work. The district engineer will determine whether the proposed activity “may affect”
or will have “no effect” to listed species and designated critical habitat and will notify the non-
Federal applicant of the Corps’ determination within 45 days of receipt of a complete pre-
construction notification. In cases where the non-Federal applicant has identified listed species or
critical habitat that might be affected or is in the vicinity of the project, and has so notified the
Cotps, the applicant shall not begin work until the Corps has provided notification the proposed
activities will have “no effect” on listed species or critical habitat, or until Section 7 consultation
has been completed. If the non-Federal applicant has not heard back from the Corps within 45
days, the applicant must still wait for notification from the Corps.

(d) As a result of formal or informal consultation with the FWS or NMFS the district
engineer may add species-specific regional endangered species conditions to the NWPs. .

(e) Authorization of an activity by a NWP does not authorize the “take” of a threatened or
endangered species as defined under the ESA. In the absence of separate authorization (e.g., an
ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the
U.S. FWS or the NMFS, The Endangered Species Act prohibits any person subject to the
Jurisdiction of the United States to take a listed species, where "take" means to harass, harm,
pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such
conduct, The word “harm” in the definition of “take" means an act which actually kills or injures
wildlife. Such an act may include significant habitat modification or degradation where it
actually kills or injures wildlife by significantly impairing essential behavioral patterns,
including breeding, feeding or sheltering.
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(f) Information on the location of threatened and endangered species and their critical
habitat can be obtained directly from the offices of the U.S. FWS and NMFS or their world wide
web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.noaa.gov/fisheries.html respectively.

19. Migratory Birds and Bald and Golden Eagles, The permittee is responsible for
obtaining any “take”™ permits required under the U.S. Fish and Wildlife Service’s regulations
governing compliance with the Migratory Bird Treaty Act or the Bald and Golden Eagle
Protection Act. The permittee should contact the appropriate local office of the U.S. Fish and
Wildlife Service to determine if such “take” permits are required-for a particular activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may affect properties listed, or eligible for listing, in the National Register of Historic
Places, the activity is not authorized, until the requirements of Section 106 of the National
Historic Preservation Act (NHPA) have been satisfied. _ _

(b) Federal permittees should follow their own procedures for complying with the
requirements of Section 106 of the National Historic Preservation Act. Federal permittees must
provide the district engineer with the appropriate documentation to demonstrate compliance with
those requirements. The district engineer will review the documentation and determine whether
it is sufficient to address section 106 compliance for the NWP activity, or whether additional
section 106 consultation is necessary.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if the authorized activity may have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties may be affected
by the proposed work or include a vicinity map indicating the location of the historic properties
or the potential for the presence of historic properties. Assistance regarding information on the
location of or potential for the presence of historic resources can be sought from the State
Historic Preservation Officer or Tribal Historic Preservation Officer, as appropriate, and the
National Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction
notifications, district engineers will comply with the current procedures for addressing the
requirements of Section 106 of the National Historic Preservation Act. The district engineer shall
make a reasonable and good faith effort to carry out appropriate identification efforts, which may
include background research, consultation, oral history interviews, sample field investigation,
and field survey. Based on the information submitted and these efforts, the district engineer shall
determine whether the proposed activity has the potential to cause an effect on the historic
properties. Where the non-Federal applicant has identified historic propertics on which the
activity may have the potential to cause effects and so notified the Corps, the non-Federal
applicant shall not begin the activity until notified by the district engineer either that the activity
has no potential to cause effects or that consultation under Section 106 of the NHPA has been
completed.

(d) The district engineer will notify the prospective permittee within 45 days of receipt
of a complete pre-construction notification whether NHPA Section 106 consultation is required.
Section 106 consultation is not required when the Corps determines that the activity does not
have the potential to cause effects on historic properties (see 36 CFR §800.3(a)). If NHPA
section 106 consultation is required and will occur, the district engineer will notify the non-
Federal applicant that he or she cannot begin work until Section 106 consultation is completed. If
the non-Federal applicant has not heard back from the Corps within 45 days, the applicant must

-4 .
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still wait for notification from the Corps.

(e) Prospective permittees should be aware that section 110k of the NHPA. (16 U.S.C.
470h-2(k)) prevents the Corps from granting a permit or other assistance to an applicant who,
with intent to avoid the requirements of Section 106 of the NHPA, has intentionally significantly
adversely affected a historic property to which the permit would relate, or having legal power to

prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances
justify granting such assistance despite the adverse effect created or permitted by the applicant.
If circumstances justify granting the assistance, the Corps is required to notify the ACHP and
provide documentation specifying the circumstances, the degree of damage to the integrity of
any historic properties affected, and proposed mitigation. This documentation raust include any
views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the undertaking
occurs on or affects historic properties on tribal lands or affects properties of interest to those
tribes, and other parties known to have a legitimate interest in the impacts to the permitted
activity on historic properties.

21. Discovery of Previously Unknown Remains and Artifacts. If you discover any
previously unknown historic, cultural or archeological remains and artifacts while accomphshmg
the activity authorized by this penmt, you must immediately notify the district engineer of what
you have found, and to the maximum extent practicable, avoid construction activities that may
affect the remains and artifacts until the required coordination has been completed. The district
engineer will initiate the Federal, Tribal and state coordination required to determine if the jtems
or remains warrant a recovery effort or if the site is eligible for listing in the National Register of
Historic Places.

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research Reserves,
The district engineer may designate, after notice and opportunity for public comment, additional
waters officially designated by a state as having particular environmental or ecological
significance, such as outstanding national resource waters or state natural heritage sites. The
district engineer may also designate additional critical resource waters after notice and
opportunity for public comment.

(2) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for
any activity within, or dn‘ect]y affecting, critical resource waters, including wetlands adjacent to
such waters.

(b) For NWPs 3,8,10,13,15,18,19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, and 38,

- notification is required in accordance with general condition 31, for any activity proposed in the

designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts
to the critical resource waters will be no more than minimal.

23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that adverse effects on
the aquatic environment are minimal:

(a) The activity must be designed and constructed to avoid and minimize adverse effects,
both temporary and permanent, to waters of the United States to the maximum extent practicable

- at the project site (i.e., on site).
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{b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or
compensating for resource losses) will be required to the extent necessary to ensure that the
adverse effects to the aquatic environment are minimal.

(c) Compensatory mitigation at a miniroum one-for-one ratio will be required for all
wetland losses that exceed 1/10-acre and require pre-construction notification, unless the
district engineer determines in writing that either some other form of mitigation would be
more environmentally appropriate or the adverse effects of the proposed activity are
minimal, and provides a project-specific waiver of this requirement. For wetland losses of
1/10-acre or less that require pre-construction notification, the district engineer may
determine on a case-by-case basis that compensatory mitigation is required to ensure that
the activity results in minimal adverse effects on the aquatic environment. Compensatory
mitigation projects provided to offset losses of aquatic resources must comply with the
applicable provisions of 33 CFR part 332.

(1) The prospective permittee is responsible for proposing an appropriate compensatory
mitigation option if compensatory mitigation is necessary to ensure that the activity results in
minimal adverse effects on the aquatic environment.

(2) Since the likelihood of success is greater and the impacts to potentially valuable
uplands are reduced, wetland restoration should be the first compensatory mitigation option
considered.

(3) If permittee-responsible mitigation is the proposed option, the prospective permittee is
responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan may be
used by the district engineer to make the decision on the NWP verification request, but a final
mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) — (14) must be
approved by the district engineer before the permittee begins work in waters of the United States,
unless the district engineer determines that prior approval of the final mitigation plan is not
practicable or not necessary to ensure timely completion of the required compensatory mitigation
(see 33 CFR 332.3(k)(3)).

(4) If mitigation bank or in-lieu fee program credits are the proposed option, the
mitigation plan only needs to address the baseline conditions at the impact site and the number of
credits to be provided.

(5) Compensatory mitigation requirements (e.g., resource type and amount to be provided
as compensatory mitigation, site protection, ecological performance standards, monitoring
requirements) may be addressed through conditions added to the NWP authorization, instead of

. components of a compensatory mitigation plan.

(d) For losses of streams or other open waters that require pre-construction notification,
the district engineer may require compensatory mitigation, such as stream rehabilitation,
enhancement, or preservation, to ensure that the activity results in minimal adverse effects on the
aquatic environment,

(e) Compensatory mitigation will not be used to increase the acreage losses allowed by
the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1/2-acre, it
cannot be used to authorize any project resulting in the loss of greater than 1/2-acre of waters of
the United States, even if compensatory mitigation is provided that replaces or restores some of
the lost waters. However, compensatory mitigation can and should be used, as necessary, to
ensure that a project already meeting the established acreage limits also satisfies the minimal
impact requirement associated with the NWPs.

(f) Compensatory mitigation plans for projects in or near streams or other open waters
will normally include a requirement for the restoration or establishment, maintenance, and legal
protection (e.g., conservation easements) of riparian areas next to open waters. In some cases,
riparian areas may be the only compensatory mitigation required. Riparian areas should consist
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of native species. The width of the required riparian area will address documented water quality

 or aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each

side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat loss concerns. If it is not possible to establish a riparian
area on both sides of a stream, or if the waterbody is a lake or coastal waters, then restoring or
establishing a riparian area along a single bank or shoreline may be sufficient. Where both
wetlands and open waters exist on the project site, the district engineer will determine the
appropriate compensatory mitigation {e.g., riparian areas and/or wetlands compensation) based
on what is best for the aquatic environment on a watershed basis. In cases where riparian areas
are determined fo be the most appropriate form of compensatory mitigation, the district
enginger may waive or reduce the requirement to provide wetland compensatory mitigation for
wetland losses.

(g) Permittees may propose the use of mitigation banks, in-lieu fee programs, or separate
permittee-responsible mitigation. For activities resulting in the loss of marine or estuarine
resources, permittee-responsible compensatory mitigation may be environmentally preferable if
there are no mitigation banks or in-lieu fee programs in the area that have marine or estuarine
credits available for sale or transfer to the permittee. For permittee-responsible mitigation, the
special conditions of the NWP verification must clearly indicate the party or parties responsible
for the implementation and performance of the compensatory mitigation project, and, if required,
its long-term management.

(h) Where certain functions and services of waters of the United States are permanently
adversely affected, such as the conversion of a forested or scrub-shrub wetland to a herbaceous
wetland in a permanently maintained utility line right-of-way, mitigation may be required to
reduce the adverse effects of the project to the minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures are.
safely designed, the district engineer may require non-Federal applicants to demonstrate that the
structures comply with established state dam safety criteria or have been designed by qualified
persons. The district engineer may also require documentation that the design has been
independently reviewed by similarly qualified persons, and appropriate modifications made to
ensure safety. :

25. Water Quality. Where States and authorized Tribes, or EPA where applicable, have
not previously certified compliance of an NWP with CWA. Section 401, individual 401 Water
Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district engineer or
State or Tribe may require additional water quality management measures to ensure that the
authorized activity does not result in more than minimal degradation of water quality.

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal
zone management consistency concurrence must be obtained, or a presumption of concurrence
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any regional
conditions that may have been added by the Division Engineer (see 33 CFR 330.4(¢)) and with
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any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA in its
section 401 Water Quality Certification, or by the state in its Coastal Zone Management Act
consistency determination.

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and
complete project is prohibited, except when the acreage loss of waters of the United States
authorized by the NWPs does not exceed the acreage limit of the NWP with the highest specified
acreage limit. For example, if a road crossing over tidal waters is constructed under NWP 14,
with associated bank stabilization authorized by NWP 13, the maximum acreage loss of waters
of the United States for the total project cannot exceed 1/3-acre.

29, Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittes may transfer the nationwide
permit verification to the new owner by submitting a letter to the appropriate Corps district office
to validate the transfer. A copy of the nationwide permit verification must be attached to the
letter, and the letter must contain the following statement and signature: ;

“When the structures or work authorized by this nationwide permit are still in existence at
the time the property is transferred, the terms and conditions of this nationwide permit, including
any special conditions, will continne to be binding on the new owner(s) of the property. To
validate the transfer of this nationwide permit and the associated liabilities associated with
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee}

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification letter
from the Corps must provide a signed certification documenting completion of the authorized
activity and any required compensatory mitigation. The success of any required permittee-
responsible mitigation, including the achievement of ecological performance standards, will be
addressed separately by the district engineer. The Corps will provide the permittee the
certification document with the NWP verification letter. The certification document will
include:

(@) A statement that the authorized work was done in accordance with the NWP

. authorization, including any general, regional, or activity-specific conditions;

(b) A statement that the implementation of any required compensatory mitigation was
completed in accordance with the permit conditions. If credits from a mitigation bank or in-lien
fee program are used to satisfy the compensatory mitigation requirements, the certification must
include the documentation required by 33 CFR 332.3(1)(3) to confirm that the permittee secured
the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the work and mitigation.
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31. Pre-Construction Notification. (a) Timing. Where required by the terms of the NWP,
the prospective permittee must notify the district engineer by submitting a pre-construction
notification (PCN) as early as possible. The district engineer must determine if the PCN is
complete within 30 calendar days of the date of receipt and, if the PCN is determined fo be
incomplete, notify the prospective permittee within that 30 day period to request the additional
information necessary to make the PCN complete. The request must specify the information
needed to make the PCN complete. As a general rule, district engineers will request additional
information necessary to make the PCN complete only once. However, if the prospective
permittee does not provide all of the requested information, then the district engineer will notify
the prospective permittee that the PCN is still incomplete and the PCN review process will not
commence until all of the requested information has been received by the district engineer. The
prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may proceed
under the NWP with any special conditions imposed by the district or division engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the complete PCN
and the prospective permittee has not received written notice from the district or division
engineer, However, if the permittee was required to notify the Corps pursuant to general
condition 18 that listed species or critical habitat might be affected or in the vicinity of the
project, or to notify the Corps pursuant to general condition 20 that the activity may have the
potential to cause effects to historic properties, the permittee cannot begin the activity until
receiving written notification from the Corps that there is “no effect” on listed species or “no
potential to cause effects” on historic properties, or that any consultation required under Section
7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or Section 106 of the National
Historic Preservation (see 33 CFR 330.4(g)) has been completed. Also, work cannot begin under
NWPs 21, 49, or 50 until the permittee has received written approval from the Corps. If the
proposed activity requires a written waiver to exceed specified limits of an NWP, the permittee
may not begin the activity until the district engineer issues the waiver. If the district or division
engineer notifies the permittee in writing that an individual permit is required within 435 calendar
days of receipt of a complete PCN, the permittee cannot begin the activity until an individual
permit has been obtained. Subsequently, the permittee’s right to proceed under the NWP may be
modified, suspended, or revoked only in accordance with the procedure set forth in 33 CFR
330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include
the following information:

(1) Name, address and telephone numbers of the prospective permittee;

(2) Location of the proposed project;

(3) A description of the proposed project; the project’s purpose; direct and indirect
adverse environmental effects the project would cause, including the anticipated amount of loss
of water of the United States expected to result from the NWP activity, in acres, linear feet, or
other appropriate unit of measure; any other NWP(s), regional general permit(s), or individual
permit(s) used or intended to be used to authorize any part of the proposed project or any related
activity. The description should be sufficiently detailed to allow the district engineer to

. determine that the adverse effects of the project will be minimal and to determine the need for

compensatory mitigation. Sketches should be provided when necessary to show that the activity
complies with the terms of the NWP. (Sketches usually clarify the project and when provided
resulfs in a quicker decision. Sketches should contain sufficient detail to provide an illustrative
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description of the proposed activity (e.g., a conceptual plan), but do not need to be detailed
engineering plans);

(4) The PCN must include a delineation of wetlands, other special aquatic sites, and other
waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams, on the
project site. Wefland delineations must be prepared in accordance with the current method
required by the Corps. The permittes may ask the Corps to delineate the special aquatic sites and
other waters on the project site, but there may be a delay if the Corps does the delineation,
especially if the project site is large or contains many waters of the United States. Furthermore,
the 45 day period will not start until the delineation has been submitted to or completed by the
Corps, as appropriate; )

(5) If the proposed activity will result in the loss of greater than 1/10-acre of wetlands and
a PCN is required, the prospective permiitee must submit a statement describing how the
mitigation requirement will be satisfied, or explaining why the adverse effects are minimal and
why compensatory mitigation should not be required. As an alternative, the prospective
permittee may submit a conceptual or detailed mitigation plan.

(6) It any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, for non-Federal applicants
the PCN must include the name(s) of those endangered or threatened species that might be
affected by the proposed work or utilize the designated critical habitat that may be affected by

- the proposed work. Federal applicants must provide documentation demonstrating compliance

with the Endangered Species Act; and :

(7) For an activity that may affect a historic property listed on, determined to be eligible
for listing on, or potentially eligible for listing on, the National Register of Historic Places, for
non-Federal applicants the PCN must state which historic property may be affected by the
proposed work or include a vicinity map indicating the location of the historic property. Federal
applicants must provide documentation demonstrating compliance with Section 106 of the
National Historic Preservation Act.

(¢) Form of Pre-Construction Notification: The standard individual permit application
form (Form ENG 4345) may be used, but the completed application form must clearly indicate
that it is 2 PCN and must include all of the information required in paragraphs (b)(1) through (7)
of this general condition. A letter containing the required information may also be used.

(d) Agency Coordination: (1) The district engineer will consider any comments from
Federal and state agencies concerning the proposed activity’s compliance with the terms and
conditions of the NWPs and the need for mitigation to reduce the project’s adverse
environmental effects to a minimal level.

(2) For all NWP activities that require pre-construction notification and result in the loss
of greater than 1/2-acre of waters of the United States, for NWP 21, 29, 39, 40, 42, 43, 44, 50,
51, and 52 activities that require pre-construction notification and will result in the loss of greater
than 300 linear feet of intermittent and ephemeral stream bed, and for all NWP 48 activities that
require pre-construction notification, the district engineer will immediately provide (e.g., via e-
mail, facsimile transmission, overnight mail, or other expeditious manner) a copy of the
complete PCN to the appropriate Federal or state offices (U.S. FWS, state natural resource or
water quality agency, EPA, State Historic Preservation Officer (SHPO) or Tribal Historic
Preservation Office (THPO), and, if appropriate, the NMFS). With the exception of NWP 37,
these agencies will have 10 calendar days from the date the material is transmitted to telephone
or fax the district engineer notice that they intend to provide substantive, site-specific comments.

10
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The comments must explain why the agency believes the adverse effects will be more than
minimal. If so contacted by an agency, the district engineer will wait an additional 15 calendar
days before making a decision on the pre-construction notification. The district engineer will
fully consider agency comments received within the specified time frame concemning the
proposed activity’s compliance with the terms and conditions of the NWPs, including the need
for mitigation to ensure the net adverse environmental effects to the aquatic environment of the
proposed activity are minimal. The district engineer will provide no response to the resource
agency, except as provided below. The district engineer will indicate in the administrative record
associated with each pre-construction notification that the resource agencies’ concerns were
considered. For NWP 37, the emergency watershed protection and rehabilitation activity may
proceed immediately in cases where there is an unacceptable hazard to life or a significant loss of
property or economic hardship will occur. The district engineer will consider any comments
received to decide whether the NWP 37 authorization should be modified, suspended, or revoked
in accordance with the procedures at 33 CFR 330.5. )

(3) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by Section 305(b)(4)(B) of the
Magnuson-Stevens Fishery Conservation and Management Act.

(4) Applicants are encouraged to provide the Corps with either electronic files or multiple
copies of pre-construction notifications to expedite agency coordination.

D. District Engineer’s Decision

1. In reviewing the PCN for the proposed activity, the district engineer will determine
whether the activity authorized by the NWP will result in more than minimal individual or
cumulative adverse environmental effects or may be contrary to the public interest. For a linear
project, this determination will include an evaluation of the individual crossings to determine
whether they individually satisfy the terms and conditions of the NWP(s), as well as the
cumulative effects caused by all of the crossings authorized by NWP. I an applicant requests a
waiver of the 300 linear foot limit on impacts to intermittent or ephemeral streams or of an
otherwise applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51 or
52, the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in minimal adverse effects. When making minimal effects determinations the
district engineer will consider the direct and indirect effects caused by the NWP activity. The
district engineer will also consider site specific factors, such as the environmental setting in the
vicinity of the NWP activity, the type of resource that will be affected by the NWP activity, the
functions provided by the aguatic resources that will be affected by the NWP activity, the degree
or magnitude to which the aquatic resources perform those functions, the extent that aguatic
resource functions will be lost as a result of the NWP activity (e.g., partial or complete loss), the
duration of the adverse effects (temporary or permanent), the importance of the aquatic resource
functions to the region (e.g., watershed or ecoregion), and mitigation required by the district
engineer. If an appropriate finctional assessment method is available and practicable to use, that
assessment method may be used by the district engineer to assist in the minimal adverse effects

~ determination. The district engineer may add case-specific special conditions to the NWP

authorization to address site-specific environmental concerns.
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2. If the proposed activity requires a PCN and will result in a loss of greater than 1/10-

- acre of wetlands, the prospective permittee should submit a mitigation proposal with the PCN.

Applicants may also propose compensatory mitigation for projects with smaller irpacts. The
district engineer will consider any proposed compensatory mitigation the applicant has included
in the proposal in determining whether the net adverse environmental effects to the aquatic
environment of the proposed activity are minimal. The compensatory mitigation proposal may be
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse effects on the aquatic enviromment are
minimal, after considering mitigation, the district engineer will notify the permittee and include
any activity-specific conditions in the NWP verification the district engineer deems necessary.
Conditions for compensatory mitigation requirements must comply with the appropriate
provisions at 33 CFR 332.3(k). The district engineer must approve the final mitigation plan
before the permittee commences work in waters of the United States, unless the district engineer
determines that prior approval of the final mitigation plan is not practicable or not necessary to
ensure timely completion of the required compensatory mitigation. If the prospective permittee
elects to submit a compensatory mitigation plan with the PCN, the district engineer will
expeditiously review the proposed compensatory mitigation plan. The district engineer must
review the proposed compensatory mitigation plan within 45 calendar days of receiving a
complete PCN and determine whether the proposed mitigation would ensure no more than
minimal adverse effects on the aquatic environment. If the net adverse effects of the project on
the aquatic environment (after consideration of the compensatory mitigation proposal) are
determined by the district engineer to be minimal, the district engineer will provide a timely
written response to the applicant. The response will state that the project can proceed under the
terms and conditions of the NWP, including any activity-specific conditions added to the NWP
authorization by the district engineer. ‘

3. If the district engineer determines that the adverse effects of the proposed work are
more than minimal, then the district engineer will notify the applicant either: (a) that the project
does not qualify for authorization under the NWP and instruct the applicant on the procedures to
seek authorization under an individual permit; (b) that the project is authorized under the NWP
subject to the applicant’s submission of a mitigation plan that would reduce the adverse effects
on the aquatic environment to the minimal level; or {c) that the project is authorized under the
NWP with specific modifications or conditions. Where the district engineer determines that
mitigation is required to ensure no more than minimal adverse effects occur to the aquatic
environment, the activity will be authorized within the 45-day PCN period, with activity-specific
conditions that state the mitigation requirements. The authorization will include the necessary
conceptual or detailed mitigation or a requirement that the applicant submit a mitigation plan that
would reduce the adverse effects on the aquatic environment to the minimal level. When
mitigation is required, no work in waters of the United States may occur until the district
engineer has approved a specific mitigation plan or has determined that prior approval of a final
mitigation plan is not practicable or not necessary to ensure timely completion of the required
compensatory mitigation.
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E. Further Infoermation

1. District Engineers have authority to defermine if an activity complies with the terms
and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges.

4. NWPs do not authorize any injury to the property or rights of others.

5. NWPs do not authorize interference with any existing or proposed Federal project.
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KYTC BMP Plan for Project PCN ## - ####; KYTC Item No. 05-1058.00

KENTUCKY

TRANSPORTATION
CABINET

Kentucky Transportation Cabinet
Highway District 5
And

(2), Construction

Kentucky Pollutant Discharge Elimination System
Permit KYR10
Best Management Practices (BMP) plan

Groundwater protection plan
For Highway Construction Activities
For
Franklin County; US 421
Replace Bridge on US 421 (MP 14.06) over
Hudson Creek: 2.8 Miles North of JCT KY 12;
037B00024N

Project: PCN ## - ####, KYTC Item No. 05-1058.00
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KYTC BMP Plan for Project PCN ## - ####; KYTC Item No. 05-1058.00

Project information
Note — (1) = Design  (2) = Construction (3) = Contractor

1.

2.

3.

Owner — Kentucky Transportation Cabinet, District 5

Resident Engineer: (2)

Contractor name: (2)
Address: (2)

Phone number: (2)
Contact: (2)
Contractors agent responsible for compliance with the KPDES

permit requirements (3):

4.

5.

Project Control Number (2)

Route (Address) - US 421

Latitude/Longitude (project mid-point) 38.31111/-84.94139
County (project mid-point) - Franklin

Project start date (date work will begin): (2)

Projected completion date: (2)

KPDES BMP Plan Page 2 of 14
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KYTC BMP Plan for Project PCN ## - ####; KYTC Item No. 05-1058.00

A.Site description:

1.

9.

Nature of Construction Activity (from letting project description) —
Replace bridge on US 421 over Flat Creek (MP 13.09); 0.2 miles
North of Junction of KY 12

Order of major soil disturbing activities (2) and (3)

Projected volume of material to be moved — 558 cubic yards

Estimate of total project area (acres) — 1.2 acres

Estimate of area to be disturbed (acres) — 1.2 acres

Post construction runoff coefficient will be included in the project drainage
folder. Persons needing information pertaining to the runoff coefficient
will contact the resident engineer to request this information.

Data describing existing soil condition — The Geotech Report indicates
that the overburden soil is limestone: gray, argillaceous, fossils,

with many shale laminations and partings. & (2)

Data describing existing discharge water quality (if any) — None known &

(2)

Receiving water name — Kentucky River

10. TMDLs and Pollutants of Concern in Receiving Waters: - None.

11.Site map — Project layout sheet plus the erosion control sheets in the

project plans that depict Disturbed Drainage Areas (DDAs) and related
information.  These sheets depict the existing project conditions with
areas delineated by DDA (drainage area bounded by watershed breaks
and right of way limits), the storm water discharge locations (either as a
point discharge or as overland flow) and the areas that drain to each
discharge point. These plans define the limits of areas to be disturbed
and the location of control measures. Controls will be either site specific
as designated by the designer or will be annotated by the contractor and
resident engineer before disturbance commences. The project layout
sheet shows the surface waters and wetlands.

12. Potential sources of pollutants:

The primary source of pollutants is solids that are mobilized during storm
events. Other sources of pollutants include oil/fuel/grease from servicing

KPDES BMP Plan Page 3 of 14
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KYTC BMP Plan for Project PCN ## - ####; KYTC Item No. 05-1058.00

and operating construction equipment, concrete washout water, sanitary
wastes and trash/debris. (3)

B. Sediment and Erosion Control Measures:

1. Plans for highway construction projects will include erosion control sheets
that depict Disturbed Drainage Areas (DDAs) and related information.
These plan sheets will show the existing project conditions with areas
delineated by DDA within the right of way limits, the discharge points and
the areas that drain to each discharge point. Project managers and
designers will analyze the DDAs and identify Best Management Practices
(BMPs) that are site specific. The balance of the BMPs for the project will
be listed in the bid documents for selection and use by the contractor on
the project with approval by the resident engineer.

Projects that do not have DDAs annotated on the erosion control sheets
will employ the same concepts for development and managing BMP
plans.

2. Following award of the contract, the contractor and resident engineer will
annotate the erosion control sheets showing location and type of BMPs
for each of the DDAs that will be disturbed at the outset of the project.
This annotation will be accompanied by an order of work that reflects the
order or sequence of major soil moving activities. The remaining DDAs
are to be designated as “Do Not Disturb” until the contractor and resident
engineer prepare the plan for BMPs to be employed. The initial BMP’s
shall be for the first phase (generally Clearing and Grubbing) and shall be
modified as needed as the project changes phases. The BMP Plan will
be modified to reflect disturbance in additional DDA’'s as the work
progresses. All DDA’s will have adequate BMP'’s in place before being
disturbed.

3. As DDAs are prepared for construction, the following will be addressed
for the project as a whole or for each DDA as appropriate:

» Construction Access — This is the first land-disturbing activity. As
soon as construction begins, bare areas will be stabilized with
gravel and temporary mulch and/or vegetation.

> At the beginning of the project, all DDAs for the project will be
inspected for areas that are a source of storm water pollutants.
Areas that are a source of pollutants will receive appropriate cover
or BMPs to arrest the introduction of pollutants into storm water.
Areas that have not been opened by the contractor will be

KPDES BMP Plan Page 4 of 14
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inspected periodically (once per month) to determine if there is a
need to employ BMPs to keep pollutants from entering storm water.

» Clearing and Grubbing — The following BMP’s will be considered
and used where appropriate.

Leaving areas undisturbed when possible.

Silt basins to provide silt volume for large areas.

Silt Traps Type A for small areas.

Silt Traps Type C in front of existing and drop inlets which
are to be saved

Diversion ditches to catch sheet runoff and carry it to basins
or traps or to divert it around areas to be disturbed.

Brush and/or other barriers to slow and/or divert runoff.

Silt fences to catch sheet runoff on short slopes. For longer
slopes, multiple rows of silt fence may be considered.
Temporary Mulch for areas which are not feasible for the
fore mentioned types of protections.

Non-standard or innovative methods.

» Cut & Fill and placement of drainage structures - The BMP Plan
will be modified to show additional BMP’s such as:

Silt Traps Type B in ditches and/or drainways as they are
completed

Silt Traps Type C in front of pipes after they are placed
Channel Lining

Erosion Control Blanket

Temporary mulch and/or seeding for areas where
construction activities will be ceased for 21 days or more.
Non-standard or innovative methods

> Profile and X-Section in place — The BMP Plan will be modified to
show elimination of BMP’s which had to be removed and the
addition of new BMP’s as the roadway was shaped. Probably
changes include:

Silt Trap Type A, Brush and/or other barriers, Temporary
Mulch, and any other BMP which had to be removed for final
grading to take place.

Additional Silt Traps Type B and Type C to be placed as
final drainage patterns are put in place.

Additional Channel Lining and/or Erosion Control Blanket.
Temporary Mulch for areas where Permanent Seeding and
Protection cannot be done within 21 days.

Special BMP’s such as Karst Policy

» Finish Work (Paving, Seeding, Protect, etc.) — A final BMP Plan will
result from modifications during this phase of construction.
Probably changes include:

Removal of Silt Traps Type B from ditches and drainways if
they are protected with other BMP’s which are sufficient to

KPDES BMP Plan Page 5 of 14
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control erosion, i.e. Erosion Control Blanket or Permanent
Seeding and Protection on moderate grades.
e Permanent Seeding and Protection
e Placing Sod
e Planting trees and/or shrubs where they are included in the
project
» BMP’s including Storm Water Management Devices such as
velocity dissipation devices and Karst policy BMP’s to be installed
during construction to control the pollutants in storm water
discharges that will occur after construction has been completed
are : Turfmat.

C.Other Control Measures

1. No solid materials, including building materials, shall be discharged to
waters of the commonwealth, except as authorized by a Section 404
permit.

2. Waste Materials

All waste materials that may leach pollutants (paint and paint containers,
caulk tubes, oil/grease containers, liquids of any kind, soluble materials, etc.)
will be collected and stored in appropriate covered waste containers. Waste
containers shall be removed from the project site on a sufficiently frequent
basis as to not allow wastes to become a source of pollution. All personnel
will be instructed regarding the correct procedure for waste disposal. Wastes
will be disposed in accordance with appropriate regulations. Notices stating
these practices will be posted in the office.

3. Hazardous Waste

All hazardous waste materials will be managed and disposed of in the
manner specified by local or state regulation. The contractor shall notify the
Resident Engineer if there any hazardous wastes being generated at the
project site and how these wastes are being managed. Site personnel will be
instructed with regard to proper storage and handling of hazardous wastes
when required. The Transportation Cabinet will file for generator, registration
when appropriate, with the Division of Waste Management and advise the
contractor regarding waste management requirements.

4. Spill Prevention

The following material management practices will be used to reduce the risk of
spills or other exposure of materials and substances to the weather and/or runoff.

» Good Housekeeping:
KPDES BMP Plan Page 6 of 14
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The following good housekeeping practices will be followed onsite during the
construction project.

An effort will be made to store only enough product required to do the
job

All materials stored onsite will be stored in a neat, orderly manner in
their appropriate containers and, if possible, under a roof or other
enclosure

Products will be kept in their original containers with the original
manufacturer’s label

Substances will not be mixed with one another unless recommended
by the manufacturer

Whenever possible, all of the product will be used up before disposing
of the container

Manufacturers’ recommendations for proper use and disposal will be
followed

The site contractor will inspect daily to ensure proper use and disposal
of materials onsite

» Hazardous Products:

These practices will be used to reduce the risks associated with any and all
hazardous materials.

Products will be kept in original containers unless they are not
resealable

Original labels and material safety data sheets (MSDS) will be
reviewed and retained

Contractor will follow procedures recommended by the manufacturer
when handling hazardous materials

If surplus product must be disposed of, manufacturers’ or state/local
recommended methods for proper disposal will be followed

The following product-specific practices will be followed onsite:
» Petroleum Products:

Vehicles and equipment that are fueled and maintained on site will be monitored
for leaks, and receive regular preventative maintenance to reduce the chance of
leakage. Petroleum products onsite will be stored in tightly sealed containers,
which are clearly labeled and will be protected from exposure to weather.

The contractor shall prepare an Oil Pollution Spill Prevention Control and
Countermeasure plan when the project that involves the storage of petroleum

KPDES BMP Plan Page 7 of 14
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products in 55 gallon or larger containers with a total combined storage capacity
of 1,320 gallons. This is a requirement of 40 CFR 112.

This project (will / will not) (3) have over 1,320 gallons of petroleum products with
a total capacity, sum of all containers 55 gallon capacity and larger.

> Fertilizers:

Fertilizers will be applied at rates prescribed by the contract, standard
specifications or as directed by the resident engineer. Once applied, fertilizer will
be covered with mulch or blankets or worked into the soil to limit exposure to
storm water. Storage will be in a covered shed. The contents of any partially
used bags of fertilizer will be transferred to a sealable plastic bin to avoid spills.

» Paints:

All containers will be tightly sealed and stored indoors or under roof when not
being used. Excess paint or paint wash water will not be discharged to the
drainage or storm sewer system but will be properly disposed of according to
manufacturers’ instructions or state and local regulations.

> Concrete Truck Washout:

Concrete truck mixers and chutes will not be washed on pavement, near storm
drain inlets, or within 75 feet of any ditch, stream, wetland, lake, or sinkhole.
Where possible, excess concrete and wash water will be discharged to areas
prepared for pouring new concrete, flat areas to be paved that are away from
ditches or drainage system features, or other locations that will not drain off site.
Where this approach is not possible, a shallow earthen wash basin will be
excavated away from ditches to receive the wash water

» Spill Control Practices

In addition to the good housekeeping and material management practices
discussed in the previous sections of this plan, the following practices will be
followed for spill prevention and cleanup:

e Manufacturers’ recommended methods for spill cleanup will be clearly
posted. All personnel will be made aware of procedures and the location
of the information and cleanup supplies.

e Materials and equipment necessary for spill cleanup will be kept in the
material storage area. Equipment and materials will include as
appropriate, brooms, dust pans, mops, rags, gloves, oil absorbents, sand,
sawdust, and plastic and metal trash containers.

e All spills will be cleaned up immediately after discovery.

KPDES BMP Plan Page 8 of 14
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e The spill area will be kept well ventilated and personnel will wear
appropriate protective clothing to prevent injury from contract with a
hazardous substance.

e Spills of toxic or hazardous material will be reported to the appropriate
state/local agency as required by KRS 224 and applicable federal law.

e The spill prevention plan will be adjusted as needed to prevent spills from
reoccurring and improve spill response and cleanup.

e Spills of products will be cleaned up promptly. Wastes from spill clean up
will be disposed in accordance with appropriate regulations.

D.Other State and Local Plans

This BMP plan shall include any requirements specified in sediment and erosion
control plans, storm water management plans or permits that have been
approved by other state or local officials. Upon submittal of the NOI, other
requirements for surface water protection are incorporated by reference into and
are enforceable under this permit (even if they are not specifically included in this
BMP plan). This provision does not apply to master or comprehensive plans,
non-enforceable guidelines or technical guidance documents that are not
identified in a specific plan or permit issued for the construction site by state or
local officials. None.

E. Maintenance

1. The BMP plan shall include a clear description of the maintenance
procedures necessary to keep the control measures in good and effective
operating condition.

e Maintenance of BMPs during construction shall be a result of weekly and
post rain event inspections with action being taken by the contractor to
correct deficiencies.

e Post Construction maintenance will be a function of normal highway
maintenance operations. Following final project acceptance by the
cabinet, district highway crews will be responsible for identification and
correction of deficiencies regarding ground cover and cleaning of storm
water BMPs. The project manager shall identify any BMPs that will be for
the purpose of post construction storm water management with specific
guidance for any non-routine maintenance. None.

F. Inspections

Inspection and maintenance practices that will be used to maintain erosion and
sediment controls:

KPDES BMP Plan Page 9 of 14
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> All erosion prevention and sediment control measures will be inspected
at least once each week and following any rain of one-half inch or

more.

> Inspections will be conducted by individuals that have received KyTC
Grade Level Il training or other qualification as prescribed by the
cabinet that includes instruction concerning sediment and erosion

control.
Inspection reports will be written, signed, dated, and kept on file.
Areas at final grade will be seeded and mulched within 14 days.

YV V

area.
necessary, it will be initiated within 24 hours of being reported.

has reached halfway up the height of the fence.

Y V VYV V¥V

capacity and at the end of the job.

> Diversion dikes and berms will be inspected and any breaches
promptly repaired. Areas that are eroding or scouring will be repaired

and re-seeded / mulched as needed.

» Temporary and permanent seeding and mulching will be inspected for
bare spots, washouts, and healthy growth. Bare or eroded areas will

be repaired as needed.

> All material storage and equipment servicing areas that involve the
management of bulk liquids, fuels, and bulk solids will be inspected
weekly for conditions that represent a release or possible release of

pollutants to the environment.

G. Non — Storm Water discharges

It is expected that non-storm water discharges may occur from the site during the
construction period. Examples of non-storm water discharges include:

Water from water line flushings.
Water form cleaning concrete trucks and equipment.

>
>
>
materials have occurred).
>

excavation).

KPDES BMP Plan Page 10 of 14

Areas that are not at final grade where construction has ceased for a
period of 21 days or longer and soil stock piles shall receive temporary
mulch no later than 14 days from the last construction activity in that
All measures will be maintained in good working order; if a repair is
Built-up sediment will be removed from behind the silt fence before it
Silt fences will be inspected for bypassing, overtopping, undercutting,
depth of sediment, tears, and to ensure attachment to secure posts.

Sediment basins will be inspected for depth of sediment, and built-up
sediment will be removed when it reaches 70 percent of the design

Pavement wash waters (where no spills or leaks of toxic or hazardous

Uncontaminated groundwater and rain water (from dewatering during
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All non-storm water discharges will be directed to the sediment basin or to a filter
fence enclosure in a flat vegetated infiltration area or be filtered via another
approved commercial product.

H.Groundwater Protection Plan (3)

This plan serves as the groundwater protection plan as required by 401 KAR
5:037.

» Contractors statement: (3)

The following activities, as enumerated by 401 KAR 5:037 Section 2 that require
the preparation and implementation of a groundwater protection plan, will or may
be may be conducted as part of this construction project:

2. (e) land treatment or land disposal of a pollutant;

2. (f) Storing, ..., or related handling of hazardous waste, solid waste or
special waste, ..., in tanks, drums, or other containers, or in piles, (This does not
include wastes managed in a container placed for collection and removal of
municipal solid waste for disposal off site);

2. (9) .... Handling of materials in bulk quantities (equal or greater than 55
gallons or 100 pounds net dry weight transported held in an individual container)
that, if released to the environment, would be a pollutant;

2. (j) Storing or related handling of road oils, dust suppressants, ...., at a
central location;

2. (k) Application or related handling of road oils, dust suppressants or
deicing materials, (does not include use of chloride-based deicing materials
applied to roads or parking lots);

2. (m) Installation, construction, operation, or abandonment of wells, bore
holes, or core holes, (this does not include bore holes for the purpose of
explosive demolition);

Or, check the following only if there are no qualifying activities

There are no activities for this project as listed in 401 KAR 5:037 Section 2
that require the preparation and implementation of a groundwater protection plan.

The contractor is responsible for the preparation of a plan that addresses the

KPDES BMP Plan Page 11 of 14
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401 KAR 5:037 Section 3. (3) Elements of site specific groundwater protection
plan:

(a) General information about this project is covered in the Project
information;

(b) Activities that require a groundwater protection plan have been
identified above;

(c) Practices that will protect groundwater from pollution are
addressed in section C. Other control measures.

(d) Implementation schedule — all practices required to prevent
pollution of groundwater are to be in place prior to conducting
the activity;

(e) Training is required as a part of the ground water protection
plan. All employees of the contractor, sub-contractor and
resident engineer personnel will be trained to understand the
nature and requirements of this plan as they pertain to their job
function(s). Training will be accomplished within one week of
employment and annually thereafter. A record of training will be
maintained by the contractor with a copy provide to the resident
engineer.

() Areas of the project and groundwater plan activities will be
inspected as part of the weekly sediment and erosion control
inspections

(g) Certification (see signature page.)
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Contractor and Resident Engineer Plan certification

The contractor that is responsible for implementing this BMP plan is identified in the
Project Information section of this plan.

The following certification applies to all parties that are signatory to this BMP plan:

| certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gathered and evaluated the information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. | am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations. Further, this plan
complies with the requirements of 401 KAR 5:037. By this certification, the undersigned state that
the individuals signing the plan have reviewed the terms of the plan and will implement its
provisions as they pertain to ground water protection.

Resident Engineer and Contractor Certification:

(2) Resident Engineer signature

Signed title ,
Typed or printed name? signature
(3) Signed title ,
Typed or printed name* signature

1. Contractors Note: to be signed by a person who is the owner, a responsible
corporate officer, a general partner or the proprietor or a person designated to
have the authority to sign reports by such a person in accordance with 401
KAR 5:060 Section 9. This delegation shall be in writing to: Manager, Surface
Water Permits Branch, Division of Water, 200 Fair Oaks, Frankfort, Kentucky
40601. Reference the Project Control Number (PCN), KYTC Item No., and
KPDES number when one has been issued.

2. KyTC note: to be signed by the Chief District Engineer or a person
designated to have the authority to sign reports by such a person (usually the
resident engineer) in accordance with 401 KAR 5:060 Section 9. This
delegation shall be in writing to: Manager, Surface Water Permits Branch,
Division of Water, 200 Fair Oaks, Frankfort, Kentucky 40601. Reference the
Project Control Number (PCN), KYTC Item No., and KPDES number when
one has been issued.
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Sub-Contractor Certification

The following sub-contractor shall be made aware of the BMP plan and responsible for
implementation of BMPs identified in this plan as follows:

Subcontractor

Name:
Address:
Address:

Phone:

The part of BMP plan this subcontractor is responsible to implement is:

I certify under penalty of law that | understand the terms and conditions of the general
Kentucky Pollutant Discharge Elimination System permit that authorizes the storm water
discharges, the BMP plan that has been developed to manage the quality of water to be
discharged as a result of storm events associated with the construction site activity and
management of non-storm water pollutant sources identified as part of this certification.

Signed title :
Typed or printed name?! signature

1. Sub Contractor Note: to be signed by a person who is the owner, a
responsible corporate officer, a general partner or the proprietor or a person
designated to have the authority to sign reports by such a person in
accordance with 401 KAR 5:060 Section 9. This delegation shall be in writing
to: Manager, Surface Water Permits Branch, Division of Water, 200 Fair
Oaks, Frankfort, Kentucky 40601. Reference the Project Control Number
(PCN), KYTC Item No., and KPDES number when one has been issued.
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Contract ID: 161010
Page 138 of 211



FRANKLIN COUNTY Contract ID: 161010
037GR16D010 Page 139 of 211

Item # 05-1058.00
Replace Bridge on US 421 over Hudson Creek
2.8 Miles North of Jct KY 12

KPDES NOI for Stormwater Discharges Associated with Construction Activity Under the KPDES General
Permit.

Transaction ID:

11b93c91-f307-4d26-aa53-287a4b16e096
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KENTUCKY TRANSPORTATION CABINET
COMMUNICATION ALL PROMISES (CAP)

Page 1/1

Item Number County Route Project Manager
05-1057.00 FRANKLIN US 421 kytc\Kevin.Martin

Parcel 3 - Doane & CONTRACTOR SHALL NOT DISTURB TREES ON
1 6/23/15 Kevin Martin Thornsber PARCEL 3 (DOANE & THORNSBERRY) PER PLAN
Y NOTE ON SHEET R4



Page: cCdhtract ID: 161010

FRANKLIN COUNTY
KENTUCKY TRANSPORTATION CABINET
1
037GRYEUNG COMMUNICATING ALL PROMISES (CAP) Page 141 of 211
18 DEC 2015
Item No. 5- 1058 Project Mgr. kytc\Kevin.Martin
County FRANKLIN Route US-421
CAP# Date of Promise Promise made to: Location of Promise
1 18-DEC-15 Kevin Martin Parcel 3 (Monty O.
CAP Description Stephens)
Contractor shall take care to not disturb the cemetery located on parcel 3. A visual barrier (snow fence) shall be placed as
shown on the plans, and directed by the Engineer, to ensure the cemetery and graves are not disturbed.

Page 1
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KENTUCKY TRANSPORTATION CABINET
COMMUNICATION ALL PROMISES (CAP)

Page 111

Item Number County Route Project Manager
05-1059.00 FRANKLIN UsS 421 kytc\Kevin.Martin

‘ CAP # | Date of Promise Location of Promise: CAP Description

NO CAPS
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037GR16D010

MATERIAL SUMMARY

CONTRACT ID: 161010 037GR16D010

US-421 OVER FLAT CREEK REPLACE BRIDGE ON US-421(MP 13.09) OVER FLAT CREEK 2.0 MILE NORTH OF

JCT KY-12. BRIDGE REPLACEMENT.

Project
Line No

0005
0010
0015
0020
0025
0030
0035
0040

0045
0050
0055
0060
0065
0070
0075
0080
0085
0090
0095
0100
0105
0110
0115
0120
0125
0130
0135
0140
0145
0150
0155
0160
0165
0170
0175
0180
0185
0190
0195
0200
0205
0210

Bid Code DESCRIPTION

00001 DGA BASE

00078 CRUSHED AGGREGATE SIZE NO 2
00080 CRUSHED AGGREGATE SIZE NO 23
00100 ASPHALT SEAL AGGREGATE

00103 ASPHALT SEAL COAT

00221 CL2 ASPH BASE 0.75D PG64-22
00301 CL2 ASPH SURF 0.38D PG64-22
01000 PERFORATED PIPE-4 IN

DELINEATOR FOR GUARDRAIL MONO DIRECTIONAL

01982 WHITE

02014 BARRICADE-TYPE lll

02220 FLOWABLE FILL

02230 EMBANKMENT IN PLACE

02351 GUARDRAIL-STEEL W BEAM-S FACE
02360 GUARDRAIL TERMINAL SECTION NO 1
02381 REMOVE GUARDRAIL

02391 GUARDRAIL END TREATMENT TYPE 4A
02396 REMOVE GUARDRAIL END TREATMENT
02429 RIGHT-OF-WAY MONUMENT TYPE 1
02432 WITNESS POST

02545 CLEARING AND GRUBBING - 1.3 ACRES
02562 TEMPORARY SIGNS

02585 EDGE KEY

02597 FABRIC-GEOTEXTILE TYPE Il

02599 FABRIC-GEOTEXTILE TYPE IV

02650 MAINTAIN & CONTROL TRAFFIC

02651 DIVERSIONS (BY-PASS DETOURS)
02701 TEMP SILT FENCE

02703 SILT TRAP TYPE A

02704 SILT TRAP TYPE B

02706 CLEAN SILT TRAP TYPE A

02707 CLEAN SILT TRAP TYPE B

02726 STAKING

02731 REMOVE STRUCTURE

05950 EROSION CONTROL BLANKET

05952 TEMP MULCH

05953 TEMP SEEDING AND PROTECTION
05963 INITIAL FERTILIZER

05964 20-10-10 FERTILIZER

05985 SEEDING AND PROTECTION

05992 AGRICULTURAL LIMESTONE

06514 PAVE STRIPING-PERM PAINT-4 IN
02355 GUARDRAIL-STEEL W BEAM-S FACE A

Contract ID: 161010

DE03704211610

Quantity

483.00
628.00
114.00
4.82
.58
526.00
97.00
64.00

4.00
4.00
184.00
1,909.00
212.50
2.00
475.00
2.00
4.00
6.00
6.00
1.00
295.00
47.00
9.00
390.00
1.00
1.00
168.00
3.00
3.00
9.00
9.00
1.00
1.00
180.00
8,228.00
8,228.00
.09

.50
7,253.00
5.00
1,340.00
100.00
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Unit

TON
TON
TON
TON
TON
TON
TON
LF

EACH
EACH
CUYD
CUYD
LF
EACH
LF
EACH
EACH
EACH
EACH
LS
SQFT
LF
SQYD
SQYD
LS
LS
LF
EACH
EACH
EACH
EACH
LS
LS
SQYD
SQYD
SQYD
TON
TON
SQYD
TON
LF
LF
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MATERIAL SUMMARY

Eﬂeﬁ; Bid Code DESCRIPTION Quantity Unit
0215 02998 MASONRY COATING 279.00 SQYD
0220 03299 ARMORED EDGE FOR CONCRETE 7390 LF
0225 08001 STRUCTURE EXCAVATION-COMMON 1,457.00 CUYD
0230 08002 STRUCTURE EXCAV-SOLID ROCK 202.00 CUYD
0235 08100 CONCRETE-CLASS A 37530 CUYD
0240 08104 CONCRETE-CLASS AA 37.20 CUYD
0245 08150 STEEL REINFORCEMENT 34,062.00 LB
0250 08151 STEEL REINFORCEMENT-EPOXY COATED 461600 LB
0255 08664 PRECAST PC BOX BEAM CB27-48 54800 LF
0260 08801 GUARDRAIL-STEEL W BEAM-S FACE BR 12400 LF
0265 02569 DEMOBILIZATION 100 LS

CONTRACT ID: 161010 037GR16D010 DE03704211611

US-421 OVER LITTLE FLAT CREEK REPLACE BRIDGE ON US-421(MP 15.091) OVER LITTLE FLAT CREEK 3.8

MILE NORTH OF JCT KY-12. BRIDGE REPLACEMENT.

E:“geﬁ; Bid Code DESCRIPTION Quantity Unit
0005 00001 DGA BASE 595.00 TON
0010 00078 CRUSHED AGGREGATE SIZE NO 2 97.00 TON
0015 00100 ASPHALT SEAL AGGREGATE 9.50 TON
0020 00103 ASPHALT SEAL COAT 114 TON
0025 00190 LEVELING & WEDGING PG64-22 30.00 TON
0030 00221 CL2 ASPH BASE 0.75D PG64-22 32000 TON
0035 00301 CL2 ASPH SURF 0.38D PG64-22 9400 TON
0040 02677 ASPHALT PAVE MILLING & TEXTURING 4400 TON
0045 01000 PERFORATED PIPE-4 IN 3000 LF
0050 01010 NON-PERFORATED PIPE-4 IN 12.00 LF
0055 01020 PERF PIPE HEADWALL TY 1-4 IN 1.00 EACH
0060 01987 DELINEATOR FOR GUARDRAIL Bl DIRECTIONAL WHITE 11.00 EACH
0065 02014 BARRICADE-TYPE III 500 EACH
0070 02091 REMOVE PAVEMENT 16.00 SQYD
0075 02200 ROADWAY EXCAVATION 584.00 CUYD
0080 02220 FLOWABLE FILL 133.00 CUYD
0085 02231 STRUCTURE GRANULAR BACKFILL 1,410.00 CUYD
0090 02351 GUARDRAIL-STEEL W BEAM-S FACE 50000 LF
0095 02360 GUARDRAIL TERMINAL SECTION NO 1 1.00 EACH
0100 02381 REMOVE GUARDRAIL 35500 LF
0105 02399 EXTRA LENGTH GUARDRAIL POST 10.00 EACH
0110 02429 RIGHT-OF-WAY MONUMENT TYPE 1 6.00 EACH
0115 02432 WITNESS POST 6.00 EACH
0120 02484 CHANNEL LINING CLASS IIi 25500 TON
0125 02545 CLEARING AND GRUBBING - 0.733 ACRES 1.00 LS
0130 02555 CONCRETE-CLASS B 3.00 CUYD
0135 02562 TEMPORARY SIGNS 117.50 SQFT
0140 02596 FABRIC-GEOTEXTILE TYPE | 150.00 SQYD
0145 02598 FABRIC-GEOTEXTILE TYPE Il 327.00 SQYD
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MATERIAL SUMMARY

I_Pi:f;ehf; Bid Code DESCRIPTION Quantity Unit
0150 02599 FABRIC-GEOTEXTILE TYPE IV 1,017.00 SQYD
0155 02650 MAINTAIN & CONTROL TRAFFIC 1.00 LS
0160 02676 MOBILIZATION FOR MILL & TEXT 1.00 LS
0165 02701 TEMP SILT FENCE 198.00 LF
0170 02703 SILT TRAP TYPE A 2.00 EACH
0175 02704 SILT TRAP TYPE B 2.00 EACH
0180 02706 CLEAN SILT TRAP TYPE A 6.00 EACH
0185 02707 CLEAN SILT TRAP TYPE B 6.00 EACH
0190 02726 STAKING 1.00 LS
0195 02731 REMOVE STRUCTURE 1.00 LS
0200 05950 EROSION CONTROL BLANKET 500.00 SQYD
0205 05964 20-10-10 FERTILIZER 40 TON
0210 05985 SEEDING AND PROTECTION 2,023.00 SQYD
0215 06514 PAVE STRIPING-PERM PAINT-4 IN 1,580.00 LF
0220 08003 FOUNDATION PREPARATION 1.00 LS
0225  20694EN ALUMINUM STRUCTURAL PLATE BOX CULVERT 103.50 LF
0230  21117ND VARIABLE MESSAGE SIGN-DYNAMIC 3.00 EACH
0235 02569 DEMOBILIZATION 1.00 LS

CONTRACT ID: 161010 037GR16D010 DE03704211612

US-421 OVER HUDSON CREEK REPLACE BRIDGE ON US-421(MP 14.059) OVER HUDSON CREEK 2.8 MILE
NORTH OF JCT KY-12. BRIDGE REPLACEMENT.

Project

Lim N,  Bid Code DESCRIPTION Quantity Unit
0005 00001 DGA BASE 23500 TON
0010 00100 ASPHALT SEAL AGGREGATE 413 TON
0015 00103 ASPHALT SEAL COAT 52 TON
0020 00221 CL2 ASPH BASE 0.75D PG64-22 304.00 TON
0025 00301 CL2 ASPH SURF 0.38D PG64-22 57.00 TON

DELINEATOR FOR GUARDRAIL MONO DIRECTIONAL
0030 01982 WHITE 3.00 EACH
0035 02014 BARRICADE-TYPE Il 4.00 EACH
0040 02200 ROADWAY EXCAVATION 378.00 CUYD
0045 02230 EMBANKMENT IN PLACE 378.00 CUYD
0050 02351 GUARDRAIL-STEEL W BEAM-S FACE 97.00 LF
0055 02360 GUARDRAIL TERMINAL SECTION NO 1 2.00 EACH
0060 02381 REMOVE GUARDRAIL 24500 LF
0065 02391 GUARDRAIL END TREATMENT TYPE 4A 1.00 EACH
0070 02429 RIGHT-OF-WAY MONUMENT TYPE 1 4.00 EACH
0075 02432 WITNESS POST 4.00 EACH
0080 02545 CLEARING AND GRUBBING - 1.22 ACRES 1.00 LS
0085 02562 TEMPORARY SIGNS 170.50 SQFT
0090 02585 EDGE KEY 4000 LF
0095 02650 MAINTAIN & CONTROL TRAFFIC 1.00 LS
0100 02701 TEMP SILT FENCE 13500 LF
0105 02703 SILT TRAP TYPE A 2.00 EACH
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Project
Line No

0110
0115
0120
0125
0130
0135
0140
0145
0150
0155
0160
0165
0170
0175
0180
0185
0190
0195
0200
0205
0210
0215
0220
0225

MATERIAL SUMMARY

Bid Code DESCRIPTION

02704 SILT TRAP TYPE B

02706 CLEAN SILT TRAP TYPE A

02707 CLEAN SILT TRAP TYPE B

02726 STAKING

02731 REMOVE STRUCTURE

05950 EROSION CONTROL BLANKET
05952 TEMP MULCH

05953 TEMP SEEDING AND PROTECTION
05963 INITIAL FERTILIZER

05964 20-10-10 FERTILIZER

05985 SEEDING AND PROTECTION
05992 AGRICULTURAL LIMESTONE
06514 PAVE STRIPING-PERM PAINT-4 IN

21476ED SNOW FENCE
21804EN 3-SIDED CULVERT
23274EN11F TURF REINFORCEMENT MAT 1

30004 FIELD GATE

00441 ENTRANCE PIPE-18 IN

02355 GUARDRAIL-STEEL W BEAM-S FACE A
08001 STRUCTURE EXCAVATION-COMMON
08002 STRUCTURE EXCAV-SOLID ROCK
08003 FOUNDATION PREPARATION

08801 GUARDRAIL-STEEL W BEAM-S FACE BR
02569 DEMOBILIZATION

Contract ID: 161010
Page 146 of 211

Quantity Unit

2.00 EACH
6.00 EACH
6.00 EACH
1.00 LS
1.00 LS
110.00 SQYD
2,090.00 SQYD
2,090.00 SQYD
.04 TON
.05 TON
1,038.00 SQYD
.64 TON
795.00 LF
80.00 LF
32.00 LF
110.00 SQYD
1.00 EACH
26.00 LF
100.00 LF
74.00 CUYD
5.00 CUYD
1.00 LS
38.00 LF
1.00 LS
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PART II

SPECIFICATIONS AND STANDARD DRAWINGS
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SPECIFICATIONS REFERENCE

Any reference in the plans or proposal to previous editions of the Standard Specifications
for Road and Bridge Construction and Standard Drawings are superseded by Standard
Specifications for Road and Bridge Construction, Edition of 2012 and Standard
Drawings, Edition of 2012 with the 2012 Revision.
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Contract ID: 161010
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Supplemental Specifications to the
Standard Specifications for Road and Bridge Construction, 2012 Edition
Effective with the July 31, 2015 Letting

Subsection:

Revision:

102.15 Process Agent.

Replace the 1st paragraph with the following:

Every corporation doing business with the Department shall submit evidence of compliance with
KRS Sections 14A.4-010, 271B.11-010, 271B.11-070, 271B.11-080, 271B.5-010 and 271B.16-
220, and file with the Department the name and address of the process agent upon whom process
may be served.

Subsection:

Revision:

105.13 Claims Resolution Process.

Delete all references to TC 63-34 and TC 63-44 from the subsection as these forms are no longer
available through the forms library and are forms generated within the AASHTO SiteManager
software.

Subsection:

Revision:

108.03 Preconstruction Conference.

Replace 8) Staking with the following:

8) Staking (designated by a Professional Engineer or Land Surveyor licensed in the
Commonwealth of Kentucky.

Subsection:

Revision:

109.07.02 Fuel.
Revise item Crushed Aggregate Used for Embankment Stabilization to the following:
Crushed Aggregate

Used for Stabilization of Unsuitable Materials

Used for Embankment Stabilization

Delete the following item from the table.

Crushed Sandstone Base (Cement Treated)

Subsection:

Revision:

110.02 Demobilization.

Replace the first part of the first sentence of the second paragraph with the following:

Perform all work and operations necessary to accomplish final clean-up as specified in the first
paragraph of Subsection 105.12;

Subsection:

Revision:

112.03.12 Project Traffic Coordinator (PTC).

Replace the last paragraph of this subsection with the following:

Ensure the designated PTC has sufficient skill and experience to properly perform the task
assigned and has successfully completed the qualification courses.

Subsection:

Revision:

112.04.18 Diversions (By-Pass Detours).

Insert the following sentence after the 2nd sentence of this subsection.

The Department will not measure temporary drainage structures for payment when the contract
documents provide the required drainage opening that must be maintained with the diversion.
The temporary drainage structures shall be incidental to the construction of the diversion. If the
contract documents fail to provide the required drainage opening needed for the diversion, the
cost of the temporary drainage structure will be handled as extra work in accordance with section
109.04.

Subsection:

Revision:

201.03.01 Contractor Staking.

Replace the first paragraph with the following: Perform all necessary surveying under the
general supervision of a Professional Engineer or Land Surveyor licensed in the Commonwealth
of Kentucky.
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Contract ID: 161010
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Supplemental Specifications to the
Standard Specifications for Road and Bridge Construction, 2012 Edition
Effective with the July 31, 2015 Letting

Subsection: [201.04.01 Contractor Staking.

Revision: |Replace the last sentence of the paragraph with the following: Complete the general layout of
the project under the supervision of a Professional Engineer or Land Surveyor licensed in the
Commonwealth of Kentucky.

Subsection: [206.04.01 Embankment-in-Place.

Revision: |Replace the fourth paragraph with the following: The Department will not measure suitable
excavation included in the original plans that is disposed of for payment and will consider it
incidental to Embankment-in-Place.

Subsection: [208.02.01 Cement.

Revision: |Replace paragraph with the following:

Select Type I or Type 1l cement conforming to Section 801. Use the same type cement
throughout the work.

Subsection: [208.03.06 Curing and Protection.

Revision:  |Replace the fourth paragraph with the following:

Do not allow traffic or equipment on the finished surface until the stabilized subgrade has cured
for a total of 7-days with an ambient air temperature above 40 degrees Fahrenheit. A curing day
consists of a continuous 24-hour period in which the ambient air temperature does not fall below
40 degrees Fahrenheit. Curing days will not be calculated consecutively, but must total seven (7)
, 24-hour days with the ambient air temperature remaining at or above 40 degrees Fahrenheit
before traffic or equipment will be allowed to traverse the stabilized subgrade. The Department
may allow a shortened curing period when the Contractor requests. The Contractor shall give the
Department at least 3 day notice of the request for a shortened curing period. The Department
will require a minimum of 3 curing days after final compaction. The Contractor shall furnish
cores to the treated depth of the roadbed at 500 feet intervals for each lane when a shortened
curing time is requested. The Department will test cores using an unconfined compression test.
Roadbed cores must achieve a minimum strength requirement of 80 psi.

Subsection: {208.03.06 Curing and Protection.

Revision:  |Replace paragraph eight with the following:

At no expense to the Department, repair any damage to the subgrade caused by freezing.

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: A) Seed Mixtures for Permanent Seeding.

Revision: |Revise Seed Mix Type I to the mixture shown below:

50% Kentucky 31 Tall Fescue (Festuca arundinacea)
35% Hard Fescue (Festuca (Festuca longifolia)

10% Ryegrass, Perennial (Lolium perenne)

5% White Dutch Clover (Trifolium repens)

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: A) Seed Mixtures for Permanent Seeding.

Number: |2)

Revision:  |Replace the paragraph with the following:

Permanent Seeding on Slopes Greater than 3:1 in Highway Districts 4, 5, 6, and 7. Apply seed
mix Type Il at a minimum application rate of 100 pounds per acre. If adjacent to a golf course
replace the crown vetch with Kentucky 31 Tall Fescue.
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Supplemental Specifications to the
Standard Specifications for Road and Bridge Construction, 2012 Edition
Effective with the July 31, 2015 Letting

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: A) Seed Mixtures for Permanent Seeding.

Number: |3)

Revision:  |Replace the paragraph with the following:
Permanent Seeding on Slopes Greater than 3:1 in Highway Districts 1, 2, 3, 8, 9, 10, 11, and 12.
Apply seed mix Type Il at a minimum application rate of 100 pounds per acre. If adjacent to
crop land or golf course, replace the Sericea Lespedeza with Kentucky 31 Fescue.

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: B) Procedures for Permanent Seeding.

Revision: |Delete the first sentence of the section.

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: B) Procedures for Permanent Seeding.

Revision:  |Replace the second and third sentence of the section with the following:
Prepare a seedbed and apply an initial fertilizer that contains a minimum of 100 pounds of
nitrogen, 100 pounds of phosphate, and 100 pounds of potash per acre. Apply agricultural
limestone to the seedbed when the Engineer determines it is needed. When required, place
agricultural limestone at a rate of 3 tons per acre.

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: D) Top Dressing.

Revision:  |Change the title of part to D) Fertilizer.

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: D) Fertilizer.

Revision:  |Replace the first paragraph with the following:
Apply fertilizer at the beginning of the seeding operation and after vegetation is established. Use
fertilizer delivered to the project in bags or bulk. Apply initial fertilizer to all areas prior to the
seeding or sodding operation at the application rate specified in 212.03.03 B). Apply 20-10-10
fertilizer to the areas after vegetation has been established at a rate of 11.5 pounds per 1,000
square feet. Obtain approval from the Engineer prior to the 2nd fertilizer application. Reapply
fertilizer to any area that has a streaked appearance. The reapplication shall be at no additional
cost to the Department. Re-establish any vegetation severely damaged or destroyed because of
an excessive application of fertilizer at no cost to the Department.

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: D) Fertilizer.

Revision:  |Delete the second paragraph.

Subsection: [212.04.04 Agricultural Limestone.

Revision: |Replace the entire section with the following:
The Department will measure the quantity of agricultural limestone in tons.

Subsection: [212.04.05 Fertilizer.

Revision:  |Replace the entire section with the following:

The Department will measure fertilizer used in the seeding or sodding operations for payment.
The Department will measure the quantity by tons.
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Supplemental Specifications to the
Standard Specifications for Road and Bridge Construction, 2012 Edition
Effective with the July 31, 2015 Letting

Subsection: [212.05 PAYMENT.
Revision: |Delete the following item code:

Code Pay Item Pay Unit

05966 Topdressing Fertilizer Ton
Subsection: [212.05 PAYMENT.
Revision:  |Add the following pay items:

Code Pay Item Pay Unit

05963 Initial Fertilizer Ton

05964  20-10-10 Fertilizer Ton

05992  Agricultural Limestone Ton

Subsection: [213.03.02 Progress Requirements.

Revision: |Replace the last sentence of the third paragraph with the following: ~ Additionally, the
Department will apply a penalty equal to the liquidated damages when all aspects of work are not
coordinated in an acceptable manner within 7 calendar days after written notification.

Subsection: [213.03.05 Temporary Control Measures.

Part: E) Temporary Seeding and Protection.

Revision: |Delete the second sentence of the first paragraph.

Subsection: [304.02.01 Physical Properties.

Table: Required Geogrid Properties

Revision: |Replace all references to Test Method "GRI-GG2-87" with ASTM D 7737.

Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: B) Sampling.

Revision:  |Replace the second sentence with the following:

The Department will determine when to obtain the quality control samples using the random-
number feature of the mix design submittal and approval spreadsheet. The Department will
randomly determine when to obtain the verification samples required in Subsections 402.03.03
and 402.03.04 using the Asphalt Mixture Sample Random Tonnage Generator.

Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: D) Testing Responsibilities.

Number: |3) VMA.

Revision:  |Add the following paragraph below Number 3) VMA:

Retain the AV/VMA specimens and one additional corresponding G,,,,, sample for 5 working
days for mixture verification testing by the Department. For Specialty Mixtures, retain a mixture
sample for 5 working days for mixture verification testing by the Department. When the
Department's test results do not verify that the Contractor's quality control test results are within
the acceptable tolerances according to Subsection 402.03.03, retain the samples and specimens
from the affected sublot(s) for the duration of the project.

Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: D) Testing Responsibilities.

Number: |4) Density.

Revision: |Replace the second sentence of the Option A paragraph with the following:

Perform coring by the end of the following work day.
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Supplemental Specifications to the
Standard Specifications for Road and Bridge Construction, 2012 Edition
Effective with the July 31, 2015 Letting

Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: D) Testing Responsibilities.

Number: |5) Gradation.

Revision: |Delete the second paragraph.

Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: H) Unsatisfactory Work.

Number: 1) Based on Lab Data.

Revision:  |Replace the second paragraph with the following:
When the Engineer determines that safety concerns or other considerations prohibit an immediate
shutdown, continue work and the Department will make an evaluation of acceptability according
to Subsection 402.03.05.

Subsection: [402.03.03 Verification.

Revision:  |Replace the first paragraph with the following:
402.03.03 Mixture Verification. For volumetric properties, the Department will perform a
minimum of one verification test for AC, AV, and VMA according to the corresponding
procedures as given in Subsection 402.03.02. The Department will randomly determine when to
obtain the verification sample using the Asphalt Mixture Sample Random Tonnage Generator.
For specialty mixtures, the Department will perform one AC and one gradation determination per
lot according to the corresponding procedures as given in Subsection 402.03.02. However,
Department personnel will not perform AC determinations according to KM 64-405. The
Contractor will obtain a quality control sample at the same time the Department obtains the
mixture verification sample and perform testing according to the procedures given in Subsection
402.03.02. If the Contractor's quality control sample is verified by the Department's test results
within the tolerances provided below, the Contractor's sample will serve as the quality control
sample for the affected sublot. The Department may perform the mixture verification test on the
Contractor's equipment or on the Department's equipment.

Subsection: [402.03.03 Verification.

Part: A) Evaluation of Sublot(s) Verified by Department.

Revision:  |Replace the third sentence of the second paragraph with the following:
When the paired t -test indicates that the Contractor's data and Department's data are possibly not
from the same population, the Department will investigate the cause for the difference according
to Subsection 402.03.05 and implement corrective measures as the Engineer deems appropriate.

Subsection: [402.03.03 Verification.

Part: B) Evaluation of Sublots Not Verified by Department.

Revision:  |Replace the third sentence of the first paragraph with the following:

When differences between test results are not within the tolerances listed below, the Department
will resolve the discrepancy according to Subsection 402.03.05.
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Supplemental Specifications to the
Standard Specifications for Road and Bridge Construction, 2012 Edition
Effective with the July 31, 2015 Letting

Subsection: [402.03.03 Verification.

Part: B) Evaluation of Sublots Not Verified by Department.

Revision:  |Replace the third sentence of the second paragraph with the following:
When the F -test or t -test indicates that the Contractor's data and Department'’s data are possibly
not from the same population, the Department will investigate the cause for the difference
according to Subsection 402.03.05 and implement corrective measures as the Engineer deems
appropriate.

Subsection: [402.03.03 Verification.

Part: C) Test Data Patterns.

Revision:  |Replace the second sentence with the following:
When patterns indicate substantial differences between the verified and non-verified sublots, the
Department will perform further comparative testing according to subsection 402.03.05.

Subsection: [402.03 CONSTRUCTION.

Revision:  |Add the following subsection: 402.03.04 Testing Equipment and Technician Verification.
For mixtures with a minimum quantity of 20,000 tons and for every 20,000 tons thereafter, the
Department will obtain an additional verification sample at random using the Asphalt Mixture
Sample Random Tonnage Generator in order to verify the integrity of the Contractor’s and
Department’s laboratory testing equipment and technicians. The Department will obtain a
mixture sample of at least 150 Ib at the asphalt mixing plant according to KM 64-425 and split it
according to AASHTO R 47. The Department will retain one split portion of the sample and
provide the other portion to the Contractor. At a later time convenient to both parties, the
Department and Contractor will simultaneously reheat the sample to the specified compaction
temperature and test the mixture for AV and VMA using separate laboratory equipment
according to the corresponding procedures given in Subsection 402.03.02. The Department will
evaluate the differences in test results between the two laboratories. When the difference
between the results for AV or VMA is not within + 2.0 percent, the Department will investigate
and resolve the discrepancy according to Subsection 402.03.05.

Subsection: (402.03.04 Dispute Resolution.

Revision: |Change the subsection number to 402.03.05.

Subsection: [402.05 PAYMENT.

Part: Lot Pay Adjustment Schedule Compaction Option A Base and Binder Mixtures

Table: AC

Revision: |Replace the Deviation from JMF(%) that corresponds to a Pay Value of 0.95 to +0.6.

Subsection: [403.02.10 Material Transfer Vehicle (MTV).

Revision:  |Replace the first sentence with the following:
In addition to the equipment specified above, provide a MTV with the following minimum
characteristics:

Subsection: [412.02.09 Material Transfer Vehicle (MTV).

Revision:  |Replace the paragraph with the following:

Provide and utilize a MTV with the minimum characteristics outlined in section 403.02.10.
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Supplemental Specifications to the
Standard Specifications for Road and Bridge Construction, 2012 Edition
Effective with the July 31, 2015 Letting
Subsection: [412.03.07 Placement and Compaction.
Revision:  |Replace the first paragraph with the following:
Use a MTV when placing SMA mixture in the driving lanes. The MTV is not required on ramps
and/or shoulders unless specified in the contract. When the Engineer determines the use of the
MTV is not practical for a portion of the project, the Engineer may waive its requirement for that
portion of pavement by a letter documenting the waiver.
Subsection: [412.04 MEASUREMENT.
Revision:  |Add the following subsection:
412.04.03. Material Transfer Vehicle (MTV). The Department will not measure the MTV for
payment and will consider its use incidental to the asphalt mixture.
Subsection: [501.03.05 Weather Limitations and Protection.
Revision: |Replace the reference to Subsection 501.03.19 in Paragraph 5, with Subsection 501.03.20.
Subsection: [501.03.19 Surface Tolerances and Testing Surface.
Part: B) Ride Quality.
Revision:  |Add the following to the end of the first paragraph:
The Department will specify if the ride quality requirements are Category A or Category B when
ride quality is specified in the Contract. Category B ride quality requirements shall apply when
the Department fails to classify which ride quality requirement will apply to the Contract.
Subsection: [603.03.06 Cofferdams.
Revision:  |Replace the seventh sentence of paragraph one with the following:
Submit drawings that are stamped by a Professional Engineer licensed in the Commonwealth of
Kentucky.
Subsection: [605.03.04 Tack Welding.
Revision: |Insert the subsection and the following:
605.03.04 Tack Welding. The Department does not allow tack welding.
Subsection: [606.03.17 Special Requirements for Latex Concrete Overlays.
Part: A) Existing Bridges and New Structures.
Number: |1) Prewetting and Grout-Bond Coat.
Revision:  |Add the following sentence to the last paragraph: Do not apply a grout-bond coat on bridge
decks prepared by hydrodemolition.
Subsection: [609.03 Construction.
Revision:  |Replace Subsection 609.03.01 with the following:

609.03.01 A) Swinging the Spans. Before placing concrete slabs on steel spans or precast
concrete release the temporary erection supports under the bridge and swing the span free on its
supports.

609.03.01 B) Lift Loops. Cut all lift loops flush with the top of the precast beam once the beam
is placed in the final location and prior to placing steel reinforcement. At locations where lift
loops are cut, paint the top of the beam with galvanized or epoxy paint.
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Subsection: [611.03.02 Precast Unit Construction.

Revision:  |Replace the first sentence of the subsection with the following:
Construct units according to ASTM C1577, replacing Table 1 (Design Requirements for
Precast Concrete Box Sections Under Earth, Dead and HL-93 Live Load Conditions) with
KY Table 1 (Precast Culvert KYHL-93 Design Table), and Section 605 with the following
exceptions and additions:

Subsection: [613.03.01 Design.

Number: |2)

Revision:  |Replace "AASHTO Standard Specifications for Highway Bridges" with "AASHTO LRFD
Bridge Design Specifications"

Subsection: [615.06.02

Revision:  |Add the following sentence to the end of the subsection.
The ends of units shall be normal to walls and centerline except exposed edges shall be beveled
¥ inch.

Subsection: [615.06.03 Placement of Reinforcement in Precast 3-Sided Units.

Revision:  |Replace the reference of 6.6 in the section to 615.06.06.

Subsection: [615.06.04 Placement of Reinforcement for Precast Endwalls.

Revision:  |Replace the reference of 6.7 in the section to 615.06.07.

Subsection: [615.06.06 Laps, Welds, and Spacing for Precast 3-Sided Units.

Revision:  |Replace the subsection with the following:
Tension splices in the circumferential reinforcement shall be made by lapping. Laps may not be
tack welded together for assembly purposes. For smooth welded wire fabric, the overlap shall
meet the requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.2 and AASHTO
2012 Bridge Design Guide Section 5.11.6.3. For deformed welded wire fabric, the overlap shall
meet the requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.1 and AASHTO
2012 Bridge Design Guide Section 5.11.6.2. The overlap of welded wire fabric shall be measured
between the outer most longitudinal wires of each fabric sheet. For deformed billet-steel bars,
the overlap shall meet the requirements of AASHTO 2012 Bridge Design Guide Section
5.11.2.1. For splices other than tension splices, the overlap shall be a minimum of 12" for welded
wire fabric or deformed billet-steel bars. The spacing center to center of the circumferential wires
in a wire fabric sheet shall be no less than 2 inches and no more than 4 inches. The spacing
center to center of the longitudinal wires shall not be more than 8 inches. The spacing center to
center of the longitudinal distribution steel for either line of reinforcing in the top slab shall be
not more than 16 inches.

Subsection: [615.06.07 Laps, Welds, and Spacing for Precast Endwalls.

Revision:  |Replace the subsection with the following:

Splices in the reinforcement shall be made by lapping. Laps may not be tack welded together for
assembly purposes. For smooth welded wire fabric, the overlap shall meet the requirements of
AASHTO 2012 Bridge Design Guide Section 5.11.2.5.2 and AASHTO 2012 Bridge Design
Guide Section 5.11.6.3. For deformed welded wire fabric, the overlap shall meet the
requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.1 and AASHTO 2012
Bridge Design Guide Section 5.11.6.2. For deformed billet-steel bars, the overlap shall meet the
requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.1. The spacing center-to-
center of the wire fabric sheet shall not be less than 2 inches or more than 8 inches.
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Subsection: [615.08.01 Type of Test Specimen.

Revision:  |Replace the subsection with the following:

Start-up slump, air content, unit weight, and temperature tests will be performed each day on the
first batch of concrete. Acceptable start-up results are required for production of the first unit.
After the first unit has been established, random acceptance testing is performed daily for each
50 yd3 (or fraction thereof). In addition to the slump, air content, unit weight, and temperature
tests, a minimum of one set of cylinders shall be required each time plastic property testing is
performed.

Subsection: [615.08.02 Compression Testing.

Revision: |Delete the second sentence.

Subsection: [615.08.04 Acceptability of Core Tests.

Revision: |Delete the entire subsection.

Subsection: [615.12 Inspection.

Revision:  |Add the following sentences to the end of the subsection:  Units will arrive at jobsite with the
"Kentucky Oval" stamped on the unit which is an indication of acceptable inspection at the
production facility. Units shall be inspected upon arrival for any evidence of damage resulting
from transport to the jobsite.

Subsection: [701.04.16 Deduction for Pipe Deflection.

Revision: |Insert the following at the end of the paragraph:

The section length is determined by the length of the pipe between joints where the failure
occurred.

Subsection: [716.02.02 Paint.

Revision: |Replace sentence with the following: Conform to Section 821.

Subsection: [716.03 CONSTRUCTION.

Revision: |Replace bullet 5) with the following: 5) AASHTO Standard Specifications for Structural
Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current
interims,

Subsection: |716.03.02 Lighting Standard Installation.

Revision:  |Replace the second sentence with the following:

Regardless of the station and offset noted, locate all poles/bases behind the guardrail a minimum
of four feet from the front face of the guardrail to the front face of the pole base.

Subsection: [716.03.02 Lighting Standard Installation.

Part: A) Conventional Installation.

Revision:  |Replace the third sentence with the following: Orient the transformer base so the door is
positioned on the side away from on-coming traffic.

Subsection: [716.03.02 Lighting Standard Installation.

Part: A) Conventional Installation.

Number: 1) Breakaway Installation and Requirements.

Revision:  |Replace the first sentence with the following: For breakaway supports, conform to Section 12 of
the AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires,
and Traffic Signals, 2013-6th Edition with current interims.

Subsection: [716.03.02 Lighting Standard Installation.

Part: B) High Mast Installation

Revision:  |Replace the first sentence with the following: Install each high mast pole as noted on plans.

9
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Subsection:
Part:
Number:
Revision:

716.03.02 Lighting Standard Installation.

B) High Mast Installation

2) Concrete Base Installation

Modification of Chart and succeeding paragraphs within this section:

Drilled Shaft Depth Data
3:1 Ground
Slope
Fock
T it

2:1 Ground 1.53:1 Ground
Slope Slope @
Fock Soi1l Fock

7 ft i 7 ft

Lewvel Ground
Soi1l Fock Soil
17 ft 7 ft 19 ft

Steel Feguirements

Soi1l
20 ft

Vertical Bars Ties or Spiral
Spacing or
Pitch

12 inch

Size Total

16

Size
#4

=10

(1): Shaft length is 22' for cohesive soil only. For cohesionless soil, contact geotechnical branch for design.
(2): Do not construct high mast drilled shafts on ground slopes steeper than 1.5:1 without the approval of the

Division of Traffic.

If rock is encountered during drilling operations and confirmed by the engineer to be of sound
quality, the shaft is only required to be further advanced into the rock by the length of rock
socket shown in the table. The total length of the shaft need not be longer than that of soil alone.
Both longitudinal rebar length and number of ties or spiral length shall be adjusted accordingly.

If a shorter depth is desired for the drilled shaft, the contractor shall provide, for the state's
review and approval, a detailed column design with individual site specific soil and rock analysis
performed and approved by a Professional Engineer licensed in the Commonwealth of Kentucky.

Spiral reinforcement may be substituted for ties. If spiral reinforcement is used, one and one-
half closed coils shall be provided at the ends of each spiral unit. Subsurface conditions
consisting of very soft clay or very loose saturated sand could result in soil parameters weaker
than those assumed. Engineer shall consult with the geotechnical branch if such conditions are
encountered.

The bottom of the drilled hole shall be firm and thoroughly cleaned so no loose or
compressible materials are present at the time of the concrete placement. If the drilled hole
contains standing water, the concrete shall be placed using a tremie to displace water.
Continuous concrete flow will be required to insure full displacement of any water.

The reinforcement and anchor bolts shall be adequately supported in the proper positions so
no movement occurs during concrete placement. Welding of anchor bolts to the reinforcing cage
is unacceptable, templates shall be used. Exposed portions of the foundation shall be formed to
create a smooth finished surface. All forming shall be removed upon completion of foundation
construction.

Subsection:
Part:
Revision:

716.03.03 Trenching.

A) Trenching of Conduit for Highmast Ducted Cables.

Add the following after the first sentence: If depths greater than 24 inches are necessary, obtain
the Engineer's approval and maintain the required conduit depths coming into the junction boxes.
No payment for additional junction boxes for greater depths will be allowed.

10
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Subsection: [716.03.03 Trenching.

Part: B) Trenching of Conduit for Non-Highmast Cables.

Revision:  |Add the following after the second sentence: If depths greater than 24 inches are necessary for
either situation listed previously, obtain the Engineer's approval and maintain the required
conduit depths coming into the junction boxes. No payment for additional junction boxes for
greater depths will be allowed.

Subsection: [716.03.10 Junction Boxes.

Revision: |Replace subsection title with the following: Electrical Junction Box.

Subsection: [716.04.07 Pole with Secondary Control Equipment.

Revision:  |Replace the paragraph with the following:

The Department will measure the quantity as each individual unit furnished and installed. The
Department will not measure mounting the cabinet to the pole, backfilling, restoration, any
necessary hardware to anchor pole, or electrical inspection fees, and will consider them
incidental to this item of work. The Department will also not measure furnishing and installing
electrical service conductors, specified conduits, meter base, transformer, service panel, fused
cutout, fuses, lighting arrestors, photoelectrical control, circuit breaker, contactor, manual switch,
ground rods, and ground wires and will consider them incidental to this item of work.

Subsection: |716.04.08 Lighting Control Equipment.

Revision:  |Replace the paragraph with the following:

The Department will measure the quantity as each individual unit furnished and installed. The
Department will not measure constructing the concrete base, excavation, backfilling, restoration,
any necessary anchors, or electrical inspection fees, and will consider them incidental to this item
of work. The Department will also not measure furnishing and installing electrical service
conductors, specified conduits, meter base, transformer, service panel, fused cutout, fuses,
lighting arrestors, photoelectrical control, circuit breakers, contactor, manual switch, ground
rods, and ground wires and will consider them incidental to this item of work.

Subsection: [716.04.09 Luminaire.

Revision:  |Replace the first sentence with the following:

The Department will measure the quantity as each individual unit furnished and installed.

Subsection: [716.04.10 Fused Connector Kits.

Revision:  |Replace the first sentence with the following:

The Department will measure the quantity as each individual unit furnished and installed.

Subsection: [716.04.13 Junction Box.

Revision: |Replace the subsection title with the following: Electrical Junction Box Type Various.

Subsection: [716.04.13 Junction Box.

Part: A) Junction Electrical.

Revision:  |Rename A) Junction Electrical to the following: A) Electrical Junction Box.

Subsection: |716.04.14 Trenching and Backfilling.

Revision:  |Replace the second sentence with the following:

The Department will not measure excavation, backfilling, underground utility warning tape (if
required), the restoration of disturbed areas to original condition, and will consider them
incidental to this item of work.

11
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Subsection: [716.04.18 Remove Lighting.

Revision:  |Replace the paragraph with the following:

The Department will measure the quantity as a lump sum for the removal of lighting equipment.
The Department will not measure the disposal of all equipment and materials off the project by
the contractor. The Department also will not measure the transportation of the materials and will
consider them incidental to this item of work.

Subsection: [716.04.20 Bore and Jack Conduit.

Revision:  |Replace the paragraph with the following: The Department will measure the quantity in linear
feet. This item shall include all work necessary for boring and installing conduit under an
existing roadway. Construction methods shall be in accordance with Sections 706.03.02,
paragraphs 1, 2, and 4.

Subsection: [716.05 PAYMENT.

Revision: |Replace items 04810-04811, 20391NS835 and, 20392NS835 under Code, Pay Item, and Pay
Unit with the following:

Code Pay Item Pay Unit
04810 Electrical Junction Box Each

04811 Electrical Junction Box Type B Each
20391NS835  Electrical Junction Box Type A Each
20392NS835  Electrical Junction Box Type C Each

Subsection: [723.02.02 Paint.

Revision: |Replace sentence with the following: Conform to Section 821.

Subsection: [723.03 CONSTRUCTION.

Revision:  |Replace bullet 5) with the following: 5) AASHTO Standard Specifications for Structural
Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current
interims,

Subsection: [723.03.02 Poles and Bases Installation.

Revision:  |Replace the first sentence with the following:

Regardless of the station and offset noted, locate all poles/bases behind the guardrail a minimum
of four feet from the front face of the guardrail to the front face of the pole base.

Subsection: [723.03.02 Poles and Bases Installation.

Part: A) Steel Strain and Mastarm Poles Installation

Revision: |Replace the second paragraph with the following: For concrete base installation, see Section
716.03.02, B), 2), Paragraphs 2-7. Drilled shaft depth shall be based on the soil conditions
encountered during drilling and slope condition at the site. Refer to the design chart below:

Subsection: [723.03.02 Poles and Bases Installation.

Part: B) Pedestal or Pedestal Post Installation.

Revision:  |Replace the fourth sentence of the paragraph with the following: For breakaway supports,

conform to Section 12 of the AASHTO Standard Specifications for Structural Supports for
Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current interims.
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Subsection: [723.03.03 Trenching.

Part: A) Under Roadway.

Revision:  |Add the following after the second sentence: If depths greater than 24 inches are necessary,
obtain the Engineer's approval and maintain ether required conduit depths coming into the
junction boxes. No payment for additional junction boxes for greater depths will be allowed.

Subsection: [723.03.11 Wiring Installation.

Revision:  |Add the following sentence between the fifth and sixth sentences: Provide an extra two feet of
loop wire and lead-in past the installed conduit in poles, pedestals, and junction boxes.

Subsection: [723.03.12 Loop Installation.

Revision:  |Replace the fourth sentence of the 2nd paragraph with the following: Provide an extra two feet of
loop wire and lead-in past the installed conduit in poles, pedestals, and junction boxes.

Subsection: [723.04.02 Junction Box.

Revision: |Replace subsection title with the following: Electrical Junction Box Type Various.

Subsection: [723.04.03 Trenching and Backfilling.

Revision:  |Replace the second sentence with the following: The Department will not measure excavation,
backfilling, underground utility warning tape (if required), the restoration of disturbed areas to
original condition, and will consider them incidental to this item of work.

Subsection: [723.04.10 Signal Pedestal.

Revision:  |Replace the second sentence with the following: The Department will not measure excavation,
concrete, reinforcing steel, specified conduits, fittings, ground rod, ground wire, backfilling,
restoring disturbed areas, or other necessary hardware and will consider them incidental to this
item of work.

Subsection: [723.04.15 Loop Saw Slot and Fill.

Revision:  |Replace the second sentence with the following: The Department will not measure sawing,
cleaning and filling induction loop saw slot, loop sealant, backer rod, and grout and will consider
them incidental to this item of work.

Subsection: |723.04.16 Pedestrian Detector.

Revision:  |Replace the paragraph with the following: The Department will measure the quantity as each
individual unit furnished, installed and connected to pole/pedestal. The Department will not
measure installing R10-3e (with arrow) sign, furnishing and installing mounting hardware for
sign and will consider them incidental to this item of work.

Subsection: [723.04.18 Signal Controller- Type 170.

Revision:  |Replace the second sentence with the following: The Department will not measure constructing

the concrete base or mounting the cabinet to the pole, connecting the signal and detectors,
excavation, backfilling, restoration, any necessary pole mounting hardware, electric service, or
electrical inspection fees and will consider them incidental to this item of work. The Department
will also not measure furnishing and connecting the induction of loop amplifiers, pedestrian
isolators, load switches, model 400 modem card; furnishing and installing electrical service
conductors, specified conduits, anchors, meter base, fused cutout, fuses, ground rods, ground
wires and will consider them incidental to this item of work.
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Subsection:

Revision:

723.04.20 Install Signal Controller - Type 170.

Replace the paragraph with the following: The Department will measure the quantity as each
individual unit installed. The Department will not measure constructing the concrete base or
mounting the cabinet to the pole, connecting the signal and detectors, and excavation,
backfilling, restoration, any necessary pole mounting hardware, electric service, or electrical
inspection fees and will consider them incidental to this item of work. The Department will also
not measure connecting the induction loop amplifiers, pedestrian, isolators, load switches, model
400 modem card; furnishing and installing electrical service conductors, specified conduits,
anchors, meter base, fused cutout, fuses, ground rods, ground wires and will consider them
incidental to this item of work.

Subsection:

Revision:

723.04.22 Remove Signal Equipment.

Replace the paragraph with the following: The Department will measure the quantity as a lump
sum removal of signal equipment. The Department will not measure the return of control
equipment and signal heads to the Department of Highways as directed by the District Traffic
Engineer. The Department also will not measure the transportation of materials of the disposal
of all other equipment and materials off the project by the contractor and will consider them
incidental to this item of work.

Subsection:

Revision:

723.04.28 Install Pedestrian Detector Audible.
Replace the second sentence with the following: The Department will not measure installing sign
R10-3e (with arrow) and will consider it incidental to this item of work.

Subsection:

Revision:

723.04.29 Audible Pedestrian Detector.
Replace the second sentence with the following: The Department will not measure furnishing
and installing the sign R10-3e (with arrow) and will consider it incidental to this item of work.

Subsection:

Revision:

723.04.30 Bore and Jack Conduit.

Replace the paragraph with the following: The Department will measure the quantity in linear
feet. This item shall include all work necessary for boring and installing conduit under an
existing roadway. Construction methods shall be in accordance with Sections 706.03.02,
paragraphs 1, 2, and 4.

Subsection:

Revision:

723.04.31 Install Pedestrian Detector.

Replace the paragraph with the following: The Department will measure the quantity as each
individual unit installed and connected to pole/pedestal. The Department will not measure
installing sign R 10-3e (with arrow) and will consider it incidental to this item of work.

Subsection:

Revision:

723.04.32 Install Mast Arm Pole.

Replace the second sentence with the following: The Department will not measure arms, signal
mounting brackets, anchor bolts, or any other necessary hardware and will consider them
incidental to this item of work.

Subsection:

Revision:

723.04.33 Pedestal Post.

Replace the second sentence with the following: The Department will not measure excavation,
concrete, reinforcing steel, anchor bolts, conduit, fittings, ground rod, ground wire, backfilling,
restoration, or any other necessary hardware and will consider them incidental to this item of
work.
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Subsection:

Revision:

723.04.36 Traffic Signal Pole Base.

Replace the second sentence with the following: The Department will not measure excavation,
reinforcing steel, anchor bolts, specified conduits, ground rods, ground wires, backfilling, or
restoration and will consider them incidental to this item of work.

Subsection:

Revision:

723.04.37 Install Signal Pedestal.

Replace the second sentence with the following: The Department will not measure excavation,
concrete, reinforcing steel, anchor bolts, specified conduits, fittings, ground rod, ground wire,
backfilling, restoration, or any other necessary hardware and will consider them incidental to this
item of work.

Subsection:

Revision:

723.04.38 Install Pedestal Post.

Replace the second sentence with the following: The Department will not measure excavation,
concrete, reinforcing steel, anchor bolts, specified conduits, fittings, ground rod, ground wire,
backfilling, restoration, or any other necessary hardware and will consider them incidental to this
item of work.

Subsection:

Revision:

723.05 PAYMENT.
Replace items 04810-04811, 20391NS835 and, 20392NS835 under Code, Pay Item, and Pay
Unit with the following:

Code
04810
04811

Pay Unit
Each

Each
Each
Each

Pay ltem
Electrical Junction Box

Electrical Junction Box Type B
20391NS835  Electrical Junction Box Type A
20392NS835 Electrical Junction Box Type C

Subsection:

Revision:

804.01.02 Crushed Sand.
Delete last sentence of the section.

Subsection:

Revision:

804.01.06 Slag.

Add subsection and following sentence.

Provide blast furnace slag sand where permitted. The Department will allow steel slag sand only
in asphalt surface applications.

Subsection:

Revision:

804.04 Asphalt Mixtures.

Replace the subsection with the following:

Provide natural, crushed, conglomerate, or blast furnace slag sand, with the addition of filler as
necessary, to meet gradation requirements. The Department will allow any combination of
natural, crushed, conglomerate or blast furnace slag sand when the combination is achieved using
cold feeds at the plant. The Engineer may allow other fine aggregates.

Subsection:

Revision:

806.03.01 General Requirements.

Replace the second sentence of the paragraph with the following:

Additionally, the material must have a minimum solubility of 99.0 percent when tested according
to AASHTO T 44 and PG 76-22 must exhibit a minimum recovery of 60 percent, with a Jyg
(nonrecoverable creep compliance) between 0.1 and 0.5, when tested according to AASHTO TP
70.
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Subsection: [806.03.01 General Requirements.

Table: PG Binder Requirements and Price Adjustment Schedule

Revision:  [Replace the Elastic Recovery, % ®) (AASHTO T301) and all corresponding values in the table
with the following:
Test Specification 100% Pay  90%Pay 80%Pay 70%Pay  50%Pay"
MSCR recovery, % © 60 Min. >58 56 55 54 <53
(AASHTO TP 70)

Subsection: [806.03.01 General Requirements.

Table: PG Binder Requirements and Price Adjustment Schedule

Superscript:|(3)

Revision:  [Replace ® with the following:
Perform testing at 64°C.

Subsection: [813.04 Gray Iron Castings.

Revision: |Replace the reference to "AASHTO M105" with "ASTM A48".

Subsection: [813.09.02 High Strength Steel Bolts, Nuts, and Washers.

Number: |A) Bolts.

Revision: |Delete first paragraph and "Hardness Number" Table. Replace with the following:
A) Bolts. Conform to ASTM A325 (AASHTO M164) or ASTM A490 (AASHTO 253) as
applicable.

Subsection: (814.04.02 Timber Guardrail Posts.

Revision:  |Third paragraph, replace the reference to "AWPA C14" with "AWPA U1, Section B, Paragraph
41",

Subsection: [814.04.02 Timber Guardrail Posts.

Revision:  |Replace the first sentence of the fourth paragraph with the following:
Use any of the species of wood for round or square posts covered under AWPA U1.

Subsection: (814.04.02 Timber Guardrail Posts.

Revision:  |Fourth paragraph, replace the reference to "AWPA C2" with "AWPA U1, Section B, Paragraph
41",

Subsection: [814.04.02 Timber Guardrail Posts.

Revision: |Delete the second sentence of the fourth paragraph.

Subsection: [814.05.02 Composite Plastic.

Revision: |1) Add the following to the beginning of the first paragraph: Select composite offset blocks
conforming to this section and assure blocks are from a manufacturer included on the
Department's List of Approved Materials.
2) Delete the last paragraph of the subsection.

Subsection: [816.07.02 Wood Posts and Braces.

Revision:  |First paragraph, replace the reference to "AWPA C5" with "AWPA U1, Section B, Paragraph
41",

Subsection: [816.07.02 Wood Posts and Braces.

Revision: |Delete the second sentence of the first paragraph.

Subsection: [818.07 Preservative Treatment.

Revision: |First paragraph, replace all references to "AWPA C14" with "AWPA U1, Section A".
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Subsection: [834.14 Lighting Poles.

Revision:  |Replace the first sentence with the following: Lighting pole design shall be in accordance with
loading and allowable stress requirements of the AASHTO Standard Specifications for Structural
Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current
interims, with the exception of the following: The Cabinet will waive the requirement stated in
the first sentence of Section 5.14.6.2 — Reinforced Holes and Cutouts for high mast poles (only).
The minimum diameter at the base of the pole shall be 22 inches for high mast poles (only).

Subsection |[834.14.03 High Mast Poles.

Revision:  |Remove the second and fourth sentence from the first paragraph.

Subsection |[834.14.03 High Mast Poles.

Revision:  |Replace the third paragraph with the following: Provide calculations and drawings that are
stamped by a Professional Engineer licensed in the Commonwealth of Kentucky.

Subsection: [834.14.03 High Mast Poles.

Revision:  |Replace paragraph six with the following: Provide a pole section that conforms to ASTM A 595
grade A with a minimum yield strength of 55 KSI or ASTM A 572 with a minimum vyield
strength of 55 KSI. Use tubes that are round or 16 sided with a four inch corner radius, have a
constant linear taper of .144 in/ft and contain only one longitudinal seam weld. Circumferential
welded tube butt splices and laminated tubes are not permitted. Provide pole sections that are
telescopically slip fit assembled in the field to facilitate inspection of interior surface welds and
the protective coating. The minimum length of the telescopic slip splices shall be 1.5 times the
inside diameter of the exposed end of the female section. Use longitudinal seam welds as
commended in Section 5.15 of the AASHTO 2013 Specifications. The thickness of the
transverse base shall not be less than 2 inches. Plates shall be integrally welded to the tubes with
a telescopic welded joint or a full penetration groove weld with backup bar.The handhole cover
shall be removable from the handhole frame. One the frame side opposite the hinge, provide a
mechanism on the handhole cover/frame to place the Department’s standard padlock as specified
in Section 834.25. The handhole frame shall have two stainless studs installed opposite the hinge
to secure the handhole cover to the frame which includes providing stainless steel wing nuts and
washers. The handhole cover shall be manufactured from 0.25 inch thick galvanized steel
(ASTM A 153) and have a neoprene rubber gasket that is permanently secured to the handhole
frame to insure weather-tight protection. The hinge shall be manufactured from 7-guage
stainless steel to provide adjustability to insure weather-tight fit for the cover. The minimum
clear distance between the transverse plate and the bottom opening of the handhole shall not be
less than the diameter of the bottom tube of the pole but needs to be at least 15 inches. Provide
products that are hot-dip galvanized to the requirements of either ASTM A123 (fabricated
products) or ASTM A 153 (hardware items).

Subsection: [834.16 ANCHOR BOLTS.
Revision: |Insert the following sentence at the beginning of the paragraph: The anchor bolt design shall
follow the NCHRP Report 494 Section 2.4 and NCHRP 469 Appendix A Specifications.
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Subsection: (834.17.01 Conventional.

Revision:  |Add the following sentence after the second sentence: Provide a waterproof sticker mounted on
the bottom of the housing that is legible from the ground and indicates the wattage of the fixture
by providing the first two numbers of the wattage.

Subsection: [834.21.01 Waterproof Enclosures.

Revision:  |Replace the last five sentences in the second paragraph with the following sentences:

Provide a cabinet door with a louvered air vent, filter-retaining brackets and an easy to clean
metal filter. Provide a cabinet door that is keyed with a factory installed standard no. 2 corbin
traffic control key. Provide a light fixture with switch and bulb. Use a 120-volt fixture and
utilize a L.E.D. bulb (equivalent to 60 watts minimum). Fixture shall be situated at or near the
top of the cabinet and illuminate the contents of the cabinet. Provide a 120 VAC GFI duplex
receptacle in the enclosure with a separate 20 amp breaker.

Subsection: [835.07 Traffic Poles.

Revision:  |Replace the first sentence of the first paragraph with the following: Pole diameter and wall
thickness shall be calculated in accordance with the AASHTO Standard Specifications for
Structural Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with
current interims.

Subsection: [835.07 Traffic Poles.

Revision:  |*Replace the first sentence of the fourth paragraph with the following: Ensure transverse plates
have a thickness > 2 inches.

*Add the following sentence to the end of the fourth paragraph: The bottom pole diameter shall
not be less than 16.25 inches.

Subsection: [835.07 Traffic Poles.

Revision:  |Replace the third sentence of the fifth paragraph with the following: For anchor bolt design, pole
forces shall be positioned in such a manner to maximize the force on any individual anchor bolt
regardless of the actual anchor bolt orientation with the pole.

Subsection: |835.07 Traffic Poles.

Revision:  |Replace the first and second sentence of the sixth paragraph with the following:

The pole handhole shall be 25 inches by 6.5 inches. The handhole cover shall be removable
from the handhole frame. On the frame side opposite the hinge, provide a mechanism on the
handhole cover/frame to place the Department's standard padlock as specified in Section 834.25.
The handhole frame shall have two stainless studs installed opposite the hinge to secure the
handhole cover to the frame which includes providing stainless steel wing nuts and washers. The
handhole cover shall be manufactured from 0.25 inch thick galvanized steel (ASTM 153) and
have a neoprene rubber gasket that is permanently secured to the handhole frame to insure
weather-tight protection. The hinge shall be manufactured from 7 gauge stainless steel to
provide adjustability to insure a weather-tight fit for the cover. The minimum clear distance
between the transverse plate and the bottom opening of the handhole shall not be less than the
diameter of the bottom tube but needs to be at least 12 inches.
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Subsection: [835.07 Traffic Poles.

Revision:  |*Replace the first sentence of the last paragraph with the following: Provide calculations and
drawings that are stamped by a Professional Engineer licensed in the Commonwealth of
Kentucky.

*Replace the third sentence of the last paragraph with the following: All tables referenced in
835.07 are found in the AASHTO Standard Specifications for Structural Supports for Highway
Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current interims.

Subsection: [835.07.01 Steel Strain Poles.

Revision:  |Replace the second sentence of the second paragraph with the following:

The detailed analysis shall be certified by a Professional Engineer licensed in the Commonwealth
of Kentucky.

Subsection: [835.07.01 Steel Strain Poles.

Revision: |Replace number 7. after the second paragraph with the following: 7. Fatigue calculations should
be shown for all fatigue related connections. Provide the corresponding detail, stress category
and example from table 11.9.3.1-1.

Subsection: [835.07.02 Mast Arm Poles.

Revision:  |Replace the second sentence of the fourth paragraph with the following: The detailed analysis
shall be certified by a Professional Engineer licensed in the Commonwealth of Kentucky.

Subsection: [835.07.02 Mast Arm Poles.

Revision:  |Replace number 7) after the fourth paragraph with the following: 7) Fatigue calculations should
be shown for all fatigue related connections. Provide the corresponding detail, stress category
and example from table 11.9.3.1-1.

Subsection: [835.07.03 Anchor Bolts.

Revision: |Add the following to the end of the paragraph: There shall be two steel templates (one can be
used for the headed part of the anchor bolt when designed in this manner) provided per pole.
Templates shall be contained within a 26.5 inch diameter. All templates shall be fully galvanized
(ASTM A 153).

Subsection: [835.16.05 Optical Units.

Revision:  |Replace the 3rd paragraph with the following:

The list of certified products can be found on the following website: http://www.intertek.com.

Subsection: [835.19.01 Pedestrian Detector Body.

Revision:  |Replace the first sentence with the following: Provide a four holed pole mounted aluminum
rectangular housing that is compatible with the pedestrian detector.

Subsection: [843.01.01 Geotextile Fabric.

Table: TYPE | FABRIC GEOTEXTILES FOR SLOPE PROTECTION AND CHANNEL LINING

Revision:  |Add the following to the chart:

Property Minimum Value®™ Test Method
CBR Puncture (Ibs) 494 ASTM D6241
Permittivity (1/s) 0.7 ASTM D4491
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Table:
Revision:

Subsection:

843.01.01 Geotextile Fabric.
TYPE 1l FABRIC GEOTEXTILES FOR UNDERDRAINS
Add the following to the chart:

Property Minimum Value® Test Method
CBR Puncture (lbs) 210 ASTM D6241
Permittivity (1/s) 0.5 ASTM D4491

Table:

Revision:

Subsection:

843.01.01 Geotextile Fabric.

TYPE Il FABRIC GEOTEXTILES FOR SUBGRADE OR EMBANKMENT
STABILIZATION

Add the following to the chart:

Property Minimum Value® Test Method
CBR Puncture (lbs) 370 ASTM D6241
Permittivity (1/s) 0.05 ASTM D4491

Table:

Revision:

Subsection:

843.01.01 Geotextile Fabric.

PAVEMENT EDGE DRAINS
Add the following to the chart:

TYPE IV FABRIC GEOTEXTILES FOR EMBANKMENT DRAINAGE BLANKETS AND

Table:
Revision:

Subsection:

Property Minimum Value® Test Method
CBR Puncture (lbs) 309 ASTM D6241
Permittivity (1/s) 0.5 ASTM D4491
843.01.01 Geotextile Fabric.

TYPE V HIGH STRENGTH GEOTEXTILE FABRIC

Make the following changes to the chart:

Property Minimum Value®™ Test Method
CBR Puncture (Ibs) 618 ASTM D6241
Apparent Opening Size U.S. #40® ASTM D4751

®) Maximum average roll value.
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SPECIAL NOTE FOR ALUMINUM AND STEEL
STRUCTURAL PLATE BOX CULVERTS

This Special Note will apply when indicated on the plans or in the proposal. Section
references herein are to the Department's 2012 Standard Specifications for Road and
Bridge Construction.

1.0 DESCRIPTION. Furnish and install either an aluminum or a steel structural plate
box culvert as the Contract specifies.

2.0 MATERIALS.

2.1 Structure. These structures consist of prefabricated sections assembled and
erected at the site. Prefabricated sections consist of corrugated aluminum or steel plates,
as the Contract specifies, which have been factory shaped, punched, and coated when
required. The Department will not permit field modification except for tapping saddles or
other devices to permit passage of other conduits or utilities through the structure. Furnish
and install all auxiliary items such as ribs, wales, stiffeners, footing pads, etc. that the
design requires. Furnish and install endwalls and toewalls when the plans require them.
When endwalls are required, construct full height wing sections. Do not field bevel cut
wing sections.

Before beginning erection, furnish to the Engineer applicable shop drawings, erection
layouts, and manufacturer's brochures for submittal to the Division of Construction.
Indicate the location of the drawing number, design load (as applicable), contract award
year, and contractor stencils on the shop drawings. If a drawing number has not been
assigned for the structure, obtain one from the Division of Structural Design. The
Department will accept plates and accessories by certificate of compliance from the
manufacturer. Upon completion of construction, submit to the Division of Structural
Design an as-built set of structure plans and reviewed shop drawings in 22 inch by 36 inch
Portable Document Format (PDF) for archiving.

2.1.1  Aluminum Structure. Obtain the aluminum structural plate box
culvert, and aluminum endwalls or toewalls when required, from either Contech
Construction Products or Lane Metal Products.

The Department will accept comparable aluminum structures produced by other
companies when the Engineer approves. For such approval, submit sufficient data and
design calculations to show that the proposed structures are equal in all respects to the
Contech product and also include evidence of actual installations now in service that
are performing satisfactorily. Design according to the current AASHTO LRFD
Bridge Design Specifications, except design for KYHL-93 live load. The KYHL-93
live load is arrived at by increasing the standard AASHTO HL-93 truck and lane
loads as specified in the AASHTO Specifications by 25%. Do not consider as a
tunnel or tunnel liner plate for design.  Before beginning erection, furnish the
Engineer applicable shop drawings and structural design calculations performed,
stamped, and signed by a qualified Professional Engineer licensed to practice in the
State of Kentucky.

Use aluminum accessories and plates, of the plan specified thickness, that
conforms to AASHTO M 219 or ASTM B 308 as applicable.

Where non-aluminum utilities are passed through, insulate with an alumilastic
compound or approved equal, to prevent bi-metallic contact.

2.1.2 Steel Structure. Use either (1) Contech Construction Products'
1
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Multi-Plate Steel Box Culvert; or (2) Lane Metal Products Company's Low Profile
Box Culvert.

The Department will accept comparable steel structures produced by other
companies when the Engineer approves. For such approval, submit sufficient data
and design calculations to show that the proposed structures are equal in all respects
to those specified above and also include evidence of actual installations now in
service that are performing satisfactorily. Design according to the current AASHTO
LRFD Bridge Design Specifications, except design for KYHL-93 live load. The
KYHL-93 live load is arrived at by increasing the standard AASHTO HL-93 truck
and lane loads as specified in the AASHTO Specifications by 25%. Do not consider
as a tunnel or tunnel liner plate for design. Before beginning erection, furnish the
Engineer applicable shop drawings and structural design calculations performed,
stamped, and signed by a qualified Professional Engineer licensed to practice in the
State of Kentucky.

Use steel accessories and plates, of the plan specified thickness, that conform to
AASHTO M 167 for galvanized steel.

2.2 Asphalt Coating. On all steel drainage structures, except those installed as
railroad tunnels, cattle underpasses, bicycle or pedestrian underpasses, or similar dry
conditions, apply an asphalt coating conforming to Subsection 806.06.

2.3 Bedding Material. Use granular material with 100% passing 1 inch sieve that
conforms to Subsection 804.08. Bedding shall be placed at a minimum thickness of twice
the corrugation depth.

2.4 Backfill Material. Select any of the following alternates and obtain the
Engineers approval.

1) well graded or uniformly graded bank or creek gravel, crushed or uncrushed, up
to 3 inches maximum size;

2) well graded or uniformly graded natural or crushed sand;

3) finely shot limestone or sandstone providing no individual fragment is larger
than 3 inches and the material contains no more than 5 percent dirt and/or shale,
as determined by visual inspection by the Engineer;

4) crushed stone or crushed slag up to 3 inches maximum size (except DGA or Size
No. 610);

5) other locally available materials meeting the approval of the Engineer (local soils
conforming to soil classifications A-2-4 or A-2-5 from AASHTO M 145 will be
acceptable). Do not use plastic soils, or materials containing significant amounts
of nondurable shale (SDI < 95 by KM 64-513); or

6) flowable fill conforming to Subsection 601.03.03, B), 5).

2.5 Foundation Material. Use material capable of supporting the imposed loads
due to backfill weight and footing pressures of 2 tons per square foot.

3.0 CONSTRUCTION.

3.1 Technical Representative. Provide a technical representative from the structure
manufacturer to advise at the start of the project. Ensure the technical representative is
available thereafter to assist in the event problems or special circumstances arise.

2
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Technical assistance shall be provided at no additional cost to the Department.

3.2 Site Preparation. Perform structure excavation according to Section 603,
except as modified herein.

On structures with footing pads, excavate trenches 3 inches below the elevation
shown on the plans, and level the bottom of the trench with 3 inches of bedding material
before placing the footing pads.

On structures with a full metal invert, excavate the entire area covered by the invert
plates to accommodate bedding material placement to a minimum thickness of twice the
corrugation depth before placing the invert plates.

Take soundings for foundation design at the inlet and outlet of each culvert and at
intervals no greater than 20 feet along the grade line of the bottom of the culvert, to a
depth of one foot. Make soundings on the centerline and at each edge of the culvert.
Where ledge rock, gravel, hardpan, or other unyielding material is encountered or known
to exist within the limits stated, perform excavation in the area under the invert plates or
footing pads. Extend the additional excavation to a depth of 0.042 H below the bottom of
the metal plates, where H is the height of fill above the top of the culvert. However,
regardless of the height of fill, the Department will require the additional depth to be a
minimum of one foot and will not require it to be more than 0.75 Hc, where Hc is the total
height of the culvert.

Backfill the additional excavation with an earth cushion of firmly compacted fine
soils in layers of 6 inches or less, prior to placing the sand bedding layer.

Excavate cross trenches as necessary to place metal toewalls when the plans require
them.

Excavate a minimum width of the outside dimension of the box culvert including
footing pads or invert plates plus 6 inches on each side.

Proper bedding preparation is critical for satisfactory performance of the box culvert.
Place the bed for footing pads or invert plates to uniform lines and grade to avoid
distortions and undesirable stresses in the structure.

Construct concrete footings or bottom slabs in accordance with the plans and standard
specifications.

3.3 Installation. Erect the culvert, and endwalls when required, in strict accordance
with the manufacturer's recommendations. The Department will allow offsite assembly of
the structure, provided prior approval is obtained, and assembly is in accordance with the
manufacturer's instructions.  Structural plates shall be assembled with their inside
circumferential sheet laps pointing downstream. Align plates circumferentially to avoid
permanent distortion from the specified shape. Ensure the width and height of the
completed structure is within 2 percent of the specified dimensions or 2 inches, whichever
is greater.

Tighten bolts in the erected structure according to the manufacturer's
recommendations, with good seam laps, while in proper shape, using nuts and bolts the
manufacturer supplies. Construct concrete footings and headwalls in accordance with the
plans.

Install the ribs, wales, and toewalls when required, according to the manufacturer’s
recommendations.

In side-by-side installations, install the box culverts with footing pads or invert plates
of each culvert no closer than 2 feet to the footing pads or invert plates of the adjacent
culvert, unless the plans show otherwise. Excavate the entire volume between the culverts
and place backfill.

3.4 Backfill. Proper placement and compaction of backfill are essential to obtain

3
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maximum strength and stability of the finished structure. Use equipment and construction
procedures to prevent excessive structure distortion from occurring. The manufacturer of
the structure will specify the magnitude of allowable shape changes during backfill.
Monitor the shape of the structure to control distortion until all backfilling operations are
completed.

On structures with concrete footing pads, backfill the trench for the pads to the
flowline inside the culvert before outside backfilling begins.

Place granular backfill material in horizontal layers not exceeding 6 inches loose
depth, and bring up uniformly on both sides of the structure. Compact each layer to the
same level on all sides before proceeding to the next lift. Do not use compaction
equipment or methods that produce earth pressures that cause distortion or damage. Place
material on top of the structure at right angles to the centerline of the structure. Compact
each layer of backfill to a density of at least 95 percent of the maximum density according
to KM 64-511. The Department will determine the in-place density using nuclear gages.
The Engineer may waive density testing when not feasible due to the nature of the
material. When using flowable fill, place according to Subsection 601.03.09, C).

If the structure is not installed in a full depth trench, use backfill material for
embankment adjacent to the structure for a distance equal to the span width on each side of
the box culvert and to a height of 2 feet or subgrade elevation, whichever is lower, above
the structure.

3.5 Construction Loads. Do not allow construction loads in excess of HS-20
vehicles to cross the completed box culvert unless it is internally braced. Design the
support for such bracing so as not to impair the structural integrity or severely interfere
with the hydraulics of the box culvert or its invert. Have the culvert manufacturer review
the details of the bracing and submit them to the Engineer for approval.

3.6 Headwalls. Construct concrete headwalls, when required, according to the
plans. Apply masonry coating to exposed surfaces of the headwalls when required by
Subsection 601.03.18, B). When using an aluminum structure, coat aluminum surfaces
that will be in contact with concrete with alumilastic compound or an approved equal prior
to placing concrete.

4.0 MEASUREMENT.

4.1 Structure Excavation. The Department will measure Structure Excavation as
Structure Excavation, Common or Structure Excavation, Solid Rock according to
Subsection 206.04.03, except on the sides of the structure the volume will be bounded by
vertical planes 6 inches outside the footing pads or invert plates and parallel thereto.

The Department will measure material necessary for backfill in excess of the material
excavated as Borrow Excavation, Roadway Excavation, or Embankment-in-Place, as
applicable.

The Department will measure granular material used to replace excavated material
that is unsuitable for backfill as Borrow Excavation, Roadway Excavation, or
Embankment-in-Place. The Department will not measure earthwork for payment when the
bid item is Embankment-in-Place unless the unsuitable material is wasted.

The Department will not measure flowable fill for payment and will consider it
incidental to the structure.

The Department will not measure bedding for payment and will consider it incidental
to the structure.

4.2 Aluminum Structural Plate Box Culvert. The Department will measure the

4
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quantity in linear feet at each location. The Department will consider the number of linear
feet in each installation to be the plan length, increased or decreased by authorized
adjustments. The Department will not measure ribs, wales, stiffeners, footing pads,
toewalls, endwalls, internal braces, or asphalt coating for payment and will consider them
incidental to the structure.

4.3 Steel Structural Plate Box Culvert. See 4.2.

4.4 Class A Concrete. The Department will measure Class A Concrete in footings
and headwalls according to Subsection 601.04.

4.5 Reinforcement. The Department will measure Steel Reinforcement in the
footings and headwalls according to Subsection 602.04.

5.0 PAYMENT. The Department will make payment for the completed and accepted
quantities under the following:

Code Pay Item Pay Unit

20694EN Aluminum Structural Plate Box Culvert Linear Foot
20695EN Steel Structural Plate Box Culvert Linear Foot
Structure Excavation, as classified See Section 603.05
Concrete, Class See Section 601.05
Steel Reinforcement See Section 602.05

The Department will consider payment as full compensation for all work required in
this note.
June 15, 2012
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I General

1. Nondiscrimination

. Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X.  Compliance with Governmentwide Suspension and
Debarment Requirements

XIl.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEO and specific affirmative
action standards for the contractor's project activities under
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this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
Sso.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.
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4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
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applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. Inthe event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
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with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT’s U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
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will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

11l. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions
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of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or
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will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-
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Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under 85.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under 85.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

(i) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.
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(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly
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rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.
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d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.
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V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.
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VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
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evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. Itis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:
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"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this

Contract ID: 161010

covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e. The terms "covered transaction," "debarred,"
"suspended,” "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.
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i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

* k k k%

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which

10
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this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

won won nwn

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
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department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.

* k k ok %

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

* Kk ok kK

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

11
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ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS
ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.

12

6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.
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KENTUCKY TRANSPORTATION CABINET
DEPARTMENT OF HIGHWAYS

EMPLOYMENT REQUIREMENTS
RELATING TO
NONDISCRIMINATION OF EMPLOYEES
(APPLICABLE TO FEDERAL-AID SYSTEM CONTRACTYS)

AN ACT OF THE KENTUCKY GENERAL ASSEMBLY
TO PREVENT DISCRIMINATION IN EMPLOYMENT

KRSCHAPTER 344
EFFECTIVE JUNE 16, 1972

The contract on this project, in accordance
with KRS Chapter 344, provides that during the
performance of this contract, the contractor agrees
as follows:

1. The contractor shall not fail or refuse to
hire, or shall not discharge any individual, or
otherwise discriminate against an individual with
respect to his compensation, terms, conditions, or
privileges of employment, because of such
individual's race, color, religion, national origin,
sex, disability or age (between forty and seventy);
or limit, segregate, or classify his employees in any
way which would deprive or tend to deprive an
individual of employment opportunities or
otherwise adversely affect his status as an
employee, because of such individual's race, color,
religion, national origin, sex, disability or age
(between forty and seventy). The contractor agrees
to post in conspicuous places, available to
employees and applicants for employment, notices
to be provided setting forth the provisions of this
nondiscrimination clause.

2. The contractor shall not print or publish
or cause to be printed or published a notice or
advertisement relating to employment by such an
employer or membership in or any classification or
referral for employment by the employment agency,
indicating any preference, limitation, specification,
or discrimination, based on race, color, religion,
national origin, sex, disability or age (between forty
and seventy), except that such notice or
advertisement may indicate a preference, limitation,
or specification based on religion, or national origin
when religion, or national origin is a bona fide
occupational qualification for employment.

3. If the contractor is in control of
apprenticeship or other training or retraining,
including on-the-job training programs, he shall not
discriminate against an individua because of his
race, color, religion, national origin, sex, disability
or age (between forty and seventy), in admission to,
or employment in any program established to

provide apprenticeship or other training.

4. The contractor will send to each labor
union or representative of workers with which he
has a collective bargaining agreement or other
contract or understanding, a notice to be provided
advisng the said labor wunion or workers
representative of the contractor's commitments
under this section, and shall post copies of the
notice in conspicuous places available to employees
and applicants for employment. The contractor will
take such action with respect to any subcontract or
purchase order as the administrating agency may
direct as a means of enforcing such provisions,
including sanctions for non-compliance.

REVISED: 12-3-92
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Standard Title VI/Non-Discrimination Assurances

During the performance of this contract, the contractor, for itself, its assignees, and successors in interest
(hereinafter referred to as the “contractor”) agrees as follows:

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply with the Acts
and the Regulations relative to Non-discrimination in Federally-assisted programs of the U.S. Department of
Transportation, Federal Highway Administration, as they may be amended from time to time, which are
herein incorporated by reference and made a part of this contract.

|2.  Non-discrimination: The contractor, with regard to the work performed by it during the contract, will not
discriminate on the grounds of race, color, or national origin in the selection and retention of subcontractors,
including procurements of materials and leases of equipment. The contractor will not participate directly or
indirectly in the discrimination prohibited by the Acts and the Regulations, including employment practices
when the contract covers any activity, project, or program set forth in Appendix B of 49 CFR Part 21.

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all
solicitations, either by competitive bidding, or negotiation made by the contractor for work to be performed
under a subcontract, including procurements of materials, or leases of equipment, each potential
subcontractor or supplier will be notified by the contractor of the contractor’s obligations under this contract
and the Acts and the Regulations relative to Non-discrimination on the grounds of race, color, or national
origin.

|4. Information and Reports: The contractor will provide all information and reports required by the Acts,
the Regulations, and directives issued pursuant thereto and will permit access to its books, records, accounts,
other sources of information, and its facilities as may be determined by the Recipient or the Federal
Highway Administration to be pertinent to ascertain compliance with such Acts, Regulations, and
instructions. Where any information required of a contractor is in the exclusive possession of another who
fails or refuses to furnish the information, the contractor will so certify to the Recipient or the Federal
Highway Administration, as appropriate, and will set forth what efforts it has made to obtain the
information.

5. Sanctions for Noncompliance: In the event of a contractor’s noncompliance with the Non-discrimination
provisions of this contract, the Recipient will impose such contract sanctions as it or the Federal Highway
Administration may determine to be appropriate, including, but not limited to:

a. withholding payments to the contractor under the contract until the contractor complies; and/or
b. cancelling, terminating, or suspending a contract, in whole or in part.

6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one through six in
every subcontract, including procurements of materials and leases of equipment, unless exempt by the Acts,
the Regulations and directives issued pursuant thereto. The contractor will take action with respect to any
subcontract or procurement as the Recipient or the Federal Highway Administration may direct as a
means of enforcing such provisions including sanctions for noncompliance. Provided, that if the contractor
becomes involved in, or is threatened with litigation by a subcontractor, or supplier because of such
direction, the contractor may request the Recipient to enter into any litigation to protect the interests of the
Recipient. In addition, the contractor may request the United States to enter into the litigation to protect the
interests of the United States.
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Standard Title VI/Non-Discrimination Statutes and Authorities

During the performance of this contract, the contractor, for itself, its assignees, and successors in
interest (hereinafter referred to as the “contractor”) agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to:

Title V1 of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252),
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 21;
The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,
(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property
has been acquired because of Federal or Federal-aid programs and projects);

Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on
the basis of sex);

Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. 8 794 et seq.), as amended,
(prohibits discrimination on the basis of disability); and 49 CFR Part 27;

The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);
The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage
and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act
of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of
the terms “programs or activities” to include all of the programs or activities of the
Federal-aid recipients, sub-recipients and contractors, whether such programs or activities
are Federally funded or not);

Titles Il and 111 of the Americans with Disabilities Act, which prohibit discrimination on
the basis of disability in the operation of public entities, public and private transportation
systems, places of public accommodation, and certain testing entities (42 U.S.C. 8§
12131 -- 12189) as implemented by Department of Transportation regulations at 49
C.F.R. parts 37 and 38;

The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures non-discrimination against
minority populations by discouraging programs, policies, and activities with
disproportionately high and adverse human health or environmental effects on minority
and low-income populations;

Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of limited English proficiency (LEP). To ensure compliance with
Title V1, you must take reasonable steps to ensure that LEP persons have meaningful
access to your programs (70 Fed. Reg. at 74087 to 74100);

Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).

Page 189 of 211



FRANKLIN COUNTY Contract ID: 161010
037GR16D010 Page 190 of 211

EXECUTIVE BRANCH CODE OF ETHICS

In the 1992 regular legidative session, the Genera Assembly passed and Governor Brereton Jones signed
Senate Bill 63 (codified as KRS 11A), the Executive Branch Code of Ethics, which states, in part:

KRS 11A.040 (6) provides:

No present or former public servant shall, within six (6) months of following termination of his office or
employment, accept employment, compensation or other economic benefit from any person or business
that contracts or does business with the state in matters in which he was directly involved during his
tenure. This provision shall not prohibit an individual from returning to the same business, firm,
occupation, or profession in which he was involved prior to taking office or beginning his term of
employment, provided that, for a period of six (6) months, he personaly refrains from working on any
matter in which he was directly involved in state government. This subsection shall not prohibit the
performance of ministerial functions, including, but not limited to, filing tax returns, filing applications
for permits or licenses, or filing incorporation papers.

KRS 11A.040 (8) states:

A former public servant shall not represent a person in a matter before a state agency in which the
former public servant was directly involved, for a period of one (1) year after the latter of:

a) Thedate of leaving office or termination of employment; or

b) The date the term of office expires to which the public servant was elected.

This law is intended to promote public confidence in the integrity of state government and to declare as public
policy the idea that state employees should view their work as a public trust and not as a way to obtain private
benefits.

If you have worked for the executive branch of state government within the past six months, you may be subject
to the law's prohibitions. The law's applicability may be different if you hold eected office or are
contemplating representation of another before a state agency.

Also, if you are affiliated with a firm which does business with the state and which employs former state
executive-branch employees, you should be aware that the law may apply to them.

In case of doubt, the law permits you to request an advisory opinion from the Executive Branch Ethics
Commission, Room 136, Capitol Building, 700 Capitol Avenue, Frankfort, Kentucky 40601; telephone (502)
564-7954.
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General Decision Number: KY160100 01/08/2016 KY100
Superseded General Decision Number: KY20150100
State: Kentucky

Construction Type: Highway

Counties: Anderson, Bath, Bourbon, Boyd, Boyle, Bracken,
Breckinridge, Bullitt, Carroll, Carter, Clark, Elliott,
Fayette, Fleming, Franklin, Gallatin, Grant, Grayson, Greenup,
Hardin, Harrison, Henry, Jefferson, Jessamine, Larue, Lewis,
Madison, Marion, Mason, Meade, Mercer, Montgomery, Nelson,
Nicholas, Oldham, Owen, Robertson, Rowan, Scott, Shelby,
Spencer, Trimble, Washington and Woodford Counties in Kentucky.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;
and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.15 for calendar year 2016 applies to all contracts
subject to the Davis-Bacon Act for which the solicitation was
issued on or after January 1, 2015. If this contract is covered
by the EO, the contractor must pay all workers in any
classification listed on this wage determination at least
$10.15 (or the applicable wage rate listed on this wage
determination, if it is higher) for all hours spent performing
on the contract in calendar year 2016. The EO minimum wage rate
will be adjusted annually. Additional information on contractor
requirements and worker protections under the EO is available
at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/08/2016
BRIN0O004-003 06/01/2011

BRECKENRIDGE COUNTY

BRKY0001-005 06/01/2015
BULLITT, CARROLL, GRAYSON, HARDIN, HENRY, JEFFERSON, LARUE,

MARION, MEADE, NELSON, OLDHAM, SHELBY, SPENCER, & TRIMBLE
COUNTIES:

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb?v=0
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BRKY0002-006 06/01/2011
BRACKEN, GALLATIN, GRANT, MASON & ROBERTSON COUNTIES:
Rates Fringes
BRKY0007-004 06/01/2015
BOYD, CARTER, ELLIOT, FLEMING, GREENUP, LEWIS & ROWAN COUNTIES:
Rates Fringes
BRKY0017-004 06/01/2009
ANDERSON, BATH, BOURBON, BOYLE, CLARK, FAYETTE, FRANKLIN,

HARRISON, JESSAMINE, MADISON, MERCER, MONTGOMERY, NICHOLAS,
OWEN, SCOTT, WASHINGTON & WOODFORD COUNTIES:

Rates Fringes
BRICKLAYER. ..o ittt it i iiie e e e S 24.11 9.97
CARP0064-001 05/01/2015
Rates Fringes
CARPENTER. . ... ittt i iiiiie e e $ 27.50 16.06
DiVer . ittt ettt e e e e e $ 41.63 16.06
PILEDRIVERMAN. .ttt vt ittt ieeeen $ 27.75 16.06

ELEC0212-008 06/01/2015
BRACKEN, GALLATIN and GRANT COUNTIES

Rates Fringes
ELECO212-014 12/01/2014
BRACKEN, GALLATIN & GRANT COUNTIES:

Rates Fringes

Sound & Communication
TeChNICIaAN . o ittt ettt et eeeeennn S 22.75 10.08

ELEC0317-012 05/28/2014
BOYD, CARTER, ELLIOT & ROWAN COUNTIES:

Rates Fringes

ELECTRICIAN
Cable Splicer............... $ 32.68 18.13

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb?v=0 1/8/2016
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ELEC0369-007 05/27/2015

ANDERSON, BATH, BOURBON, BOYLE, BRECKINRIDGE, BULLITT, CARROLL,
CLARK, FAYETTE, FRAONKLIN, GRAYSON, HARDIN, HARRISON, HENRY,
JEFFERSON, JESSAMINE, LARUE, MADISON, MARION, MEADE, MERCER,
MONTGOMERY, NELSON, NICHOLAS, OLDHAM, OWEN, ROBERTSON, SCOTT,
SHELBY, SPENCER, TRIMBLE, WASHINGTON, & WOODFORD COUNTIES:

Rates Fringes

ELEC0575-002 06/02/2014

FLEMING, GREENUP, LEWIS & MASON COUNTIES:

Rates Fringes
ELECTRICIAN. ittt ittt i ennn $ 31.70 14.21
ENGI0181-018 07/01/2015
Rates Fringes
POWER EQUIPMENT OPERATOR
GROUP 1... it iiiiiiiiennnns $ 29.95 14.40
GROUP 2. .ttt $ 27.26 14.40
GROUP 3. ..ttt S 27.68 14.40
GROUP 4. .. ittt iiiiiiiinnnn S 26.96 14.40

OPERATING ENGINEER CLASSIFICATIONS

GROUP 1 - A-Frame Winch Truck; Auto Patrol; Backfiller;
Batcher Plant; Bituminous Paver; Bituminous Transfer
Machine; Boom Cat; Bulldozer; Mechanic; Cableway; Carry-All
Scoop; Carry Deck Crane; Central Compressor Plant; Cherry
Picker; Clamshell; Concrete Mixer (21 cu. ft. or Over):;
Concrete Paver; Truck-Mounted Concrete Pump; Core Drill;
Crane; Crusher Plant; Derrick; Derrick Boat; Ditching &
Trenching Machine; Dragline; Dredge Operator; Dredge
Engineer; Elevating Grader & Loaders; Grade-All; Gurries;
Heavy Equipment Robotics Operator/Mechanic; High Lift;
Hoe-Type Machine; Hoist (Two or More Drums); Hoisting
Engine (Two or More Drums); Horizontal Directional Drill
Operator; Hydrocrane; Hyster; KeCal Loader; LeTourneau;
Locomotive; Mechanic; Mechanically Operated Laser Screed;
Mechanic Welder; Mucking Machine; Motor Scraper; Orangepeel
Bucket; Overhead Crane; Piledriver; Power Blade; Pumpcrete;
Push Dozer; Rock Spreader, attached to equipment; Rotary
Drill; Roller (Bituminous); Rough Terrain Crane; Scarifier;
Scoopmobile; Shovel; Side Boom; Subgrader; Tailboom;
Telescoping Type Forklift; Tow or Push Boat; Tower Crane
(French, German & other types); Tractor Shovel; Truck
Crane; Tunnel Mining Machines, including Moles, Shields or
similar types of Tunnel Mining Equipment

GROUP 2 - Air Compressor (Over 900 cu. ft. per min.);

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb?v=0 1/8/2016
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Bituminous Mixer; Boom Type Tamping Machine; Bull Float;
Concrete Mixer (Under 21 cu. ft.); Dredge Engineer;
Electric Vibrator; Compactor/Self-Propelled Compactor;
Elevator (One Drum or Buck Hoist); Elevator (When used to
Hoist Building Material); Finish Machine; Firemen & Hoist
(One Drum); Flexplane; Forklift (Regardless of Lift
Height); Form Grader; Joint Sealing Machine; Outboard Motor
Boat; Power Sweeper (Riding Type); Roller (Rock); Ross
Carrier; Skid Mounted or Trailer Mounted Conrete Pump; Skid
Steer Machine with all Attachments; Switchman or Brakeman;
Throttle Valve Person; Tractair & Road Widening Trencher;
Tractor (50 H.P. or Over); Truck Crane Oiler; Tugger;
Welding Machine; Well Points; & Whirley Oiler

GROUP 3 - All Off Road Material Handling Equipment,
including Articulating Dump Trucks; Greaser on Grease
Facilities servicing Heavy Equipment

GROUP 4 - Bituminous Distributor; Burlap & Curing Machine;
Cement Gun; Concrete Saw; Conveyor; Deckhand Oiler; Grout
Pump; Hydraulic Post Driver; Hydro Seeder; Mud Jack; Oiler;
Paving Joint Machine; Power Form Handling Equipment; Pump;
Roller (Earth); Steerman; Tamping Machine; Tractor (Under
50 H.P.); & Vibrator

CRANES - with booms 150 ft. & Over (Including JIB), and where
the length of the boom in combination with the length of

the piling leads equals or exceeds 150 ft. - $1.00 over
Group 1 rate

EMPLOYEES ASSIGNED TO WORK BELOW GROUND LEVEL ARE TO BE PAID
10%
ABOVE BASIC WAGE RATE. THIS DOES NOT APPLY TO OPEN CUT WORK.

IRON0044-009 06/01/2015

BRACKEN, GALLATIN, GRANT, HARRISON, ROBERTSON,

BOURBON (Northern third, including Townships of Jackson,
Millersburg, Ruddel Mills & Shawhan);

CARROLL (Eastern third, including the Township of Ghent);
FLEMING (Western part, excluding Townships of Beechburg, Colfax,
Elizaville, Flemingsburg, Flemingsburg Junction, Foxport,
Grange City, Hillsboro, Hilltop, Mount Carmel, Muses Mills,
Nepton, Pecksridge, Plummers Landing, Plummers Mill, Poplar
Plains, Ringos Mills, Tilton & Wallingford);

MASON (Western two-thirds, including Townships of Dover,
Lewisburg, Mays Lick, Maysville, Minerva, Moranburg,
Murphysville, Ripley, Sardis, Shannon, South Ripley &
Washington) ;

NICHOLAS (Townships of Barefoot, Barterville, Carlisle,
Ellisville, Headquarters, Henryville, Morningglory, Myers &
Oakland Mills);

OWEN (Townships of Beechwood, Bromley, Fairbanks, Holbrook,
Jonesville, Long Ridge, Lusby's Mill, New, New Columbus, New
Liberty, Owenton, Poplar Grove, Rockdale, Sanders, Teresita &
Wheatley) ;

SCOTT (Northern two-thirds, including Townships of Biddle,
Davis, Delaplain, Elmville, Longlick, Muddy Ford, Oxford,
Rogers Gap, Sadieville, Skinnersburg & Stonewall)

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb?v=0 1/8/2016



FRANKLIN COUNTY

037GR16D010
Rates
TRONWORKER
Fence ErectOr......uouveeee... $ 23.76
Structural......c.eiiinenn.. S 26.40

IRON0070-006 06/01/2015

ANDERSON, BOYLE, BRECKINRIDGE, BULLITT,

GRAYSON, HARDIN, HENRY, JEFFERSON, JESSAMINE,
MARION, MEADE, MERCER, NELSON, OLDHAM, SHELBY,

TRIMBLE, WASHINGTON & WOODEFORD

Page 5 @dntlakt ip: 161010
Page 195 of 211

Fringes

19.15
19.15

FRANKLIN,

LARUE, MADISON,
SPENCER,

BOURBON (Southern two-thirds, including Townships of Austerlity,

Centerville, Clintonville, Elizabeth, Hutchison,

North Middletown & Paris);

Littlerock,

CARROLL (Western two-thirds, including Townships of Carrollton,
Easterday, English, Locust, Louis, Prestonville & Worthville);
CLARK (Western two-thirds, including Townships of Becknerville,
Flanagan, Ford, Pine Grove, Winchester & Wyandotte);

OWEN (Eastern eighth, including Townships of Glenmary, Gratz,

Monterey, Perry Park & Tacketts Mill);

SCOTT (Southern third, including Townships of Georgetown, Great

Crossing, Newtown, Stampling Ground & Woodlake);

IRON0372-006 06/15/2015

BRACKEN, GALLATIN, GRANT, HARRISON and ROBERTSON

Fringes

BOURBON (Northern third, including Townships of Jackson,

Millersburg, Ruddel Mills & Shawhan);

CARROLL (Eastern third, including the Township of Ghent);
FLEMING (Western part, Excluding Townships of Beechburg, Colfax,

Elizaville, Flemingsburg, Flemingsburg Junction,

Foxport,

Grange City, Hillsboro, Hilltop, Mount Carmel, Muses Mills,
Nepton, Pecksridge, Plummers Landing, Plummers Mill, Poplar

Plains,
Ringos Mills, Tilton & Wallingford);

MASON (Western two-thirds, including Townships of Dover,

Lewisburg, Mays Lick, Maysville, Minerva,

Moranburg,

Murphysville, Ripley, Sardis, Shannon, South Ripley &

Washington) ;

NICHOLAS (Townships of Barefoot, Barterville,

Carlisle,

Ellisville, Headquarters, Henryville, Morningglory, Myers &

Oakland Mills) ;

OWEN (Townships of Beechwood, Bromley, Fairbanks,
Jonesville, Long Ridge, Lusby's Mill, New,
Liberty, Owenton, Poplar Grove, Rockdale,

Wheatley) ;

Holbrook,

New Columbus, New
Sanders, Teresita &

SCOTT (Northern two-thirds, including Townships of Biddle,
Davis,Delaplain, Elmville, Longlick, Muddy Ford, Oxford, Rogers

Gap, Sadieville, Skinnersburg & Stonewall)

Rates

COUNTIES

Fringes

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb?v=0 1/8/2016
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IRON0769-007 06/01/2015

BATH, BOYD, CARTER, ELLIOTT, GREENUP, LEWIS, MONTGOMERY & ROWAN
CLARK (Eastern third, including townships of Bloomingdale,
Hunt, Indian Fields, Kiddville, Loglick, Rightangele & Thomson);
FLEMING (Townships of Beechburg, Colfax, Elizaville,
Flemingsburg, Flemingsburg Junction, Foxport, Grange City,
Hillsboro, Hilltop, Mount Carmel, Muses Mills, Nepton,
Pecksridge, Plummers Landing, Plummers Mill, Poplar Plains,
Ringos Mills, Tilton & Wallingford);

MASON (Eastern third, including Townships of Helena, Marshall,
Orangeburg, Plumville & Springdale);

NICHOLAS (Eastern eighth, including the Township of Moorefield

Sprout)
Rates Fringes
TRONWORKER
ZONE 1.. ...ttt $ 31.33 22.39
ZONE 2. ..t iiiiiiiieieeeenn. $ 31.73 22.39
ZONE 3. ..ttt iiiiiiiiinnnnnn. $ 33.33 22.39

ZONE 1 - Up to 10 mile radius of Union Hall, Ashland, Ky.,
1643 Greenup Ave.

ZONE 2 - 10 to 50 mile radius of Union Hall, Ashland, Ky.,
1643 Greenup Ave.

ZONE 3 - 50 mile radius & over of Union Hall, Ashland, Ky.,
1643 Greenup Ave.

LABO0189-003 07/01/2014

BATH, BOURBON, BOYD, BOYLE, BRACKEN, CARTER, CLARK, ELLIOTT,
FAYETTE, FLEMING, FRANKLIN, GALLATIN, GRANT, GREENUP, HARRISON,
JESSAMINE, LEWIS, MADISON, MASON, MERCER, MONTGOMERY, NICHOLAS,
OWEN, ROBERTSON, ROWAN, SCOTT, & WOOLFORD COUNTIES

Rates Fringes
Laborers:
GROUP 1.ttt ettt ieennnnnnns $ 21.80 11.96
GROUP 2. ittt iiieiennnnnn $ 22.05 11.96
GROUP 3. ittt iiiannnnn $ 22.10 11.96
GROUP 4. it $ 22.70 11.96

LABORERS CLASSIFICATIONS

GROUP 1 - Aging & Curing of Concrete; Asbestos Abatement
Worker; Asphalt Plant; Asphalt; Batch Truck Dump; Carpenter
Tender; Cement Mason Tender; Cleaning of Machines;
Concrete; Demolition; Dredging; Environmental - Nuclear,
Radiation, Toxic & Hazardous Waste - Level D; Flagperson;
Grade Checker; Hand Digging & Hand Back Filling; Highway

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb?v=0 1/8/2016
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Marker Placer; Landscaping, Mesh Handler & Placer; Puddler;
Railroad; Rip-rap & Grouter; Right-of-Way; Sign, Guard Rail
& Fence Installer; Signal Person; Sound Barrier Installer;
Storm & Sanitary Sewer; Swamper; Truck Spotter & Dumper;
Wrecking of Concrete Forms; General Cleanup

GROUP 2 - Batter Board Man (Sanitary & Storm Sewer);
Brickmason Tender; Mortar Mixer Operator; Scaffold Builder;
Burner & Welder; Bushammer; Chain Saw Operator; Concrete
Saw Operator; Deckhand Scow Man; Dry Cement Handler;
Environmental - Nuclear, Radiation, Toxic & Hazardous Waste
- Level C; Forklift Operator for Masonary; Form Setter;
Green Concrete Cutting; Hand Operated Grouter & Grinder
Machine Operator; Jackhammer; Pavement Breaker; Paving
Joint Machine; Pipelayer; Plastic Pipe Fusion; Power Driven
Georgia Buggy & Wheel Barrow; Power Post Hole Digger;
Precast Manhole Setter; Walk-Behind Tamper; Walk-Behind
Trencher; Sand Blaster; Concrete Chipper; Surface Grinder;
Vibrator Operator; Wagon Driller

GROUP 3 - Asphalt Luteman & Raker; Gunnite Nozzleman;
Gunnite Operator & Mixer; Grout Pump Operator; Side Rail
Setter; Rail Paved Ditches; Screw Operator; Tunnel (Free
Air); Water Blaster

GROUP 4 - Caisson Worker (Free Air); Cement Finisher;
Environmental - Nuclear, Radiation, Toxic & Hazardous Waste
- Levels A & B; Miner & Driller (Free Air); Tunnel Blaster;
& Tunnel Mucker (Free Air); Directional & Horizontal
Boring; Air Track Drillers (All Types); Powdermen &
Blasters; Troxler & Concrete Tester if Laborer is Utilized

LABO0189-008 07/01/2014

ANDERSON, BULLITT, CARROLL, HARDIN, HENRY, JEFFERSON, LARUE,
MARION, MEADE, NELSON, OLDHAM, SHELBY, SPENCER, TRIMBLE &
WASHINGTON COUNTIES

Rates Fringes

Laborers:
GROUP 1. ..t iiiiieennn. S 22.71 11.05
GROUP 2. ittt et et eeeeennn S 22.96 11.05
GROUP 3. ittt i ititnenannnn $ 23.01 11.05
GROUP 4. ...t ii i $ 23.061 11.05

LABORERS CLASSIFICATIONS

GROUP 1 - Aging & Curing of Concrete; Asbestos Abatement
Worker; Asphalt Plant; Asphalt; Batch Truck Dump; Carpenter
Tender; Cement Mason Tender; Cleaning of Machines;
Concrete; Demolition; Dredging; Environmental - Nuclear,
Radiation, Toxic & Hazardous Waste - Level D; Flagperson;
Grade Checker; Hand Digging & Hand Back Filling; Highway
Marker Placer; Landscaping, Mesh Handler & Placer; Puddler;
Railroad; Rip-rap & Grouter; Right-of-Way; Sign, Guard Rail
& Fence Installer; Signal Person; Sound Barrier Installer;
Storm & Sanitary Sewer; Swamper; Truck Spotter & Dumper;

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb?v=0
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Wrecking of Concrete Forms; General Cleanup

GROUP 2 - Batter Board Man (Sanitary & Storm Sewer);
Brickmason Tender; Mortar Mixer Operator; Scaffold Builder;
Burner & Welder; Bushammer; Chain Saw Operator; Concrete
Saw Operator; Deckhand Scow Man; Dry Cement Handler;
Environmental - Nuclear, Radiation, Toxic & Hazardous Waste
- Level C; Forklift Operator for Masonary; Form Setter;
Green Concrete Cutting; Hand Operated Grouter & Grinder
Machine Operator; Jackhammer; Pavement Breaker; Paving
Joint Machine; Pipelayer; Plastic Pipe Fusion; Power Driven
Georgia Buggy & Wheel Barrow; Power Post Hole Digger;
Precast Manhole Setter; Walk-Behind Tamper; Walk-Behind
Trencher; Sand Blaster; Concrete Chipper; Surface Grinder;
Vibrator Operator; Wagon Driller

GROUP 3 - Asphalt Luteman & Raker; Gunnite Nozzleman;
Gunnite Operator & Mixer; Grout Pump Operator; Side Rail
Setter; Rail Paved Ditches; Screw Operator; Tunnel (Free
Air); Water Blaster

GROUP 4 - Caisson Worker (Free Air); Cement Finisher;
Environmental - Nuclear, Radiation, Toxic & Hazardous Waste
- Levels A & B; Miner & Driller (Free Air); Tunnel Blaster;
& Tunnel Mucker (Free Air); Directional & Horizontal
Boring; Air Track Drillers (All Types); Powdermen &
Blasters; Troxler & Concrete Tester i1if Laborer is Utilized

LABO0189-009 07/01/2014

BRECKINRIDGE & GRAYSON COUNTIES

Rates Fringes

Laborers:
GROUP 1. ... iiiiiiiiinnnnnn S 22.66 11.10
GROUP 2. ittt iiiannnnnn $ 22.91 11.10
GROUP 3. ittt iiaannnnn $ 22.96 11.10
GROUP 4. .ttt $ 23.56 11.10

LABORERS CLASSIFICATIONS

GROUP 1 - Aging & Curing of Concrete; Asbestos Abatement
Worker; Asphalt Plant; Asphalt; Batch Truck Dump; Carpenter
Tender; Cement Mason Tender; Cleaning of Machines;
Concrete; Demolition; Dredging; Environmental - Nuclear,
Radiation, Toxic & Hazardous Waste - Level D; Flagperson;
Grade Checker; Hand Digging & Hand Back Filling; Highway
Marker Placer; Landscaping, Mesh Handler & Placer; Puddler;
Railroad; Rip-rap & Grouter; Right-of-Way; Sign, Guard Rail
& Fence Installer; Signal Person; Sound Barrier Installer;
Storm & Sanitary Sewer; Swamper; Truck Spotter & Dumper;
Wrecking of Concrete Forms; General Cleanup

GROUP 2 - Batter Board Man (Sanitary & Storm Sewer);
Brickmason Tender; Mortar Mixer Operator; Scaffold Builder;
Burner & Welder; Bushammer; Chain Saw Operator; Concrete
Saw Operator; Deckhand Scow Man; Dry Cement Handler;
Environmental - Nuclear, Radiation, Toxic & Hazardous Waste

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb?v=0
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- Level C; Forklift Operator for Masonary; Form Setter;
Green Concrete Cutting; Hand Operated Grouter & Grinder
Machine Operator; Jackhammer; Pavement Breaker; Paving

Joint Machine; Pipelayer; Plastic Pipe Fusion; Power Driven

Georgia Buggy & Wheel Barrow; Power Post Hole Digger;
Precast Manhole Setter; Walk-Behind Tamper; Walk-Behind

Trencher; Sand Blaster; Concrete Chipper; Surface Grinder;

Vibrator Operator; Wagon Driller

GROUP 3 - Asphalt Luteman & Raker; Gunnite Nozzleman;
Gunnite Operator & Mixer; Grout Pump Operator; Side Rail
Setter; Rail Paved Ditches; Screw Operator; Tunnel (Free
Air); Water Blaster

GROUP 4 - Caisson Worker (Free Air); Cement Finisher;

Environmental - Nuclear, Radiation, Toxic & Hazardous Waste
- Levels A & B; Miner & Driller (Free Air); Tunnel Blaster;

& Tunnel Mucker (Free Air); Directional & Horizontal
Boring; Air Track Drillers (All Types); Powdermen &

Blasters; Troxler & Concrete Tester 1f Laborer is Utilized

PAIN0012-005 06/11/2005

BATH, BOURBON, BOYLE, CLARK, FAYETTE, FLEMING, FRANKLIN,

HARRISON, JESSAMINE, MADISON, MERCER, MONTGOMERY, NICHOLAS,

ROBERTSON, SCOTT & WOODFORD COUNTIES:

Rates Fringes
PAINTER

Bridge/Equipment Tender
and/or Containment Builder..$ 18.90 5.90
Brush & Roller.............. $ 21.30 5.90
Elevated Tanks;
Steeplejack Work; Bridge &
Lead Abatement.............. $ 22.30 5.90
Sandblasting &
Waterblasting............... $ 22.05 5.90
Sy et $ 21.80 5.90

PAIN0012-017 05/01/2015

BRACKEN, GALLATIN, GRANT, MASON & OWEN COUNTIES:

Rates Fringes
PAINTER (Heavy & Highway
Bridges - Guardrails -
Lightpoles - Striping)
Bridge Equipment Tender
and Containment Builder..... $ 20.73 9.06
Brush & Roller.............. $ 23.39 9.06
Elevated Tanks;
Steeplejack Work; Bridge &
Lead Abatement.............. $ 24.39 9.06
Sandblasting & Water
Blasting. ..o oo eeeeeeennnnn $ 24.14 9.06
o at= 12 $ 23.89 9.06

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb?v=0
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UNTY

PAIN0118-004 06/01/2014

ANDERSON, BRECKINRIDGE, BULLITT, CARROLL, GRAYSON, HARDIN,
HENRY, JEFFERSON, LARUE, MARION, MEADE, NELSON, OLDHAM, SHELBY,

SPENCER, TRIMBLE & WASHINGTON COUNTIES:

Rates Fringes
PAINTER
Brush & Roller.............. $ 18.50 11.97
Spray, Sandblast, Power
Tools, Waterblast & Steam
Cleaning. ... eeeeeeeennnn $ 19.50 11.97

* PAIN1072-003 12/01/2015

BOYD, CARTER, ELLIOTT, GREENUP, LEWIS and ROWAN COUNTIES

Rates Fringes
PainterS: v ettt it i it e $ 29.39 14.27
Bridges; Locks; Dams;
Tension Towers & Energized
Substations................. $ 31.83 15.30
Power Generating Facilities.$ 28.59 15.30

PLUM0248-003 06/01/2015
BOYD, CARTER, ELLIOTT, GREENUP, LEWIS & ROWAN COUNTIES:

Rates Fringes

PLUM0392-007 06/01/2014

BRACKEN, CARROLL (Eastern Half), GALLATIN, GRANT, MASON, OWEN &

ROBERTSON COUNTIES:

Rates Fringes

PLUMO0502-003 08/01/2013

BRECKINRIDGE, BULLITT, CARROLL (Western Half), FRANKLIN

(Western three-fourths), GRAYSON, HARDIN, HENRY, JEFFERSON,
LARUE, MARION, MEADE, NELSON, OLDHAM, SHELBY, SPENCER, TRIMBLE &

WASHINGTON COUNTIES

Rates Fringes

SUKY2010-160 10/08/2001

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb?v=0
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Rates Fringes

Truck drivers:

GROUP 1.....ciiiiiiiniinnnnn. $ 16.57 7.34
GROUP 2. ..t iiiiiiiii i S 16.68 7.34
GROUP 3. ..t iiiiiiiiiiinnnnn. S 16.86 7.34
GROUP 4. .. ittt $ 16.96 7.34

TRUCK DRIVER CLASSIFICATIONS
GROUP 1 - Mobile Batch Truck Tender
GROUP 2 - Greaser; Tire Changer; & Mechanic Tender

GROUP 3 - Single Axle Dump; Flatbed; Semi-trailer or Pole
Trailer when used to pull building materials and equipment;
Tandem Axle Dump; Distributor; Mixer; & Truck Mechanic

GROUP 4 - Euclid & Other Heavy Earthmoving Equipment &
Lowboy; Articulator Cat; 5-Axle Vehicle; Winch & A-Frame
when used in transporting materials; Ross Carrier; Forklift
when used to transport building materials; & Pavement
Breaker

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate i1s a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb?v=0 1/8/2016
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where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey 1s conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination
a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb?v=0
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* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb?v=0 1/8/2016



FRANKLIN COUNTY

037GR16D010

Fringe benefit amounts are applicable for all hours worked except when otherwise noted.

These rates are listed pursuant to the Kentucky Determination No. CR-15-111- HWY dated July
20, 2015.

No laborer, workman or mechanic shall be paid at a rate less than that of a Journeyman except
those classified as bona fide apprentices.

Apprentices or trainees shall be permitted to work as such subject to Administrative Regulations
adopted by the Commissioner of Workplace Standards. Copies of these regulations will be
furnished upon request from any interested person.

Before using apprentices on the job the contractor shall present to the Contracting Officer written
evidence of registration of such employees in a program of a State apprenticeship and training
agency approved and recognized by the U. S. Bureau of Apprenticeship and Training. In the
absence of such a State agency, the contractor shall submit evidence of approval and registration
by the U. S. Bureau of Apprenticeship and Training.

The contractor shall submit to the Contracting Officer, written evidence of the established
apprenticeship-journeyman ratios and wage rates in the project area, which will be the basis for
establishing such ratios and rates for the project under the applicable contract provisions.

TO: EMPLOYERS/EMPLOYEES

PREVAILING WAGE SCHEDULE:

The wages indicated on this wage schedule are the least permitted to be paid for the
occupations indicated. When an employee works in more than one classification, the
employer must record the number of hours worked in each classification at the prescribed
hourly base rate.

OVERTIME:

Overtime is to be paid after an employee works eight (8) hours a day or forty (40) hours a
week, whichever gives the employee the greater wages. At least time and one-half the base
rate is required for all overtime. A laborer, workman or mechanic and an employer may
enter into a written agreement or a collective bargaining agreement to work more than
eight (8) hours a calendar day but not more than ten (10) hours a calendar day for the
straight time hourly rate. Wage violations or questions should be directed to the
designated Engineer or the undersigned.

Director

Division of Construction Procurement
Frankfort, Kentucky 40622
502-564-3500

Contract ID: 161010
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY
(Executive Order 11246)

1. The Offeror's or Bidder's attention is called to the "Equa Opportunity Clause" and the "Standard Federa Equa
Employment Specifications’ set forth herein.

2. The gods and timetables for minority and female participation, expressed in percentage terms for the Contractor's
aggregate work force in each trade on dl construction work in the covered area, are asfollows:

GOALSFOR MINORITY GOALSFOR FEMALE
PARTICIPATION PARTICIPATION IN
IN EACH TRADE EACH TRADE
7.0% 6.9%

These goasare gpplicable to al the Contractor's construction work (whether or not it is Federa or federdly-assisted)
performed in the covered area. If the contractor performs construction work in ageographical arealocated outside of the
covered areg, it shall apply the goa's established for such geographica areawhere the work is actudly performed. With
regard to this second area, the contractor aso is subject to the gods for both its federdly involved and non-federaly
involved congtruction.

The Contractor's compliance with the Executive Order and the regulations in CFR Part 60-4 shall be based on its
implementation of the Equa Opportunity Clause, specific affirmative action obligationsrequired by the specificationsset forth
in 41 CFR 60-4, 3(9), and itseffortsto meet thegods. The hours of minority and fema e employment and training must be
subsgtantidly uniform throughout the length of the contract, and in each trade, and the contractor shal make agood faith effort
to employ minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees
from Contractor to Contractor or from project to project for the sole purpose of meeting the Contractor'sgoasshdl bea
violation of the contract, the Executive Order and the regulationsin 41 CFR Part 60-4. Compliancewith thegoaswill be
measured againg the total work hours performed.

3. TheContractor shall providewritten natification to the Director of the Office of Federal Contract Compliance Programs
within ten (10) working days of award of any construction subcontract in excess of $10,000.00 at any tier for construction
work under the contract resulting from thissolicitetion. Thenatification shal list the name, addressand telephone number of
the subcontractor; employer identification number of the subcontractor; estimated dollar amount of the subcontract;

estimated starting and completion dates of the subcontract; and the geographica area in which the subcontract is to be
performed. The natification shal be mailed to:

Evelyn Teague, Regional Director
Office of Federal Contract Compliance Programs
61 Forsyth Street, SW, Suite 7B75
Atlanta, Georgia 30303-8609

4. Asusedin this Notice, and in the contract resulting from this solicitation, the " covered area” is Franklin County.
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INSURANCE

The Contractor shall procure and maintain the following insurance in addition to the insurance required by law:

1) Commercial General Liability-Occurrence form — not less than $2,000,000 General aggregate,
$2,000,000 Products & Completed Aggregate, $1,000,000 Personal & Advertising, $1,000,000 each
occurrence.

2) Automobile Liability- $1,000,000 per accident
3) Employers Liability:

a) $100,000 Each Accident Bodily Injury
b) $500,000 Policy limit Bodily Injury by Disease
c) $100,000 Each Employee Bodily Injury by Disease

4) The insurance required above must be evidenced by a Certificate of Insurance and this Certificate of
Insurance must contain one of the following statements:
a) "policy contains no deductible clauses.”
b) "policy contains (amount) deductible property damage clause but company
will pay claim and collect the deductible from the insured.”

5) KENTUCKY WORKMEN'S COMPENSATION INSURANCE. The contractor shall furnish evidence
of coverage of all his employees or give evidence of self-insurance by submitting a copy of a certificate
issued by the Workmen's Compensation Board.

The cost of insurance is incidental to all contract items. All subcontractors must meet the same minimum
insurance requirements.
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PROPOSAL BID ITEMS
161010
Page 1 of 3
Report Date 1/27/16
Section: 0001 - PAVING
LINE BID CODE ALT DESCRIPTION QUANTITY  UNIT UNIT PRIC FP AMOUNT
0010 00001 DGA BASE 1,313.00 TON $
0020 00078 CRUSHED AGGREGATE SIZE NO 2 725.00 TON $
0030 00080 CRUSHED AGGREGATE SIZE NO 23 114.00 TON $
0040 00100 ASPHALT SEAL AGGREGATE 18.45 TON $
0050 00103 ASPHALT SEAL COAT 224 TON $
0060 00190 LEVELING & WEDGING PG64-22 30.00 TON $
0070 00221 CL2 ASPH BASE 0.75D PG64-22 1,150.00 TON $
0080 00301 CL2 ASPH SURF 0.38D PG64-22 248.00 TON $
0090 02677 ASPHALT PAVE MILLING & TEXTURING 44.00 TON $
Section: 0002 - ROADWAY
LINE BID CODE ALT DESCRIPTION QUANTITY  UNIT UNIT PRIC FP AMOUNT
0100 01000 PERFORATED PIPE-4 IN 94.00 LF $
0110 01010 NON-PERFORATED PIPE-4 IN 12.00 LF $
0120 01020 PERF PIPE HEADWALL TY 1-4 IN 1.00 EACH $
DELINEATOR FOR GUARDRAIL MONO
0130 01982 DIRECTIONAL WHITE 7.00 EACH $
DELINEATOR FOR GUARDRAIL BI
0140 01987 DIRECTIONAL WHITE 11.00 EACH $
0150 02014 BARRICADE-TYPE lli 13.00 EACH $
0160 02091 REMOVE PAVEMENT 16.00 SQYD $
0170 02200 ROADWAY EXCAVATION 962.00 CUYD $
0180 02220 FLOWABLE FILL 317.00 CUYD $
0190 02230 EMBANKMENT IN PLACE 2,287.00 CUYD $
0200 02231 STRUCTURE GRANULAR BACKFILL 1,410.00 CUYD $
0210 02351 GUARDRAIL-STEEL W BEAM-S FACE 809.50 LF $
0220 02360 GUARDRAIL TERMINAL SECTION NO 1 5.00 EACH $
0230 02381 REMOVE GUARDRAIL 1,075.00 LF $
0240 02391 GUARDRAIL END TREATMENT TYPE 4A 3.00 EACH $
0250 02396 REMOVE GUARDRAIL END TREATMENT 4.00 EACH $
0260 02399 EXTRA LENGTH GUARDRAIL POST 10.00 EACH $
0270 02429 RIGHT-OF-WAY MONUMENT TYPE 1 16.00 EACH $
0280 02432 WITNESS POST 16.00 EACH $
0290 02484 CHANNEL LINING CLASS il 255.00 TON $
CLEARING AND GRUBBING
0300 02545 1.22 ACRES 1.00 LS $
CLEARING AND GRUBBING
0310 02545 1.3 ACRES 1.00 LS $
CLEARING AND GRUBBING
0320 02545 0.733 ACRES 1.00 LS $
0330 02555 CONCRETE-CLASS B 3.00 CUYD $
0340 02562 TEMPORARY SIGNS 583.00 SQFT $
0350 02585 EDGE KEY 87.00 LF $
0360 02596 FABRIC-GEOTEXTILE TYPE | 150.00 SQYD $
0370 02597 FABRIC-GEOTEXTILE TYPE I 9.00 sSQyYD $
0380 02598 FABRIC-GEOTEXTILE TYPE lll 327.00 SQYD $
0390 02599 FABRIC-GEOTEXTILE TYPE IV 1,407.00 SQYD $
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161010

LINE
0400
0410
0420
0430
0440
0450
0460
0470
0480
0490
0500
0510
0520
0530
0540
0550
0560
0570
0580

0590
0600
0610
0620
0630
0640

BID CODE
02650
02651
02676
02701
02703
02704
02706
02707
02726
02731
05950
05952
05953
05963
05964
05985
05992
06514
08003

20694EN
21117ND
21476ED
21804EN
23274EN11F
30004

PROPOSAL BID ITEMS

Report Date 1/27/16
ALT DESCRIPTION

MAINTAIN & CONTROL TRAFFIC
DIVERSIONS (BY-PASS DETOURS)
MOBILIZATION FOR MILL & TEXT
TEMP SILT FENCE

SILT TRAP TYPE A

SILT TRAP TYPE B

CLEAN SILT TRAP TYPE A

CLEAN SILT TRAP TYPE B
STAKING

REMOVE STRUCTURE

EROSION CONTROL BLANKET
TEMP MULCH

TEMP SEEDING AND PROTECTION
INITIAL FERTILIZER

20-10-10 FERTILIZER

SEEDING AND PROTECTION
AGRICULTURAL LIMESTONE
PAVE STRIPING-PERM PAINT-4 IN
FOUNDATION PREPARATION

ALUMINUM STRUCTURAL PLATE BOX
CULVERT

VARIABLE MESSAGE SIGN-DYNAMIC
SNOW FENCE

3-SIDED CULVERT

TURF REINFORCEMENT MAT 1

FIELD GATE

Section: 0003 - DRAINAGE

LINE
0650

BID CODE
00441

ALT DESCRIPTION

ENTRANCE PIPE-18 IN

Section: 0004 - BRIDGE

LINE
0660
0670
0680
0690
0700
0710
0720
0730
0740
0750
0760

BID CODE
02355
02998
03299
08001
08002
08100
08104
08150
08151
08664
08801

ALT DESCRIPTION

GUARDRAIL-STEEL W BEAM-S FACE A
MASONRY COATING

ARMORED EDGE FOR CONCRETE
STRUCTURE EXCAVATION-COMMON
STRUCTURE EXCAV-SOLID ROCK
CONCRETE-CLASS A
CONCRETE-CLASS AA

STEEL REINFORCEMENT

STEEL REINFORCEMENT-EPOXY COATED

PRECAST PC BOX BEAM CB27-48
GUARDRAIL-STEEL W BEAM-S FACE BR

QUANTITY
1.00
1.00
1.00
501.00
7.00
7.00
21.00
21.00
1.00
1.00
790.00
10,318.00
10,318.00
A3
.65
10,314.00
5.64
3,715.00
1.00

103.50
3.00
80.00
32.00
110.00
1.00

QUANTITY
26.00

QUANTITY
100.00
279.00

73.90
1,457.00
202.00
375.30
37.20
34,062.00
4,616.00
548.00
124.00

UNIT UNIT PRIC

LS
LS
LS
LF
EACH
EACH
EACH
EACH
LS
LS
SQYD
SQYD
SQYD
TON
TON
SQYD
TON
LF
LS

LF
EACH
LF
LF
SQYD
EACH

UNIT UNIT PRIC

LF

UNIT UNIT PRIC

LF
SQYD
LF
CuUYD
CUYD
CuUYD
CuUYD
LB
LB
LF
LF

Contract ID: 161010
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161010

PROPOSAL BID ITEMS

Report Date 1/27/16

Section: 0005 - BRIDGE

LINE
0770
0780
0790
0800
0810

BID CODE

02355
08001
08002
08003
08801

ALT DESCRIPTION

GUARDRAIL-STEEL W BEAM-S FACE A
STRUCTURE EXCAVATION-COMMON
STRUCTURE EXCAV-SOLID ROCK
FOUNDATION PREPARATION
GUARDRAIL-STEEL W BEAM-S FACE BR

Section: 0006 - DEMOBILIZATION &/OR MOBILIZATION

LINE BID CODE

0820

02569

ALT DESCRIPTION

DEMOBILIZATION

Contract ID: 161010
Page 211 of 211
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QUANTITY UNIT UNIT PRIC FP AMOUNT

100.00 LF $
74.00 CUYD $
5.00 CUYD $
1.00 LS $
38.00 LF $

QUANTITY UNIT UNIT PRIC FP AMOUNT
1.00 LS $



